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Reason for Emergency  



Project Overview  

The work was on 150’ Delmarva 
Power Right-of-way (ROW) The new line was constructed 55’ east 

of the center of the ROW 





Project Overview 

Rebuild 0.9 miles in 6 weeks. 

Replacing with six 230kV steel 
monopoles and pulling new conductor  

Removal of six existing wooden H-frame 
230kV transmission structures  



Meetings with the Agencies  

 Meeting 1 – December 2014 
◦ Proposed matting/ground equipment 
installation. 
◦ Needed additional avoidance and minimization 
 
 

 Meeting 2 – January 2015 
◦ Proposed helicopter approach for installation 
and minimized mats. 
◦ Proceed….cautiously… 
 



DNREC Biomonitoring Study Sites 
and Spartina High Salt Marsh 



Site Plans 



Difficulty Accessing Right-Of-Way 

Multiple 
Resources within 

Work Area 

Small, 
Restricted LOD 

Low Impact 
Vehicles Only 



Kingston Upon Hull House 



60 Day FAST-TRACK Permitting 



Pre-Construction Meeting, April 2015 



Safety Equipment  

 Hard Hat  
◦ Hard Hat Chin Strap (While working under Helicopter) 

 High Visibility Vest  
 FR Clothing  
 Dielectric Boots 
 Safety Glasses  
◦ Safety Googles (While working under Helicopter) 



Erickson Aircrane  



Haverfield Light Duty Helicopter  



Marsh Master 



Air boat 



Power Pack Generator  



Caisson Vibratory Driver 



Sequence of Construction 

Steel monopoles were preassembled in laydown yard  

Timber mats were flown  

Power Pack flown 

Caisson flown  

Vibratory Driver was attached to top of caisson and driven  

New steel monopole was positioned and bolted 













Osprey Nesting  

An osprey was observed 
building a new nest of 

existing H-frame Pole 425  
McCormick Taylor notified 

DP&L 
DP&L applied and 
received permit to 

remove nest  



Removing Pole 427 



Removing Pole 427 



Removing Pole 427 



Removing Pole 427 



How did we do? 

Zero non-
compliance 
reports from 

agencies  

Excellent 
coordination 
between DP&L 
Contractor and 

MT 

Total of 3 
environmental 

issues 



May 2015 



August 2015 



December 2015 



January 2016 
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