
GREENVILLE OVERLOOK

SOIL REMEDIATION PRE-CONSTRUCTION MEETING

August 12, 2009
ATTENDEES:
Jason Strauss, DNREC



Stephen Johnson, P.E., DNREC




Craig Olsen, BrightFields, Inc.




John Stratton, BrightFields, Inc.




Max Yocum, Lewis Environmental




Gene Reider, Lewis Environmental




Jason Dorney, Alpha EMC




Andrew Semon, Toll Brothers, Inc.

The following items were discussed at the meeting:

1. Silt fence installation is scheduled to start on Wednesday, August 19, 2009.

2. Silt fence inspection by DNREC, required before sediment trap construction can commence, is currently scheduled for Wednesday August 26, 2009.

3. Immediately following approval of the silt fence installation by DNREC, Lewis will commence sediment trap haul road installation.
4. BrightFields is scheduled to perform background dust monitoring on Monday and Tuesday, August 24th and 25th.

5. The sequence of construction for remedial areas A through D will be reversed, D through A.  This will allow Lewis to perform remediation from the back end of the project to the front and keep remediated areas free from equipment and trucks working in the non-remediated areas.

6. BrightFields will not be on-site during silt fence and sediment trap installation.  BrightFields will commence full time inspections and monitoring at the outset of soil remediation activities.

7. Stream remediaton will occur during the soil remediation process.  However the stream restoration (Repairing of existing erosive conditions) will not occur until later in the project’s construction.

8. Lewis will provide one crew for soil removal and another crew for blending soil.  As such, BrightFields will be required to have a third person onsite, one to monitor the soil removal and blending operation, once to conduct perimeter air monitoring and one person to sample excavated and blended areas as needed.

9. The first area to be remediated is the men’s tee for the 9th hole.  This tee box is within Sediment Trap TSB-13.  This tee box is to be remediated through soil blending.  Following the blending of this soil and its confirmation of being remediated by BrightFields, Lewis will construct TSB-13.
10. Toll will provide stakeout adjacent to blended areas for BrightFields to create their sample grids.

11. During the remediation process, Lewis will have an employee manning the truck wash station.

12. Lewis will excavate and remove soil from the designated “export” areas until confirmatory samples comply with the Remedial Action Objectives.  No blending will occur in these locations.

13. Lewis anticipates erosion and sediment control installation including the installation of haul roads to take approximately 4 weeks and the soil remediation to take approximately 3 to 4 weeks.

14. Lewis, BrightFields and Toll will conduct weekly site meetings to monitor progress of the work.

15. Erosion and Sediment Control inspections required under the NPDES permit for the project will commence on Wednesday, August 19th.

I believe these minutes to be a true and accurate account of the meeting.  In the event you have any questions, comments or corrections to these minutes, please contact me within 48-hours of receipt.

Andrew Semon

Toll Bros., Inc.

