

Delaware Division of Air Quality

2014

Air Toxics Strategic Plan

Mid-year Status Detailed Report

(January through June 2014)



Delaware
Division of Air Quality
2014 – 2018 Air Toxics Strategic Plan

The Air Toxics Strategic Plan (ATSP) is a five-year plan of activities to be undertaken by the Division of Air Quality (DAQ) and its partners to reduce the risk of adverse health effects caused by the inhalation of air toxics. The 2014 - 2018 ATSP, finalized on December 23, 2013, is organized within the following strategic components.

- **Implement appropriate actions to reduce the harm from exposure to air toxics**
- **Evaluate the effectiveness of the actions taken to reduce harm from exposure to air toxics**
- **Identify options for reducing air toxics in the environment**
- **Build a greater understanding of ambient air toxics in the environment**
- **Identify the potential harm from exposure to air toxics**
- **Gather information related to air toxics sources**
- **Continue to grow the ongoing program to address the risks from exposure to air toxics**
- **Enhance DAQ Air Toxics Resources**

ACRONYMS

7 DE Admin. Code	Title 7 of the Delaware Administrative Code
AERMOD	An EPA Dispersion Model
AFS	EPA’s Air Facility System Database
AIRS - AQS	EPA’s Air Quality System Database
AQP	Air Quality Partnership
AQS/TAC	Air Quality Subcommittee of the Technical Advisory Committee
ATSP	Air Toxics Strategic Plan
BTEX	Benzene, Toluene, Ethyl benzene & Xylenes
CAA	Clean Air Act
CFR	Code of Federal Regulations
CMAQ	Congestion Mitigation and Air Quality Improvement Program
DAQ	Delaware Division of Air Quality
DCR	Delaware City Refinery
DE	Delaware
DeDOT	Delaware Department of Transportation
DELJIS	Delaware Criminal Justice Information System
DENs	Delaware Environmental Navigator
DMV	DeDOT’s Division of Motor Vehicles
DNREC	Delaware Department of Natural Resources and Environmental Control
DPH	Division of Public Health
DVRPC	Delaware Valley Regional Planning Commission
E&C	DAQ’s Engineering & Compliance Branch
EPA	U. S. Environmental Protection Agency
EPA R3	EPA’s Region 3 Office
EPA – RTP	EPA’s Research Triangle Park Facilities
FCEs	Full Compliance Evaluations
GACT	Generally Achievable Control Technology
GDF	Gasoline Dispensing Facility
GDV	Gasoline Delivery Vessel
MACT	Maximum Achievable Control Technology
MADC	Mid Atlantic Diesel Collaborative
MPO	Metropolitan Planning Organization
NACAA	National Association of Clean Air Agencies
NATA	National Air Toxics Assessment
NEI	EPA’s National Emissions Inventory
NESCAUM LEV	Northeast States for Coordinated Air Use Management’s Low Emission Vehicle workgroup
NOAA	National Oceanic and Atmospheric Administration
OTC	Ozone Transport Commission
PVC	Polyvinyl chloride
QA/QC	Quality Assurance and Quality Control
SOPs	Standard Operating Procedures
UST	Underground Storage Tank
VOC	Volatile Organic Compound
WILMAPCO	Wilmington Area Planning Council
WTS	Gas Chromatograph manufacturer

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	1. Promote the implementation of mobile source diesel emission reduction projects.		
	a. Facilitate the implementation of diesel emission reduction projects.		
	i. Complete the Delaware Bay Launch Services motor replacement project by 9/30/14.	• Completed by May 20	- - -
	b. Implement projects to reduce emissions from the transportation sector.		
	i. Facilitate the implementation of the selected Delaware appropriate transportation sector options, if resources can be identified.	• No activity during this period	Resource-limited
	ii. Implement projects to reduce greenhouse gases and air toxics from the transportation sector.	• No activity during this period	Resource-limited
	c. Continue to support of the SmartWay Transport programs.		
	i. Continue to monitor usage of kiosk service systems at diesel truck electrification sites.	• 1Q14 data received from vendor on June 10	• Ongoing
	ii. Continue to monitor and report on activities conducted in support of the SmartWay Transport programs, as appropriate.	• Participated in planning discussions with WILMAPCO and Transportation & Climate Initiative (TCI) on the “Freight Management Summit” to be held on Aug. 6	• Ongoing
	2. Insure continued or improved compliance of stationary sources.		
	a. Continue to evaluate and realign Engineering and Compliance’s assignments, organization structure and protocols to better address risk-based air toxics programs, as needed.	• No air toxics-related realignments identified during this period	• Ongoing
	b. Continue to evaluate and realign Area Source Compliance’s assignments and organization structure to better address risk-based air toxics programs, as needed.	• Area Source Compliance was short one person entering 2014, as a result of a retirement	• Ongoing
	c. Continue to implement the Asbestos Demolition/Renovation Program.		
	i. Monitor and maintain the Delaware Online Asbestos Notification System (DOANS).	• Continued to • Edit the active user database • Provide data entry for new notifications	• Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	2. Insure continued or improved compliance of stationary sources.		
	c. Continue to implement the Asbestos Demolition/Renovation Program.		
	ii. Educate the public, certified contractors, professional service firms, and government agencies on the proper removal and disposal of asbestos.	<ul style="list-style-type: none"> • Continued to resupply pertinent information in all three counties <ul style="list-style-type: none"> • State Service Centers • Appropriate county building (i.e. building permits; building code compliance, etc.) • Continuing to work with the Small Business Ombudsman to expand the outreach program and targets • Conducted educational outreach programs on the proper removal and disposal of asbestos for <ul style="list-style-type: none"> • Delaware Building Officials Association on 2/25 in Wilmington • Lower Delaware and Maryland Building Officials Association on 5/15 in Georgetown 	<ul style="list-style-type: none"> • Ongoing • Ongoing • Ongoing
	iii. Respond to incidences of improper disposal of asbestos containing wastes.	<ul style="list-style-type: none"> • Responded to 4 incidences; initiated and coordinated cleanup and proper disposal during this period 	<ul style="list-style-type: none"> • Ongoing
NEW	iv. Respond to incidences of improper management of projects potentially involving asbestos-containing materials.	<ul style="list-style-type: none"> • Responded to 55 incidences; provided guidance for the proper cleanup and disposal during the period 	<ul style="list-style-type: none"> • Ongoing
	d. Take enforcement against gasoline dispensing facilities that are non-compliant with Stage I and Stage II requirements.	<ul style="list-style-type: none"> • No enforcement actions were taken for non-compliance with vapor recovery requirements during this period 	<ul style="list-style-type: none"> • Ongoing
	e. Incorporate updated MACT and Residual Risk requirements in air permits.		
	i. Renew expiring Title V permits to incorporate newly promulgated MACT and Residual Risk standards, as needed.	<ul style="list-style-type: none"> • Completed incorporation of <ul style="list-style-type: none"> • PVC MACT requirements into the Formosa permit renewal on Jan. 17 • Boiler MACT requirements into Calpine permit renewal on Apr.2 	<ul style="list-style-type: none"> • Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	2. Insure continued or improved compliance of stationary sources.		
	e. Incorporate updated MACT and Residual Risk requirements in air permits.		
	ii. Reopen Title V permits for cause to incorporate promulgated MACT and Residual Risk standards consistent with the requirements of Regulation 1130, as needed.	• No needs to reopen permits were identified during this period	• Ongoing
	f. Incorporate area source standard requirements into natural and synthetic minor source permits, including		
	i. All new installations that are subject to area source standards in Reg. 1138.	• No applicable permit applications received this period	• Ongoing
	ii. All existing miscellaneous parts and products manufacturing facilities determined to be subject to the paint stripping requirements in Reg. 1138 Section 13 and/or the surface coating requirements in Reg. 1138 Section 14.	• No applicable permit applications received this period	• Ongoing
	iii. All existing prepared feed manufacturing facilities subject to requirements of Reg. 1138 Section 17 by 12/14.	• No activity during this period	• 12/14
	iv. IKO to include asphalt processing and asphalt roofing products manufacturing operations requirements in Reg. 1138 Section 16 by 12/14.	• No activity during this period	• 12/14
	v. Standard Engineering to include the residual risk requirements of the chromium electroplating standard in Reg. 1138 Section 6 and the plating and polishing operations requirements in Reg. 1138 Section 10 by 12/14.	• No activity during this period	• 12/14
	vi. Industraplate to include plating and polishing operations requirements in Reg. 1138 Section 10 by 12/14.	• No activity during this period	• 12/14
	vii. Procino Plating to include the residual risk requirements of the chromium electroplating standard in Reg. 1138 Section 6 by 12/14.	• No activity during this period	• 12/14
	viii. New sources subject to perchloroethylene dry cleaning standard (1138 Sect 5).	• One new dry cleaning facilities identified during this period; permit under development	• Ongoing
	ix. Unpermitted existing sources subject to perchloroethylene dry cleaning standard (1138 Sect 5).	• No unpermitted existing dry cleaning facilities identified during this period	• Ongoing
	x. New sources subject to motor vehicle and mobile equipment surface coating standard (1138 Sect 15).	• No new “auto-body shop” opened during this period	• Ongoing
	xi. Newly identified existing sources subject to motor vehicle and mobile equipment surface coating standard (1138 Sect 15).	• Two unpermitted existing “auto-body shop” identified during this period; permits under development	• Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	2. Insure continued or improved compliance of stationary sources.		
	g. Review and approve Stage I and Stage II permit applications at gasoline dispensing facilities.	<ul style="list-style-type: none"> • Continued to review and approve, if appropriate, Stage I and Stage II permit applications • During this period, approved the following: <ul style="list-style-type: none"> • 8 construction permits for 6 facilities and • 12 operating permits for 8 facilities • Completed a thorough review of the three internal standard operating procedures (SOPs) for issuing permit and revised the SOPs to <ul style="list-style-type: none"> • Establish smoother paper flow through the approval process, • Ensure timely processing, and • Maintain the integrity of the permit database 	<ul style="list-style-type: none"> • Ongoing • Ongoing <li style="text-align: center;">- - -
	h. Continue Compliance Assistance Program consistent with the Compliance Assistance Oversight Plan for		
	i. Sources subject to the motor vehicle and mobile equipment surface coating standard (1138 Sect 15).	• Provide compliance assistance to 78 “auto-body shop”	• Ongoing
	ii. Sources subject to the perchloroethylene dry cleaning standard (1138 Sect 5).	• Provide compliance assistance to 62 dry cleaning facilities	• Ongoing
	3. Implement control measures to mitigate unacceptable air toxics impacts, if identified.		
	a. If DAQ identifies a local area or condition that results in unacceptable risk that is specific to a stationary source or sources, identify and convene the appropriate stakeholders to develop an appropriate control technology path forward to address the unacceptable risk.	• No areas or conditions of unacceptable air toxics impacts surfaced during this period	• Ongoing
	b. If DAQ identifies a local area or condition that results in unacceptable risk that is specific to an area source or sources, identify and convene the appropriate stakeholders to develop an appropriate control technology path forward to address the unacceptable risk.	• No areas or conditions of unacceptable air toxics risk identified during this period	• Ongoing
	c. If DAQ identifies a local area or condition that results in unacceptable risk that needs to be addressed through a regulatory action, identify and convene the appropriate stakeholders to develop an appropriate regulatory path forward to address the unacceptable risk.	• No areas or conditions of unacceptable air toxics risk identified during this period	• Ongoing
	d. If unacceptable air toxics risk associated with mobile sources is identified, develop and implement appropriate educational and reduction program.	• No areas or conditions of unacceptable air toxics risk identified during this period	• Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	4. Implement other air toxics-related communications and outreach programs		
	a. Continue to implement a diesel anti-idling educational program.		
	i. Conduct anti-idling outreach programs for schools and report status to EPA R3, as appropriate.	<ul style="list-style-type: none"> • No activity during this period 	Resource-limited
	ii. Conduct anti-idling outreach programs for the trucking industry and report status to EPA R3, as appropriate.	<ul style="list-style-type: none"> • Participated in planning discussions with WILMAPCO and Transportation & Climate Initiative (TCI) on the “Freight Management Summit” to be held on Aug. 6 	Resource-limited
	b. Actively promote the development and implementation of educational programs.		
	i. Continue working with the DVRPC on educational programs for Air Quality Partnership (AQP).	<ul style="list-style-type: none"> • No joint activity during this period • Independently, DAQ provided Delawareans the daily Air Quality forecasts 	• Ongoing
	ii. Continue working with the AQP on a character branding project targeted to elementary school students.	<ul style="list-style-type: none"> • The contractor completed the character (Tropo) and the skit for the performances • Tropo was debuted during <ul style="list-style-type: none"> • Air Quality Awareness event at Rodney Square in Wilmington on Apr. 22 and • Dover Days on May 3 	- - -
	1. Complete 3 outreach programs in elementary schools (one per county) that utilize the branded character to communicate the air quality message to its students.	<ul style="list-style-type: none"> • No activity during this period 	• Ongoing
	2. Identify funding to sustain the branded character educational program beyond 2014.	<ul style="list-style-type: none"> • The topic has been discussed at Air Quality Partnership meetings with no solution proposed 	• Ongoing
	iii. Provide guidance and assistance on development and implementation of DAQ’s educational and outreach programs.		
	1. Delaware Envirothon.	<ul style="list-style-type: none"> • The 2014 Envirothon was held at Coverdale Farms on April 11 • Air was represented as an Environment for this activity 	- - -

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	4. Implement other air toxics-related communications and outreach programs		
	b. Actively promote the development and implementation of educational programs.		
	iii. Provide guidance and assistance on development and implementation of DAQ's educational and outreach programs.		
	2. Delaware State Fair.	<ul style="list-style-type: none"> • Initial preparation commenced during this period • DAQ will be messaging the Air Quality Index, with focus on the moveable monitoring platform • Tropo will make appearances on Kids Day and on Governor's Day. 	<ul style="list-style-type: none"> • 7/14
	3. Delaware Coast Day.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • 4Q/14
	4. Other opportunities, as identified.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	c. Continue to participate in Claymont Coalition meetings.	<ul style="list-style-type: none"> • No areas or conditions of unacceptable air toxics impacts surfaced during this period 	<ul style="list-style-type: none"> • Ongoing
	d. Continue to improve compliance with Delaware's open burning requirements.		
	i. Continue to educate the public on Delaware's open burning restrictions.	<ul style="list-style-type: none"> • Updated education information for use by the Environmental Protection Officers 	<ul style="list-style-type: none"> • Ongoing
	ii. Implement a reconnaissance process to identify and deter potential open burning activities.	<ul style="list-style-type: none"> • One intervention resulted through neighborhood watch program 	<ul style="list-style-type: none"> • Ongoing
	iii. Continue to provide non-compliance prevention guidance for open burning activities.	<ul style="list-style-type: none"> • Responded to 289 call during the period • Continued to share recently developed education material with public 	<ul style="list-style-type: none"> • Ongoing
	iv. Approve, if appropriate, notifications submitted for open burning.	<ul style="list-style-type: none"> • Approved 75 notifications during this period 	<ul style="list-style-type: none"> • Ongoing
	e. Continue to improve the Area Source Compliance's outreach/communication programs by incorporating needed changes or additions.	<ul style="list-style-type: none"> • No other changes to the website required, other than problems associated with the migration 	<ul style="list-style-type: none"> • Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	5. Continue to enhance the value and use of the air toxics information on DAQ's web sites.		
	a. Continue to develop and improve the DAQ's web site to include a better focus on air toxics content.	<ul style="list-style-type: none"> • The DAQ website has been redesigned to incorporate a more streamlined navigation to the site • A customer feedback mechanism was added to improve the site to meet customers' needs 	<ul style="list-style-type: none"> • Ongoing
	b. Continue to provide pertinent and timely information to the public and regulated community on DAQ's web site during the adoption of new air toxics standards.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	c. Continue to improve and enhance the content, ease of accessing, and information flow for "Air Toxics" on the DAQ's web site.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	d. Review and update, if needed, to continuously improve the information on the Area Source Compliance's web pages.	<ul style="list-style-type: none"> • Cleaned up and corrected Area Source Compliance's new webpages following migration to a new platform 	<ul style="list-style-type: none"> • Ongoing
	6. Coordinate Air Toxics Area Source Program development, if any area source standards are newly promulgated or revised.		
	a. Coordinate the identification of known or potentially affected sources, update the area source inventory and send inventory report to EPA by 9/30/14, if required.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • 9/14
	b. Coordinate the development and incorporation of new and newly revised standards into the Area Source Program – Implementation Plan as part of the Air Toxics Strategic Planning process by 10/31/14.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • 10/14
	c. Update the Area Source Program – Implementation Plan by 10/31/14, if needed.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • 10/14
	7. Adopt new and amend existing air toxics regulations for mobile and stationary sources.		
	a. Adopt the Federal Sub CCCCCC area source requirements applicable to stage I gasoline dispensing facilities that <u>dispense gasoline only to nonroad vehicles or engines</u> into Section 18 of Regulation 1138.	<ul style="list-style-type: none"> • Planned adoption continued ON HOLD during this period pending the completion of amendment of Stage II requirements in Section 36 of Reg. 1124 	
	i. Conduct public workshop(s) by 1Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	ii. Conduct public hearing by 2Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	iii. Complete final stringency determinations by 2Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	iv. Finalize the adoption by 3Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	v. Publish final compliance assistance tools by 4Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	vi. Submit delegation package by 4Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	7. Adopt new and amend existing air toxics regulations for mobile and stationary sources.		
	b. Adopt the Federal Sub CCCCCC area source requirements applicable to stage I gasoline dispensing facilities that <u>dispense gasoline to motor vehicles or engines</u> into Sections 26 and 27 of Regulation 1124.	<ul style="list-style-type: none"> • Planned adoption continued ON HOLD during this period pending the completion of amendment of Stage II requirements in Section 36 of Reg. 1124 	
	i. Provide air toxics-related technical support for amending Sections 26 and 27.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	ii. Conduct public workshop(s) by 1Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	iii. Conduct public hearing by 2Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	iv. Complete final stringency determinations by 2Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	v. Finalize the adoption by 3Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	vi. Publish final compliance assistance tools by 4Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	vii. Submit delegation package by 4Q/14.	<ul style="list-style-type: none"> • No activity; on hold 	<ul style="list-style-type: none"> • 2015
	c. Adopt the Federal Sub RRR residual risk and technology development requirements applicable to secondary aluminum production facilities into Section 12 of Regulation 1138.		
	i. Complete initial stringency determination between Federal Area Source Standard vs. existing Delaware regulations and finalize regulatory path forward, if necessary, by 3Q/14.	<ul style="list-style-type: none"> • ON HOLD, as EPA rulemaking was postponed until 4Q14 	<ul style="list-style-type: none"> • 2015
	ii. Submit Start Action Notice by 3Q/14.	<ul style="list-style-type: none"> • ON HOLD, as EPA rulemaking was postponed until 4Q14 	<ul style="list-style-type: none"> • 2015
NEW	d. Amend Section 36 of 7 DE Admin. Code 1124 requirements applicable to Stage II vapor recovery controls at gasoline dispensing facilities (GDFs).		
NEW	i. Continued research into amending Section 36 of 7 DE Admin. Code 1124 to provide for the decommissioning of Stage II vapor recovery controls at GDFs and establishing alternate requirements to ensure GDFs are well controlled.	<ul style="list-style-type: none"> • Conducted regulatory workgroup meetings on Apr. 9 and June 25 • Conducted vendor review meeting on Feb. 26, Apr. 17, and Apr. 23 	- - -
NEW	ii. Publish proposed amendment by 3Q/14.	<ul style="list-style-type: none"> • Provided final working draft of proposed regulatory revision to the workgroup on June 20 	<ul style="list-style-type: none"> • 8/1/14
NEW	iii. Conduct public hearing by 3Q/14.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • 8/28/14
NEW	iv. Finalize the adoption by 4Q/14.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • 4Q14

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
NEW	7. Adopt new and amend existing air toxics regulations for mobile and stationary sources.		
NEW	e. Adopt the Federal Sub VVVVVV area source requirements applicable to chemical manufacturing facilities into Regulation 1138.		
NEW	i. Complete initial stringency determination between Federal Area Source Standard vs. existing Delaware regulations and finalize regulatory path forward, if necessary, by 2Q/14.	<ul style="list-style-type: none"> • Completed the initial pre-draft of Sub 6Vs with the inclusion of the Dec. 21, 2012 Federal revisions on Apr. 28 • Began preparation of the technical support document 	• 3Q/14
	f. Revise existing and develop new control strategies, as needed.		
	i. Develop path forward for applicable area source air toxics and incinerator standards finalized in 2014.	• No Delaware applicable standards were finalized during this period	• 10/14
	ii. Develop path forward for residual risk standards applicable area sources finalized in 2014.	• No activity to date	• 10/14
	iii. If DAQ identifies a local area or condition that results in unacceptable risk that needs to be addressed through a regulatory action, identify and convene the appropriate stakeholders to develop an appropriate regulatory path forward to address the unacceptable risk.	• No areas or conditions of unacceptable air toxics risk identified during this period	• Ongoing
NEW	iv. Submit a State Plan for commercial and industrial solid waste incineration (CISWI) units under 40 CFR Part 60 Subpart 4Ds or a Negative Declaration by 2/7/14.	• Completed on Jan. 8	- - -
	8. Continue to evaluate and recommend improvements to the inspection and maintenance (I/M) program reporting process.	• Recommended improvements were incorporated into the annual I/M report draft that is current under internal review	• 7/31/14
	9. Identify regulatory deficiencies, implementation problems, and training needs and recommend appropriate solutions.	• No activity during this period	• Ongoing

2014 Air Toxics Strategic Plan – Mid-year *Detailed* Status Report

2014	Implement appropriate actions to reduce the harm from exposure to air toxics	6/30/14 Status	Expected Completion
	10. Continue to provide air toxics-related support to State through . . .		
	a. Reviewing of air permits.	<ul style="list-style-type: none"> • No requests for review received during this period 	<ul style="list-style-type: none"> • Ongoing
	b. Providing current regulatory interpretations.	<ul style="list-style-type: none"> • Provided assessment that reverse lightering operations were not subject to Section 46 of Reg. 1124 on Apr. 22 • Provided background information and potential impact of recent Appeals Court vacatur of EPA's civil affirmative defense provisions on Apr. 24 	<ul style="list-style-type: none"> • Ongoing
	c. Advising on likely future trends and actions.	<ul style="list-style-type: none"> • Provided relevant air toxics information regarding EPA's Feb. 27 amendments to numerous performance testing requirements and test methods 	<ul style="list-style-type: none"> • Ongoing
	d. Providing technical support, as needed.	<ul style="list-style-type: none"> • Provided reporting and other compliance assistance tools to permit writers for area source coating operations subject to Section 14 of Reg. 1138 on Feb. 5 • Provided background and subsequent follow up information on the EPA's 2001 and 2007 Mobile Source Air Toxics Standards on Mar. 12 and 14 • Reviewed and provided comments on the solvent cleaning and lightering elements in the ozone State Implementation Plan revision draft on Apr. 8 	<ul style="list-style-type: none"> • Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Evaluate the effectiveness of the actions taken to reduce harm from exposure to air toxics	6/30/14 Status	Expected Completion
	1. Monitor, pending network review to meet changing resources, for carbonyls and metals at one (1) air toxic monitoring station and VOCs at two (2) air toxic monitoring stations and report status of monitoring activities to EPA R3, as appropriate.	• Six months of sampling successfully completed at both monitoring stations	• Ongoing
	2. Track the emissions of air toxics of concern from significant sources contributing to elevated risks from exposure to air toxics, as needed.	• No requests for information for air toxics of concern received during this period	• Ongoing
	3. By September, complete a self-assessment of major stationary source air toxics reduction and outreach programs undertaken or in progress to determine effectiveness, impacts, and improvements. Incorporate results into the respective programs.	• No activity this period	• 9/14
	4. Insure continued or improved compliance of stationary sources.		
	a. Continue to perform full compliance evaluations (FCEs) of facilities subject to major air toxics source standards (i.e. MACT and residual risk standards) in accordance with the 2014-15 Compliance Monitoring Plan (CMP).	• Completed 2 FCEs (DCR Bulk Terminal and Hirsh Industries) consistent with the 2014-15 CMP	• 9/15
	b. Perform full compliance evaluations (FCEs) of facilities subject to area source air toxics standards as follows:		
	i. The 2 chrome plating facilities, subject to Reg. 1138 Section 6, covered during the 2014-15 timeframe.	• No FCEs completed during this period	• 9/15
	ii. The 1 halogenated solvent degreaser, subject to Reg. 1138 Section 8, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15
	iii. The 1 hazardous waste combustor, subject to Federal Sub EEE, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15
	iv. The 3 municipal solid waste landfills, subject to Federal Sub AAAA, covered during the 2014-15 timeframe.	• No FCEs completed during this period	• 9/15
	v. The 1 hospital ethylene oxide sterilization facilities, subject to Reg. 1138 Section 9, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15
	vi. The 1 lead acid battery manufacturing plant, subject to Reg. 1138 Section 11, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15
	vii. The 2 plating and polishing operations, subject to Reg. 1138 Section 10, covered during the 2014-15 timeframe.	• No FCEs completed during this period	• 9/15
	viii. 40% or ~10 miscellaneous parts and products surface coating facilities, subject to Reg. 1138 Section 14, covered during the 2014-15 timeframe; total potential population is ~25 facilities.	• No FCEs completed during this period	• 9/15
	ix. The 1 asphalt processing and asphalt roofing products manufacturing operation, subject to Reg. 1138 Section 16, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15
	x. The 1 secondary aluminum production operation, subject to Reg. 1138 Section 12, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Evaluate the effectiveness of the actions taken to reduce harm from exposure to air toxics	6/30/14 Status	Expected Completion
	4. Insure continued or improved compliance of stationary sources.		
	b. Perform full compliance evaluations (FCEs) of facilities subject to area source air toxics standards as follows:		
	xi. The 1 gasoline distribution operation, subject to Federal Sub BBBB, covered during the 2014-15 timeframe.	• No FCE completed during this period	• 9/15
	xii. The 2 chemical manufacturing operations, subject to Federal Sub VVVVVV, covered during the 2014-15 timeframe.	• No FCEs completed during this period	• 9/15
	xiii. The 5 prepared feed manufacturing facilities, subject to Reg. 1138 Section 17, covered during the 2014-15 timeframe.	• No FCEs completed during this period	• 9/15
	xiv. Other area source air toxics standards covered during the 2014-15 timeframe.	• One FCE completed during this period	• 9/15
	c. By 9/14, perform compliance evaluations (CE) at area air toxics sources as follows:		
	i. 50% or ~26 perchloroethylene dry cleaning facilities subject to 1138 Sect 5; total population is ~51 facilities.	• Completed 13 compliance evaluations (or ~25% of current population) during this period	• Ongoing
	ii. 50% or ~65 motor vehicle and mobile equipment surface coating facilities subject to 1124 Sect 11 and 1138 Sect 15; total population is ~130 facilities.	• Completed 3 compliance evaluations (or ~2% of current population) during this period	• Ongoing
	iii. 10% or ~78 gasoline delivery vessels; total population is ~780 facilities.	<ul style="list-style-type: none"> • Performed perceptible leak tests on 16 GDVs during delivery transfers at gasoline stations (or ~2% of the permitted GDVs) during this period • Continued to provide compliance assistance to GDV fleet owners in meeting annual testing and permitting requirements 	<ul style="list-style-type: none"> • Ongoing • Ongoing
	d. Track annual testing of Stage II vapor recovery system for gasoline dispensing facilities that are subject to testing requirements per the California Air Board requirements that are applicable to the system.	• Tracked 210 tests of the vapor recovery systems at 184 GDFs (~54% of current GDFs)	• Ongoing
	e. Conduct inspections at one third (1/3) of the regulated gasoline dispensing facilities, subject to Regulation 1124, during 2014; total population is ~348 facilities.	• Conducted inspections at 65 regulated GDFs (~19% of regulated GDFs)	• Ongoing
	f. Continue to implement the Asbestos Demolition/Renovation Program.		
	i. Perform site inspections at asbestos demolition/renovation sites.	• Completed 245 site inspections (includes 0 revisits) during this period	• Ongoing
	5. Conduct annual “remote sensing” studies to meet ozone State Implementation Plan requirements.	<ul style="list-style-type: none"> • Proposal received; vendor selected • Contract under development 	• 4Q14

2014 Air Toxics Strategic Plan – Mid-year *Detailed* Status Report

2014	Evaluate the effectiveness of the actions taken to reduce harm from exposure to air toxics	6/30/14 Status	Expected Completion
	6. Continue to audit inspection and maintenance (I/M) program and submit annual I/M report to EPA R3, if appropriate.	<ul style="list-style-type: none"> • Continuing to conduct QA/QC performance audits of DMV motor vehicle technicians and emissions testing equipment • Annual I/M report is complete and under internal review 	<ul style="list-style-type: none"> • Ongoing • 7/31/14
	7. Review existing educational information on mobile source emission/impacts and develop a communication plan to address the key issues for Delaware.	<ul style="list-style-type: none"> • Completed the installation of the vehicle “wrap” with DAQ’s branded message design on the moveable monitoring platform in May 	Resource-limited
	8. Evaluate compliance to motor vehicle registration denials resulting from failed emissions tests (i.e. using DELJIS data).	<ul style="list-style-type: none"> • Completed procedures on data gathering and compliance determination • Incorporated motor vehicle registration denial results into the annual I/M report 	<p style="text-align: center;">- - -</p> <ul style="list-style-type: none"> • 7/31/14

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Identify options for reducing air toxics in the environment	6/30/14 Status	Expected Completion
	1. Implement a risk-based process that identifies, assesses and mitigates unacceptable air toxics impacts.		
	a. Participate in DAQ's risk management process to identify, assess, and mitigate local areas or conditions of unacceptable air toxics impacts.	<ul style="list-style-type: none"> • No areas or conditions of unacceptable air toxics risk identified during this period 	<ul style="list-style-type: none"> • Ongoing
	2. Continue participation on internal, local, regional, and national committees to identify air quality problems, develop strategies/solutions, and implement DE air toxics program.	<ul style="list-style-type: none"> • Continued to participate on the NACAA Air Toxics committee bimonthly calls 	<ul style="list-style-type: none"> • Ongoing
	3. Continue participation on internal, local, regional, and national committees to identify air quality problems related to greenhouse gases, develop strategies, and identify DE solutions.	<ul style="list-style-type: none"> • Continued to participate with the . . . • Regional Greenhouse Gas Initiative • Transportation & Climate Initiative • North America 2050 Partnership • Clean Cities/States Program • Clean Fuel Standard • NESCAUM LEV Workgroup 	<ul style="list-style-type: none"> • Ongoing
	4. Continue working with the Transportation & Climate Initiative (TCI) to identify other Delaware appropriate options to reduce greenhouse gases and air toxics from the transportation sector.	<ul style="list-style-type: none"> • Continued to support TCI conference calls and meetings, as scheduled 	<ul style="list-style-type: none"> • Ongoing
	5. Continue to participate on the OTC Mobile Source Committee developing the following model rules:		
	a. Aftermarket catalytic converters.	<ul style="list-style-type: none"> • Model rule was adopted by the OTC on June 10 • The OTC sent a letter to the EPA Administrator call on the EPA to prioritize the updating of the Federal aftermarket catalytic converter policy, last published in Aug. 1986 	<ul style="list-style-type: none"> • Unknown
	b. Medium and heavy-duty diesel inspection and maintenance (I/M) programs.	<ul style="list-style-type: none"> • Continued to follow OTC development of model rule 	<ul style="list-style-type: none"> • Unknown
	6. Initiate and continue to include, where applicable, the mobile source air toxics issues in programs and activities, which previously addressed only criteria pollutants.		
	a. Participate in inter-agency consultation workgroup's 8-hour conformity determinations for New Castle, Kent and Sussex Counties. Report status to EPA R3, as appropriate.	<ul style="list-style-type: none"> • Continued to attend MPO AQS/TAC meetings as scheduled 	<ul style="list-style-type: none"> • Ongoing
	b. Continue to provide comments and/or recommendations to the MPOs and DelDOT on the priority of funding projects with CMAQ funds. Report status to EPA R3, as appropriate.	<ul style="list-style-type: none"> • Continued to attend MPO AQS/TAC meetings as scheduled • Looking into potentially funding of additional street sweepers 	<ul style="list-style-type: none"> • Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Identify options for reducing air toxics in the environment	6/30/14 Status	Expected Completion
	7. Reevaluate the “Smoking Vehicle Reduction Program” options.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	8. Reevaluate and develop path forward for amending Regulation 1131, which would expand the low enhanced inspection and maintenance (I/M) program statewide.	<ul style="list-style-type: none"> • Developed and quantified emissions for multiple statewide scenarios • Additional statewide scenarios were evaluated based on the feedback received on the initial scenario results 	<p style="text-align: center;">- - -</p> <ul style="list-style-type: none"> • Ongoing
	9. Continue participation in the Mid Atlantic Diesel Collaborative (MADC) projects and report status to EPA R3, if appropriate.	<ul style="list-style-type: none"> • Participated in the MADC 4/22 webinar 	<ul style="list-style-type: none"> • Ongoing
	10. Continue to promote transit oriented design that encourages consideration of impact of mobile source emissions.	<ul style="list-style-type: none"> • Continued to review and provide comment on Preliminary Land Use Service (PLUS) applications 	<ul style="list-style-type: none"> • Ongoing
	11. Continue to evaluate federal stationary source rulemakings, communicate impacts internally and provide comments on the rules, as appropriate. Collaborate and maintain open communications with rulemaking involving joint responsibilities.		
	a. Newly proposed amendments to federal air toxics and incinerator standards.	<ul style="list-style-type: none"> • EPA proposed amendments to 2 non-residual risk air toxics standards during this period <ul style="list-style-type: none"> • No action was required on these proposals, as there are no affected sources in Delaware 	<p style="text-align: center;">- - -</p>
	b. Newly proposed federal residual risk standards.	<ul style="list-style-type: none"> • EPA proposed residual risk and technology review amendments to 4 air toxics standards during this period <ul style="list-style-type: none"> • No action was required on 2 of the proposals, as there are no affected sources in Delaware • Review of the other 2 proposals that apply to petroleum refineries (40 CFR Part 63 Subparts CC and UUU) began in May will continue into 3Q14 	<p style="text-align: center;">- - -</p> <ul style="list-style-type: none"> • 8/14

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Identify options for reducing air toxics in the environment	6/30/14 Status	Expected Completion
	12. Continue to implement review protocols and evaluate federal stationary source rulemakings, communicate impacts internally and provide comments on the proposed rules, as appropriate.		
	a. Newly proposed amendments to federal air toxics and incinerator standards.	<ul style="list-style-type: none"> • No activity this period 	<ul style="list-style-type: none"> • Ongoing
	b. Newly proposed federal residual risk standards.	<ul style="list-style-type: none"> • Began preliminary assessment on a proposed residual risk and technology review amendments applicable to petroleum refineries 	<ul style="list-style-type: none"> • 8/14
	13. Identify grant and funding opportunities.		
	a. Facilitate the identification, preparation and submission for transportation-related grants or other funding.	<ul style="list-style-type: none"> • A Notice of Intent to Participate for DERA 2014 grant was submitted on 4/21 • EPA award a grant; funding to be provide by Oct. 1 	<ul style="list-style-type: none"> • Ongoing
14. Develop and implement Stage II decommissioning strategy for gasoline dispensing facilities.	<ul style="list-style-type: none"> • Provided the following information and support to assist DAQ's decommissioning strategy development and path forward: <ul style="list-style-type: none"> • Ensuring the selected technology meets the needs of the plan • Ensuring that regulatory requirements are . . . <ul style="list-style-type: none"> • Easy to understand, • Enforceable, and • Protective of the environment • Participated in DAQ's two 2014 Stage II regulatory workgroup meetings • Participated in DAQ's four vendor review meetings 	<ul style="list-style-type: none"> • Ongoing 	
15. Provide technical assistance on lightering operations to DAQ, as needed.	<ul style="list-style-type: none"> • Provided lightering information ozone State Implementation Plan personnel for projecting 2017 VOC emissions 	<p style="text-align: center;">- - -</p>	

2014 Air Toxics Strategic Plan – Mid-year *Detailed* Status Report

2014	Build greater understanding of ambient air toxics environment	6/30/14 Status	Expected Completion
	1. Determine ambient air toxics concentrations for selected HAPs in Delaware.		
	a. Monitor, pending network review to meet changing resources, for carbonyls and metals at one (1) air toxic monitoring station and VOCs at two (2) air toxic monitoring stations and report status of monitoring activities to EPA R3, as appropriate.	<ul style="list-style-type: none"> • Six months of sampling successfully completed at both monitoring stations 	<ul style="list-style-type: none"> • Ongoing
	b. Submit quarterly air toxics monitoring data to national AIRS-AQS database following data validation.	<ul style="list-style-type: none"> • All validated results were submitted to EPA 	<ul style="list-style-type: none"> • Ongoing
	c. Continue to collaborate with University of Delaware on air toxics research and special projects.	<ul style="list-style-type: none"> • No air toxics related projects were undertaken during this period 	<ul style="list-style-type: none"> • Ongoing
	d. Working in partnership with the University of Delaware, continue the Upper Air Profiler project, which will provide meteorological data to NOAA repository for potential use in air toxics modeling, etc.	<ul style="list-style-type: none"> • The profiler information is now available on the NOAA site and is part of the Air webpage. The Air site is: http://www.dnrec.delaware.gov/Air/Pages/Air-Quality-Monitoring-Homepage.aspx • The 10-meter tower data is also available on this page and is part of the Delaware Environmental Observation System (DEOS) 	<ul style="list-style-type: none"> • Ongoing
	e. Continue to identify funding requirements and sources, as well as, staffing needed to fully utilize the air toxics analytical lab.	<ul style="list-style-type: none"> • Funding and staffing available to support VOC analyses using sorbent tube technology 	<ul style="list-style-type: none"> • Ongoing
	f. Continue to support the gas chromatographic mass spectrometer platform operations and maintenance through additional monitoring activities.	<ul style="list-style-type: none"> • Funding and staffing available to support the laboratory's gas chromatographic mass spectrometer platform 	<ul style="list-style-type: none"> • Ongoing
	g. Undertake new or special monitoring needs that may surface.		
	i. Undertake air toxics (i.e. BTEX) monitoring project at the Delaware City Refinery (DCR) monitoring station.	<ul style="list-style-type: none"> • The planned use of the WTS field gas chromatograph was cancelled • The revised monitoring project is scheduled to commence in July using the sorbent tube technology 	<p style="text-align: center;">- - -</p> <ul style="list-style-type: none"> • Ongoing

2014 Air Toxics Strategic Plan – Mid-year *Detailed* Status Report

2014	Build greater understanding of ambient air toxics environment	6/30/14 Status	Expected Completion
	1. Determine ambient air toxics concentrations for selected HAPs in Delaware.		
	g. Undertake new or special monitoring needs that may surface.		
	ii. Undertake air toxics monitoring projects using the mobile monitoring platform where modeling results predict high concentrations or where the public has expressed concern.	<ul style="list-style-type: none"> • The WTS field gas chromatograph will be used, instead, to undertake a community monitoring project in the vicinity of Delaware City 	
	1. Obtain and test the WTS field gas chromatograph by 1Q14.	<ul style="list-style-type: none"> • Received and completed systems testing in Mar. 2014 	- - -
	2. Install the field gas chromatograph in the DCR monitoring station by 1Q14.	<ul style="list-style-type: none"> • Completed the installation of the WTS field gas chromatograph into Movable Monitoring Platform for studies in local communities around the DCR in March 	- - -
	3. Continue to pursue a collaborative program with EPA – RTP to evaluate an alternative gas chromatographic technology through side-by-side operation with the WTS monitor.	<ul style="list-style-type: none"> • Collaborative project was cancelled, due to lack of personnel and funding to run equipment 	- - -
	4. Begin monitoring BTEX concentrations in a Delaware City community in the vicinity of the DCR fuel unloading operations during 3Q14.	<ul style="list-style-type: none"> • Commenced identification of appropriate community monitoring sites in June 	• 2015
	iii. Undertake air toxics monitoring projects using the mobile monitoring platform where modeling results predict high concentrations or where the public has expressed concern.	<ul style="list-style-type: none"> • The WTS field gas chromatograph will be used, instead, to undertake a community monitoring project in the vicinity of Delaware City 	
	2. Provide air toxics modeling support to meet community and internal needs.	<ul style="list-style-type: none"> • No requests for air toxics modeling support received during this period 	• Ongoing
	3. Develop and implement a strategy for branding DAQ’s message.		
	a. Develop a strategy to define and brand DAQ’s message.	<ul style="list-style-type: none"> • Completed a major branding activity by presenting two DAQ themes in the messaging of the moveable monitoring platform <ul style="list-style-type: none"> • “Monitoring the Air Because We Care” and • “Blue Skies Now and Tomorrow” 	• Ongoing
	b. Incorporate DAQ’s branded message design on the vehicle “wrap” for the moveable monitoring platform.	<ul style="list-style-type: none"> • Completed in May; see above item 3.a. 	- - -

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Identify potential harm from exposure to air toxics	6/30/14 Status	Expected Completion
	1. Initiate a dialogue with the Division of Public Health to identify appropriate and Delaware-specific air pollution-related “markers” for future activities undertaken under the DAQ’s risk management process.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	2. Identify the potential for unacceptable air toxics impacts.		
	a. Continue to perform screen modeling to address potential air toxics risks during the permitting of new or modified stationary sources.	<ul style="list-style-type: none"> • Performed screen modeling for new or revised permits as part of the permit standard operating procedure • As needed, AERMOD is run for more thorough risk assessment, no needs identified during this period 	<ul style="list-style-type: none"> • Ongoing
	b. Coordinate DPH risk assessment support when DAQ’s risk management process activities identify potentially unacceptable air toxics impacts.	<ul style="list-style-type: none"> • No DAQ risk management process activities were undertaken during this period 	<ul style="list-style-type: none"> • Ongoing
	3. Continue to provide historical and projected emissions information in support of DAQ’s air toxics modeling activities to identify unacceptable air toxics impacts.	<ul style="list-style-type: none"> • No modeling activities to identify potential areas of unacceptable air toxics impacts were undertaken during this period 	<ul style="list-style-type: none"> • Ongoing
	4. Provide modeling support to Engineering & Compliance (E&C) associated with risk-based permitting decisions, as needed.	<ul style="list-style-type: none"> • No requests for air toxics modeling support received during this period 	<ul style="list-style-type: none"> • Ongoing
NEW	5. Follow EPA’s development of the 2011 National Air Toxics Assessment (NATA) and communicate progress being made and comment, as appropriate.	<ul style="list-style-type: none"> • Identified erroneous emissions information associated with VA Hospital in the initial NATA review release • Delaware emission inventory was revised to eliminate this error prior to final NATA release in 2015 	<ul style="list-style-type: none"> • 2Q/15

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Gather information related to air toxics sources	6/30/14 Status	Expected Completion
	1. Develop emissions inventory protocol for the implementation of the 2014 NEI, if needed.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	2. Continue to provide emissions inventory support to the air toxics education and reduction programs, as required.	<ul style="list-style-type: none"> • No air toxics emissions inventory support requested during this period 	<ul style="list-style-type: none"> • Ongoing
	3. Track the emissions of air toxics of concern from significant sources contributing to elevated risks from exposure to air toxics, as needed.	<ul style="list-style-type: none"> • No requests for information for air toxics of concern received during this period 	<ul style="list-style-type: none"> • Ongoing
	4. By 12/14, identify and enter into DENs all new or previously unknown affected sources which are subject to any area source standards promulgated under 112(d) or 112(k) of the CAA.	<ul style="list-style-type: none"> • No new or previously unidentified affected area sources discovered during this period 	<ul style="list-style-type: none"> • Ongoing
	5. By 12/14, identify and enter into AFS (via DENs) all new or previously unknown affected sources which are subject to perchloroethylene dry cleaning standard (1138 Sect 5), methylene chloride paint stripping standard (1138 Sect 13), and motor vehicle and mobile equipment surface coating standard (1138 Sect 15), as well as gasoline delivery vessels.	<ul style="list-style-type: none"> • Significant progress was made in populating DENs database with new and known affected sources during this period 	<ul style="list-style-type: none"> • Ongoing
	6. Quantify and compare annual VOC emissions from Delaware collision repair activities to the currently established emissions factors.	<ul style="list-style-type: none"> • Significant progress was made in populating DENs database with new and known affected sources during this period 	<ul style="list-style-type: none"> • Ongoing
	7. Submit UST Semiannual Activities Reports to the EPA by April 30 and October 31, 2014.	<ul style="list-style-type: none"> • Submitted UST Semiannual Activities Report in April 	<ul style="list-style-type: none"> • 10/14
	8. Assist in the identification of known or potentially affected sources for newly promulgated area source standards, as needed.	<ul style="list-style-type: none"> • No requests for assistance in identifying affected sources received during this period 	<ul style="list-style-type: none"> • Ongoing
	9. Monitor and maintain the Delaware Online Asbestos Notification System (DOANS).	<ul style="list-style-type: none"> • Continued to <ul style="list-style-type: none"> • Edit the active user database • Provide data entry for new notifications 	<ul style="list-style-type: none"> • Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Continue to grow the ongoing program to address the risks from exposure to air toxics	6/30/14 Status	Expected Completion
	1. Continue to build the strategic planning capacity to implement risk-based assessment programs to mitigate any unacceptable air toxics impacts.		
	a. Review status and complete year-end status report on the 2013 individual Strategic Plans by 1/31/14.	• Completed by Jan. 27	- - -
	b. Track implementation and report year-end-status of the 2013 Air Toxics Strategic Plan by 3/31/14.	• Completed on Mar. 17	- - -
	c. Review status and complete mid-year status report on the 2013 individual Strategic Plans by 7/31/14.	• No activity during this period	• 7/14
	d. Track implementation and report mid-year status on the 2014 Air Toxics Strategic Plan by 9/30/14.	• Provided initial templates for the mid-year status report to each of the ATSP participants on Jun. 24	• 9/14
	e. Continue to conduct gap analyses within the risk-based strategic planning process and incorporate the results into the development of the 2015 Air Toxics Strategic Plan by 10/31/14.	• No activity during this period	• 10/14
	f. Updating of the Air Toxics Strategic Plan for 2015-2019		
	i. Review and revise, if needed, air toxics area source program and timing, as part of the 2015 Air Toxics Strategic Plan by 10/31/14.	• No activity during this period	• 10/14
	ii. Review and revise, if needed, air toxics area source activities and timing, as part of the 2015 Air Toxics Strategic Plan by 11/14.	• No activity this period	• 11/14
	iii. Coordinate development of the 2015 Air Toxics Strategic Plan during 4Q14.	• No activity during this period	• 11/14
	iv. Update individual Strategic Plans for 2015-2019 by 11/30/14.	• No activity during this period	• 11/14
	v. Update and finalize 2015 Air Toxics Strategic Plan for years 2015 to 2019 by 12/31/14.	• No activity during this period	• 12/14
	2. Build infrastructure to implement DAQ's risk-based process to mitigate unacceptable air toxics impacts.		
	a. Develop risk assessment module to screen the potential impact from the exposure to air toxics.		
	i. Develop screening models to define risk from exposure to air toxics.	• No activity during this period	• Ongoing
	ii. Validate screening models using existing monitoring results.	• No activity during this period	• Ongoing
	iii. Establish input data protocols for future screening projects.	• No activity during this period	• Ongoing

2014 Air Toxics Strategic Plan – Mid-year Detailed Status Report

2014	Air toxics resource development	6/30/14 Status	Expected Completion
	1. Evaluate available training and encourage broader participation in risk-related training.		
	a. Continue to identify air toxics related training, workshops and forums; encourage participation, when appropriate.	<ul style="list-style-type: none"> • No activity during this period 	<ul style="list-style-type: none"> • Ongoing
	b. Participate in national and EPA air dispersion modeling programs or training specific to air toxics characterization.	<ul style="list-style-type: none"> • Attended 2014 EPA Modelers Workshop in Salt Lake City on May 19 to 22 	<ul style="list-style-type: none"> • Ongoing
	c. Evaluate the need for air toxics-related training for staff and present, as needed.	<ul style="list-style-type: none"> • Review of air toxics-related training needs for new employees to be undertaken during the Fall 	<ul style="list-style-type: none"> • Ongoing
	d. Determine if recently promulgated air toxics standards (MACT, Residual Risk or Area Source GACT) should be presented to staff.	<ul style="list-style-type: none"> • None of the recently promulgated air toxics standards were applicable to Delaware sources 	<ul style="list-style-type: none"> • Ongoing
	2. Continue to assess and pursue implementation of a process for multi-agency sharing of source information for new and existing sources, including gasoline delivery vessels.	<ul style="list-style-type: none"> • Continued to exchange auto-body shop inspection results with DNREC's Groundwater Discharge Section under a cooperative arrangement established in late 2012 • No new avenues identified during this period 	<ul style="list-style-type: none"> • Ongoing
	3. Continue to build a volunteer base in DAQ.	<ul style="list-style-type: none"> • No activity to report this period 	<ul style="list-style-type: none"> • Ongoing
	4. Continue to implement newly found mechanisms to improve air toxics communications between branches.	<ul style="list-style-type: none"> • No new mechanisms identified during this period 	<ul style="list-style-type: none"> • Ongoing