

Delaware Sea Level Rise Advisory Committee**Draft Timeline for Completion of Working Vulnerability Assessment and Adaptation Workshop**

Date	Event	Outcome
May 19	SLR Advisory Committee Meeting.	Review and agree to timeline
June 10	Deadline	Final Edits due to workgroup leaders on Vulnerability Assessment Worksheets
June 17 (tentative)	SLR Advisory Committee Meeting	Introductory Presentation on Adaptation Strategies and goal setting
June 17 (tentative)	Workgroup Meetings	Approve working draft of workgroup sections of vulnerability assessment for review by SLRAC. Begin Goal setting
By June 24	Deadline	Working Draft Vulnerability Assessment (with all sections) sent electronically to SLRAC for review and comment
By July 9	Deadline	Comments due from SLRAC on working draft
July 16	Deadline	Comments incorporated. Final Working Draft sent to SLRAC electronically
July 28 (tentative)	SLR Advisory Committee Meeting	Working Draft of Vulnerability Assessment approved for release to public and use in Adaptation workshop (this version will not be professionally formatted and will have few if any maps)
Aug 10		Workshop invitations out, with link to Working Draft Vulnerability Assessment
Mid-August	Workgroups	Approve adaptation goals and adaptation strategies for each resource for use in workshop*
Sept 10	Registration Deadline for workshop	
Mid-Sept	SLR Advisory Committee Meeting	Review and finalize plans for workshop.
October 5	WORKSHOP	Revised Adaptation Strategies Barriers to Adaptation Assessment of Feasibility

*Additional workgroup meetings will occur throughout the summer to develop goals and strategies. Dates and frequencies of meetings will vary between groups.