

# Recycling Public Advisory Council

## Meeting Agenda

**Wednesday, April 16, 2014**

**1:30 p.m. – 3:30 p.m.**

**DeIDOT Administration Building  
800 S. Bay Road  
Dover, DE**

- I. Call to Order, Introductions
- II. Public Comments (20 minute cap, priority given to written comments)
- III. Approval of Minutes from March 24, 2014 Meeting
- IV. Yard Waste Letter
- V. RPAC Membership Vacancies
- VI. Recycling Market Update
- VII. Old/New Business
- VIII. Additional Public Comments
- IX. Next Meeting: May 21, 2014 (Location TBD)
- X. Adjourn

SB 234 Line				
Item	Event	SB 234 Due Date	# (Engrossed)	Notes/Status/Work Projection
1	Administration, DNREC and RPAC collaborate to expand membership	ASAP	230	Complete
2	RPAC Annual Reports commence	11/1/2010	263	Commencement completed. Future reports pending.
3	RPAC Reporting Guidance due	12/1/2010	203	Complete
4	Bottle Fee Begins	12/1/2010	355	Implemented. Fees collected are about 60% of expected.
5	Controller General Approval for recycling fund expenditures	12/1/2010	155	Funding is approved.
6	Consumer Deposit recovery ability ends	2/1/2011	386	Complete
7	Retailer Deposit recovery ability ends	3/1/2011	390	Complete
8	Grant & Loan Program Starts	2011	148	Initial cycle complete. Grant activities underway for fourth cycle (focus on commercial programs)..
9	DSWA ceases curbside collection and Hauler/ Municipal Single Family Curbside starts	9/15/2011	71	DSWA ended curbside collection of recyclables on 3/31/11. Single-family residential deadline has passed. A few violations noted and quickly resolved. DNREC continues to provide outreach to encourage recycling.
10	Annual Recyclables Reports commence	2/15/2012	204	Completed
11	RPAC Commercial Report due	11/1/2012	106	Report complete and posted online in late 2012.
12	Multifamily recycling starts	1/1/2013	89	Complete. DNREC conducted significant outreach to inform multi-family audience (i.e. direct letters, workshops, radio).
13	Commercial Recycling starts	1/1/2014	109	Development of outreach began early 2013. Toolkits, waste assessments, grants offered. Outreach and assistance efforts will continue.
14	RPAC Goals Assessment Report due	11/1/2014	212	Preparation will begin 7/1/2014.
15	Bottle Fee ends	12/1/2014	379	An assessment of any remaining funds will be made and a plan for final expenditures will be made if necessary.
16	Grant and Loan Program Ends	2014	149	Comprehensive report will be available via RPAC Annual Report.
17	Diversion Goals tier 1	1/1/2015	195	Status report and recommendations will be available via RPAC Annual Report.
18	Diversion Goals tier 2	1/1/2020	195	Status report and recommendations will be available via RPAC Annual Report.