

Greenville Overlook Environmental Daily Status Report



Date: 8/20/09

Weather: Clear **Temperature:** 85° **Winds:** 5 mph (South)

Items Completed Today: No Remedial Activities Occurring Today. BrightFields was on site from 10:35 until 11:50 to check site progress. Lewis Environmental is installing silt fence in non-remedial action areas as part of the Erosion and Sediment Control Plan. Silt fence has been installed along the northern areas of the site. Stone material is being delivered to the site in preparation of the construction of haul roads on the site.

Items Ongoing: Lewis Environmental will continue to install silt fence in non-remedial-action areas according to the Erosion and Sediment Control Plan. Lewis plans construction road installation for early next week. BrightFields will be on site tomorrow to conduct calibration sampling for the X-Ray Fluorescence (XRF) spectrometer. BrightFields will conduct background airborne dust monitoring next Monday and Tuesday. Site remedial activities are not expected to occur until mid-September.

Material Management (Soil/Wood/Water): No material management required at this time.

Personal Protection Equipment Used by Workers:

Used: Safety glasses Hard hat Steel toe boots
 Nitrile gloves Hearing protection Other:

Needed:

Sampling or Monitoring Completed:

(if yes, please specify the reason.)

Air monitoring on site No Yes, reason:

Soil sampling No Yes, reason:

Visitors Briefed on Environmental Conditions:

None

Completed By: Craig Olsen

