

# Greenville Overlook Environmental Daily Status Report



**Date:** 8/21/09

**Weather:** Clear      **Temperature:** 85°      **Winds:** 8-10 mph (South)

**Items Completed Today:** No remedial activities occurring today. BrightFields was on site from 07:40 until 13:45 to conduct calibration sampling for the X-Ray Fluorescence (XRF) spectrometer and to check site progress. Lewis Environmental is continuing to install silt fence in non-remedial action areas according to the Erosion and Sediment Control Plan.

**Items Ongoing:** Lewis Environmental will continue to install silt fence in non-remedial-action areas according to the Erosion and Sediment Control Plan. Lewis plans construction of stone hauling roads and sediment basins next week. BrightFields will conduct background airborne dust monitoring on Monday and Tuesday. Site remedial activities are not expected to occur until mid-September.

**Material Management (Soil/Wood/Water):** No material management required at this time.

**Personal Protection Equipment Used by Workers:**

Used:  Safety glasses       Hard hat       Steel toe boots  
 Nitrile gloves       Hearing protection       Other:

**Needed:**

**Sampling or Monitoring Completed:**

(if yes, please specify the reason.)

**Air monitoring on site**       No       Yes, reason:

**Soil sampling**       No       Yes, reason: Calibration sampling for the X-Ray Fluorescence (XRF) spectrometer.

**Visitors Briefed on Environmental Conditions:**

None

**Completed By:** Craig Olsen

