

Greenville Overlook Environmental Daily Status Report



Date: 8/26/09

Weather: Mostly Sunny **Temperature:** 80° - 85° **Winds:** ~10 mph (West)

Items Completed Today: No remedial activities occurring today. BrightFields was on site from 08:33 until 09:30 to attend the weekly progress meeting between Toll Brothers, BrightFields, Lewis Environmental, and DNREC. BrightFields completed the monitoring of the background airborne dust levels with the perimeter monitors on Tuesday. Lewis Environmental completed the installation of the silt fence and the E&S controls were inspected by DNREC and approved. Lewis Environmental has begun the installation of the haul roads.

Items Ongoing: Lewis plans the continued construction of stone hauling roads and sediment basins and will continue the installation of check dams this week. Site remedial activities are not expected to occur until mid-September.

Material Management (Soil/Wood/Water): No material management required at this time.

Personal Protection Equipment Used by Workers:

Used: Safety glasses Hard hat Steel toe boots
 Nitrile gloves Hearing protection Other:

Needed:

Sampling or Monitoring Completed:

(if yes, please specify the reason.)

Air monitoring on site No Yes, reason:

Soil sampling No Yes, reason:

Visitors Briefed on Environmental Conditions:

None

Completed By: Craig Olsen

