

Greenville Overlook Environmental Daily Status Report



Date: 8/28/09

Weather: Overcast, Light Rain **Temperature:** 70° **Winds:** 5 mph (East)

Items Completed Today: No remedial activities occurring today. BrightFields was on site from 09:57 until 10:20 to check site progress. Due to the rain, Lewis Environmental is only constructing haul roads on site today.

Items Ongoing: Lewis will continue the installation of stone hauling roads, sediment basins and check dams into next week. Site remedial activities are not expected to occur until mid-September.

Material Management (Soil/Wood/Water): No material management required at this time.

Personal Protection Equipment Used by Workers:

Used: Safety glasses Hard hat Steel toe boots
 Nitrile gloves Hearing protection Other:

Needed:

Sampling or Monitoring Completed:

(if yes, please specify the reason.)

Air monitoring on site No Yes, reason:

Soil sampling No Yes, reason:

Visitors Briefed on Environmental Conditions:

None

Completed By: John Stratton

