

# Greenville Overlook Environmental Daily Status Report



**Date:** 9/11/09

**Weather:** Overcast and rain, **Temperature:** 60s° **Winds:** 0-3 mph (North)

**Items Completed Today:** No remedial activities occurring today. Due to weather conditions there were no construction activities at the site, therefore BrightFields was not on site.

**Items Ongoing:** Remediation of the area at the Men's Tee on Hole 9 (the southernmost tee for Hole 9), conducted by Lewis Environmental, will begin on Monday (9/14/09). This area lies within a planned sediment basin and therefore needs to be remediated ahead of the planned general site remediation schedule. BrightFields will be on site to monitor all activity and conduct soil sampling. The material from the Men's Tee 9 area will be excavated and stockpiled on Fairway 5 for future blending. The stockpiled material will be stabilized.

Also on Monday (9/14/09), Lewis Environmental will be excavating soil on Fairway 3 and Green 3 to expose a Sewer Pipe running below ground through each remediation area. Excavated soil will be stockpiled on its corresponding remedial area for future blending or removal. BrightFields will be on site to monitor all activity and conduct soil sampling. The stockpiled material will be stabilized.

Major blending and excavation remedial activities are expected to begin around 9/23/09.

## **Material Management (Soil/Wood/Water):**

### **Personal Protection Equipment Used by Workers:**

Used:  Safety glasses     Hard hat     Steel toe boots  
 Nitrile gloves     Hearing protection     Other:

### **Sampling or Monitoring Completed:**

(if yes, please specify the reason.)

**Air monitoring on site**     No     Yes, reason:

**Soil sampling**     No     Yes, reason:

### **Visitors Briefed on Environmental Conditions:**

None

**Completed By:** Craig Olsen

