

Greenville Overlook Environmental Daily Status Report



Date: 4/20/09

Weather: Rain

Temperature: 60-65°

Winds: 10-15 mph (East)

Remediation Items Completed Today: BrightFields did not set up perimeter air monitoring meters due to the rain. No remediation occurred today. Lewis Environmental installed the truck wash area in north parking lot by the construction entrance. Lewis Environmental also cut the curb at the entrance of the construction entrance.

Remediation Items Ongoing: Lewis Environmental plans to begin the irrigation pipe removal on Tuesday. BrightFields will monitor perimeter airborne dust levels and will monitor dust levels at the point of construction.

Material Management (Soil/Wood/Water): No offsite disposal of material.

Personal Protection Equipment Used by Workers:

Used: Safety glasses Hard hat Steel toe boots
 Nitrile gloves Hearing protection Other:

Needed:

Sampling or Monitoring Completed:

(if yes, please specify the reason.)

Air monitoring on site No Yes, reason: Background monitoring.

Soil sampling No Yes, reason:

Visitors Briefed on Environmental Conditions:

Lewis Environmental – James Schopen (Foreman), Scott Ferille (Laborer), Spencer George (Laborer)

Completed By: Craig Olsen

