

# Greenville Overlook Environmental Daily Status Report



**Date:** 4/29/09

**Weather:** Rain      **Temperature:** 60°      **Winds:** 7-10 mph (variable)

**Remediation Items Completed Today:** Lewis Environmental removed an additional 700 linear feet of asbestos containing material (ACM) irrigation pipe between fairway # 4 and fairway #3. BrightFields did not monitor perimeter airborne dust levels and dust levels at the point of excavation due to the consistent rain during the work period.

**Remediation Items Ongoing:** Lewis Environmental will continue the irrigation pipe removal on Thursday, April 30<sup>th</sup>. BrightFields will continue to monitor perimeter airborne dust levels and will monitor dust levels at the point of construction.

**Material Management (Soil/Wood/Water):** ACM pipe that was removed from the excavations is being stored on site in an enclosed asbestos dumpster.

**Personal Protection Equipment Used by Workers:**

Used:  Safety glasses       Hard hat       Steel toe boots  
 Nitrile gloves       Hearing protection       Other:

**Needed:**

**Sampling or Monitoring Completed:**

(if yes, please specify the reason.)

**Air monitoring on site**       No       Yes, reason:

**Soil sampling**       No       Yes, reason:

**Visitors Briefed on Environmental Conditions:**

Lewis Environmental - Justin Lineman (Foreman)

**Completed By:** Craig Olsen

