

EM&V Regulations - Draft Timeline*

Updated: March 11, 2015

| Step | Action | Anticipated Completion Date |
|------|---|-----------------------------|
| 1 | Start Action Notice signed by DNREC Cabinet Secretary | October 23, 2014 |
| 2 | Draft regulations submitted to Legal Office and processed thru internal review | April - May 2015 |
| 3 | Publish draft regulations, schedule and hold Public Workshop(s), DNREC reviews public comments | May - June 2015 |
| 4 | Schedule Public Hearing, submit proposed regulations to Registrar of Regulations, regulations published in Register | July - September 2015 |
| 5 | Public Hearing held and Public Comment period closes | September - October 2015 |
| 6 | Hearing Officer's Report filed and DNREC Cabinet Secretary acts on report | October - November 2015 |
| 7 | Proposed regulations become final | December 2015 |

* This timeline represents DNREC's current best estimate for completion of each step in the regulatory development process. Updates to this schedule will be posted on the DNREC website as needed.