
   

DELAWARE HAZARDOUS SUBSTANCE CLEANUP ACT 
EXPENDITURE PLAN AND ANNUAL REPORT 

FISCAL YEAR 2014 

 
 

          October 2012 

              STATE OF DELAWARE  

            DEPARTMENT OF NATURAL RESOURCES 

               AND ENVIRONMENTAL CONTROL 

                Division of Waste & Hazardous Substances 

                                                 Site Investigation & Restoration Section 

                                                  Tank Management Section & 

                                                   Emergency Prevention & Response Section 

                                                Collin O’Mara 

                                               Secretary 



II 

EXECUTIVE SUMMARY 

 

The Delaware Hazardous Substance Cleanup Act (HSCA) requires the Secretary of DNREC to prepare an annual budget for the 
proposed use of the HSCA Fund. This report presents DNREC's HSCA Expenditure Plan for fiscal year 2014 (FY2014). 

 

The main objecƟve of HSCA is to enable DNREC to address those Sites not remediated under the Federal Superfund Program.  
In addiƟon, DNREC administers several programs under the Tank Management SecƟon and some of the Emergency PrevenƟon 
and Response SecƟon’s Environmental Response Program with HSCA funds.   

 

DNREC has idenƟfied approximately 848 Sites in Delaware as potenƟal hazardous substance release Sites. Once a Final Plan of 
Remedial AcƟon is issued for cleanup of these Sites, construcƟon and acƟve remedial acƟons may commence. Sites where re-
sidual contaminaƟon is leŌ under a containment system (i.e., “cap”) are moved into the Long Term Stewardship (LTS) program 
for conƟnued monitoring of the Sites and the operaƟon and maintenance of the remedial system ulƟmately constructed at the 
Site. The LTS phase of the cleanup may last from issuance of DNREC’s CerƟficaƟon of CompleƟon of Remedy to as many as thir-
ty (30) years or more, depending on the remedy placed on the Site. 

 

One of the Tank Management SecƟon programs administered with HSCA funds is the Early Compliance and DetecƟon IncenƟve 
Program (ECDI).  There are 242 Sites that submiƩed appropriate noƟficaƟon during the required 18-month period from July 16, 
1987 to January 16, 1989, and are therefore eligible for reimbursement.  Of the 242 eligible Sites, 134 have submiƩed at least 
one applicaƟon for reimbursement.  To date, 1,258 reimbursements have been made from the Fund, for a total expenditure of 
$24,329,549.79.  One hundred and twenty-three (123) Sites have received a “No Further AcƟon” (NFA) leƩer, and 8are current-
ly receiving reimbursement.  Tank owners are now required to have a financial responsibility mechanism to pay for the cost of 
cleanup should a release occur, therefore, the DNREC has noƟfied tank owners that the ECDI program was closed as of January 
1, 2012.  

 

A total of $ $597,763.93 was spent from the HSCA fund during FY2012 on the Tank Management SecƟon’s State-lead cleanup 
Sites.  The amount of HSCA funds spent in FY 2012 was reduced due to the receipt of $393,707.53 in federal American Recov-
ery and Reinvestment Act (ARRA) funds and $12,825.66 in Delaware Bond Bill funds.  

 

The HSCA Fund generated $21 million in revenue in FY2012 and is projected to stay stable unƟl FY2017.  The HSCA Fund will 
conƟnue to support the cleanup of HSCA Sites, Brownfield Sites, Underground Storage Sites, and emergency response cleanups 
as funding allows. 

Type  AcƟve 

CerƟficaƟon of Comple-

Ɵon of Remedy (COCR)/

No Further AcƟon (NFA) 

Long Term 

Stewardship 

(LTS)  Total 

Brownfield Development Program Sites  93  13  60  166 

State Lead Hazardous Substance Cleanup Act (HSCA) Sites  382  43  39  464 

NaƟonal Priority List (NPL) Sites  6  7  8  21 

Voluntary Cleanup Program (VCP) Sites  72  37  78  187 

Leaking Underground Storage Tanks  (LUST) Sites  24  45  N/A  69 

State Lead Tank Management SecƟon (TMS) Removal Sites  24  58  N/A  82 

Early Compliance and DetecƟon IncenƟve (ECDI) Sites  N/A  123  N/A  123 

Total  601  326  185  1,1112 
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1.0  INTRODUCTION 
By Melissa Leckie 

The Delaware Hazardous Substance Cleanup Act (HSCA) requires the Secretary of DNREC to prepare an annual budget for the 
proposed use of the Hazardous Substance Cleanup Act Fund [7 Del. C. SecƟon 9104 (c) (2)].  The following report, prepared for 
the Governor and the Delaware General Assembly, represents DNREC's  HSCA Expenditure Plan for fiscal year 2014 (FY2014). 

 

The goal in developing and updaƟng this expenditure plan is to provide accountability by DNREC to the legislature, other inter-
ested parƟes and agencies, as well as the general public.  The plan is intended to provide a complete and accurate descripƟon 
of the DNREC's plans for invesƟgaƟng and remediaƟng hazardous substance release Sites in Delaware.  The definiƟon of a haz-
ardous substance in Delaware includes petroleum compounds and addiƟves found in gasoline.  The plan idenƟfies hazardous 
substance release Sites targeted for cleanup under State Cleanup Fund Lead, Enforcement Programs, Brownfield, Early Compli-
ance and DetecƟon IncenƟve (ECDI) Leaking Underground Storage Tank Sites, Fund for the Inability to Rehabilitate Storage 
Tanks (FIRST Fund), and Voluntary Cleanup Program (VCP) acƟviƟes for four years (FY2014-FY2017). 

 

Spending needs for the upcoming year cannot always be anƟcipated in the HSCA Expenditure Plan, regardless of the planning 
effort.  The reasons for unexpected expenditures range from waste spills caused by floods and other acts of nature; abandon-
ment of waste in place and other costly acƟons associated with bankrupt corporaƟons; to contaminaƟon of drinking water 
wells resulƟng from underground plumes of hazardous substances.  These underground contaminant plumes can seep through 
groundwater years aŌer the waste was dumped in landfills, seepage basins, or leaked from aboveground or underground stor-
age tanks.   

 

DNREC is accountable in a number of ways for these unexpected expenditures, pursuant to HSCA (7 Del. C. Chapter 91, SecƟon 
9113(e)), which requires DNREC to seek approval for such acƟviƟes from the Speaker of the House and President Pro Tempore 
of the Senate for any expenditures from the Fund that were not budgeted in the annual expenditure plan.   In Fiscal Year 2012,  
one site was added  through this process.  The site was the North Street Plume in Dover, Delaware.   

 

DNREC is reporƟng, through this expenditure plan, the Site work and acƟviƟes conducted during the year (SecƟon 3, 
“Accomplishments during Fiscal Year 2012”).  In addiƟon, the Secretary is cerƟfying that all expenditures have been made in 
accordance with the expenditure plan and as approved, to carry out the purposes of 7 Del. C. Chapter 91. 

 

The expenditure plan has been divided into several secƟons:  

 SecƟon 2 provides a detailed discussion of the Delaware Hazardous Substance Cleanup Program. 

 SecƟon 3 outlines the site-specific progress and program-related accomplishments during FY2012. 

 SecƟon 4 addresses other program Sites addressed during FY2012. 

 SecƟon 5 describes the projected goals and objecƟves for the next five years. 

 SecƟon 6 reports the acƟviƟes of the ECDI program and Tank Management SecƟon state-lead sites. The Tank Management 
SecƟon programs address contaminaƟon resulƟng from releases from underground and aboveground storage tanks con-
taining petroleum and hazardous substances.  

 The ECDI Program provides reimbursements to responsible parƟes that have registered their petroleum under-
ground storage tanks for inclusion in the program and have completed one or all of the remediaƟon requirements 
at a given facility.  In the 2011 Budget Bill, the General Assembly authorized DNREC as part of developing the 
HSCA expenditure plan, to budget for the cleanup of tank sites where the responsible party cannot be idenƟfied 
or is recalcitrant, and sites where the responsible party can document an inability to pay for required cleanup.  
These sites are remediated uƟlizing state contracts and oversight and are budgeted under the FIRST Fund/ Petro-
leum Release or HSCA line items in the expenditure plan. 

 SecƟon 7 provides the Department’s HSCA receipts and disbursements for FY2012; 5-Year HSCA Plan (FY2014-FY2017); 
revenue, expenditure and reserve history and projecƟons; and related reporƟng and analyses. 
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 An audit of the HSCA fiscal affairs is required to be conducted annually and submiƩed to the Governor and the 
Delaware General Assembly (7 Del. C. SecƟon 9104 (c) (2)).  Please refer to the enclosed FY2011 Annual Inde-
pendent Audit Report for the most recent audit conducted for the HSCA Program’s fiscal affairs. 

 

The Delaware Hazardous Substance Cleanup Program, also known as the State Superfund Program, is managed primarily by 
DNREC’s Division of Waste and Hazardous Substances, Site InvesƟgaƟon and RestoraƟon SecƟon (SIRS).  Other Sites that re-
ceive HSCA funding are managed under the Tank Management SecƟon and the Emergency PrevenƟon and Response SecƟon. 

 

2.0  THE SITE INVESTIGATION AND RESTORATION SECTION (SIRS) 

	
2.1  The Delaware Hazardous Substance Cleanup Act (HSCA) 

The Delaware Hazardous Substance Cleanup Act (HSCA), 7 Del. C. Chapter 91, was passed by the Delaware General Assembly in 
July of 1990; amendments have been added over the years to support the addiƟon of the Voluntary Cleanup and Brownfield 
Development Programs.  The HSCA statute gives DNREC the ability to ensure cleanup of faciliƟes with a release or imminent 
threat of release of hazardous substances.  The main objecƟve of HSCA is to enable DNREC to address those Sites not remedi-
ated under the federal Superfund Program.  The DNREC has idenƟfied approximately 848 Sites in Delaware as potenƟal haz-
ardous substance release Sites. 
 
The current program funding structure levies a 0.9% tax on all taxable gross receipts from the sale of petroleum or petroleum 
products, with the excepƟon of crude oil.  DNREC has seen an increase in the annual HSCA revenue of approximately $9 million 
this year.   The HSCA tax is set to expire in 2021. The State Program requires potenƟally responsible parƟes to pay for the costs 
associated with invesƟgaƟng, and if necessary, cleaning up a Site.  If a potenƟally responsible party cannot be idenƟfied, or is 
unable to pay for the cleanup, monies from the HSCA Fund are used to perform the cleanup of the Site.   
 
The DNREC is also increasing efforts to conduct enforcement and increase cost recovery from responsible parƟes.  This will 
result in the polluter paying for the cleanup in more cases, and help reduce the burden on the HSCA fund.  In FY2012, DNREC 
iniƟated three (3) new enforcement Site noƟficaƟons, moving the Site from voluntary cleanup status to required cleanup sta-
tus. 
 
 
2.2  The Delaware RegulaƟons Governing Hazardous Substance Cleanup 

The HSCA requires the Secretary of DNREC to promulgate regulaƟons in order to establish procedures governing Site cleanups.  
The Delaware RegulaƟons Governing Hazardous Substance Cleanup were promulgated iniƟally by DNREC on January 12, 1993 
and then amended as necessary as the programs developed.  These regulaƟons describe the enƟre cleanup process, from the 
idenƟficaƟon of a Site to its final cleanup, as well as provide a definiƟon and criteria for Brownfield Sites. 
 
The new regulaƟons were enacted in August 2012 to include updates and restructuring that more closely follows the HSCA 
process and incorporates the Brownfields Development Program. In addiƟon, the new regulaƟons are easier to follow as many 
of the protocols such as seƩlement agreements and public noƟce requirements have been grouped together.  The substanƟve 
revisions include: 

 New DefiniƟons in the RegulaƟons 

 ReporƟng Requirements for Releases of Hazardous Substances 

 Environmental Consultant CerƟficaƟon Requirements 

 AddiƟonal Types of InvesƟgaƟons for Sites with Releases 

 New Cleanup, Oversight and ReporƟng Requirements for Remedial AcƟons 

 IncorporaƟon of the Uniform Environmental Covenant Act (UECA) and ConsolidaƟon of Long Term Stewardship 
Requirements 
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 Facility Closure for Cleaned Up Sites 

  Natural Resource Damage Assessment	

 Overall ReorganizaƟon of the RegulaƟons	

 
Any facility with a release or imminent threat of release may go through one or more of the following steps: 

 Facility IdenƟficaƟon:  FaciliƟes will be idenƟfied through a variety of mechanisms, such as referrals from prospecƟve pur-
chasers, property owners, and developers interested in the Brownfield or Voluntary Cleanup Programs, complaints from 
the public, and reports from DNREC, other state agencies or parƟes  

 Scoping MeeƟngs:  The purpose of the iniƟal meeƟng of DNREC staff is to determine the HSCA program under which the 
property will be addressed (e.g., Brownfield Program or Voluntary Cleanup Program).  ParƟcipants at these meeƟngs will 
share exisƟng informaƟon regarding Site condiƟons, and reach agreements concerning the schedule and content of future 
work that will be required at the Site.  In addiƟon, the potenƟal funding assistance programs are explained to the meeƟng 
parƟcipants. 

 Facility EvaluaƟon:  The DNREC, or a qualified consultant, may conduct a facility evaluaƟon to confirm the release or immi-
nent threat of release of hazardous substances at a facility, and develop informaƟon to evaluate the threat to public 
health, welfare or the environment. 

 IdenƟficaƟon and NoƟficaƟon of PotenƟally Responsible ParƟes (PRPs):  DNREC shall iniƟate acƟons to idenƟfy and noƟ-
fy the PRPs associated with a facility where a release or imminent threat of release of hazardous substances has been con-
firmed.   

 

 NegoƟaƟons with PotenƟally Responsible ParƟes:  Where a valid PRP exists, DNREC will first seek complete cleanup by 
the PRP to preserve HSCA resources.  The DNREC may require the PRPs to perform response acƟons by issuing a leƩer in-
viƟng negoƟaƟons towards preparaƟon of a seƩlement agreement.  If the PRPs and DNREC fail to reach a seƩlement 
agreement within 90 days, the Secretary may issue an administraƟve order aŌer a hearing, or may iniƟate cleanup using 
the Hazardous Substance Cleanup Fund and pursue recovery of costs from the responsible parƟes.  The DNREC may at any 
Ɵme carry out a response acƟon at a facility, if the PRPs have not carried out the response acƟon in a Ɵmely manner or if 
PRPs cannot be idenƟfied. 

 Remedial InvesƟgaƟon:  A remedial invesƟgaƟon is conducted at a facility to clearly describe the exisƟng or potenƟal risks 
to public health, welfare or the environment and to idenƟfy the specific problems requiring remediaƟon.  This is usually 
the first phase of a response acƟon at a facility pursuant to a seƩlement agreement or another agreement to conduct the 
work.  This step involves field sampling of the different media and analyses of the samples. 

 Feasibility Study:  A feasibility study follows a remedial invesƟgaƟon at a facility and idenƟfies the remedial alternaƟves 
appropriate to the Site. 

 Plan of Remedial AcƟon:  DNREC shall adverƟse a proposed plan of remedial acƟon outlining the alternaƟve chosen by 
DNREC and provide for public noƟce and opportunity to comment.  AŌer review and consideraƟon of the comments re-
ceived, DNREC shall issue a final plan of remedial acƟon. 

 RemediaƟon:  Based on the Final Plan of Remedial AcƟon, the selected remedy is implemented at a facility.  This process 
consists of disƟnct phases: 

 Remedial Design:  This phase consists of preparaƟon of engineering design reports and construcƟon plans and 
specificaƟons. 

 Remedial AcƟon:  This refers to the actual implementaƟon of the remedy in accordance with the construcƟon 
plans and specificaƟons. 

 Long Term Stewardship (LTS): LTS involves acƟons to maintain the effecƟveness of the remedial acƟon and en-
sure the Site is protecƟve to public health and the environment 

 Interim Response AcƟvity:  DNREC may require or conduct an interim acƟon at any Ɵme before the selecƟon of a remedy 
to prevent, minimize or miƟgate harm to public health, welfare or the environment.  
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2.3  Voluntary Cleanup Program 

Delaware’s Voluntary Cleanup Program (VCP) began in August of 1993.  The Delaware Voluntary Cleanup Program was devel-
oped in to allow parƟes who may be liable for the contaminaƟon of a property, but who wish to seƩle their liabiliƟes with the 
Department of Natural resources and Environmental Control (DNREC) under the HSCA.  This program allows responsible pari-
Ɵes to volunteer to cleanup there properƟes before DNREC forces a cleanup under HSCA. 

 

2.4  Brownfield Development Program 

Under this program, the State provides incenƟves to the business community in the form of tax credits and financial assistance.  
Brownfield legislaƟon was passed in 2002.  The Brownfield Development Program provides for the release from liability for a 
hazardous substance cleanup when a developer can demonstrate they did not cause or contribute to the release of the hazard-
ous substance and allowing for the use of a porƟon of the property once it is cleaned up.  

 

In FY2012, DNREC offered Brownfield grants to numerous new businesses interested in redeveloping abandoned or underuƟ-
lized property suspected to contain chemical contaminaƟon.  In addiƟon, DNREC has parƟcipated with various stakeholders in 
a Brownfield Advisory CommiƩee (BAC), which has laid the foundaƟon for creaƟng a successful Brownfield Development Pro-
gram in Delaware.  The BAC defined a new Brownfield process that is being implemented by DNREC and is now improving upon 
that process. DNREC has conƟnued working with the BAC to draŌ regulaƟons to further support the program.  Over the last 
year, DNREC worked with the commiƩee to develop templates, improvements and guidelines for the Brownfield remediaƟon 
process.  These documents have helped clarify expectaƟons, and reduce the Ɵme and costs to conduct a cleanup project. 

 

During FY2012, the grant funds have assisted in moving many Brownfield projects toward redevelopment throughout the 
State.  Some of the projects include the former Commons Boulevard Sunoco in New Castle, Dukes Boat Yard in Millsboro, and 
1000 East 12th Street in Wilmington. A total of 72 Brownfield Sites throughout the State have been remediated and redevel-
oped through the Brownfield grant program.   

 

The Former Commons Boulevard Sunoco‐ The Site is located at 7 East Commons Boulevard in New Castle.  The Site is the loca-
Ɵon was historically used as a refueling staƟon. 

 

Historic releases of petroleum products have been documented as impacƟng subsurface condiƟons beneath the property.   
The contaminaƟon at the Site currently only impacts groundwater.  The groundwater has been impacted by benzene.  The soil 
beneath the building will be tested once demoliƟon has occurred to test for any soil vapors.  The Site is going to become a con-
venience store and gas staƟon.  The current building is in the process of being demolished.  In upcoming months remediaƟon 
acƟviƟes will occur. 

 

1000 East 12th Street Site ‐ The Site is located at the northwest corner of the intersecƟon of Thatcher and East 12th Street in 
Wilmington. The Site is the locaƟon of a residence, plumbing warehouse/office, auto parts recycler/wholesaler, a dairy, a pet 
crematorium, and a vacant property.  

 

The Site has been impacted by historical fill and historic uses of the property.  Soil sampling results showed elevated concentra-
Ɵons of several polycyclic aromaƟc hydrocarbons (PAHs) and metals.  Groundwater sampling results showed elevated concen-
traƟons of metals.  However, the Site is within the exisƟng City of Wilmington Groundwater Management Zone (GMZ), which 
prohibits the use of groundwater.  The site is to become affordable housing with landscape and hardscape areas. 

 

Dukes Boat Yard: The Site is located at 34836 Long Neck Road in Millsboro.  The Site consists of two small shop buildings and 
an open, parƟally grassed soil and gravel area where boats were formerly stored.  The Site has been used as a boat storage and 
repair facility. 
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Based on soil and groundwater sampling throughout the property, no remedy or cleanup acƟons are proposed for OU1, the 
site soils showed no risks.  AddiƟonal invesƟgaƟon and a separate Propose Plan of Remedial AcƟon will be developed for the 
site groundwater under OU2.   The Site is planned to become a boat washing facility. 

 

2.5  Ranking of Sites 

The RegulaƟons Governing the Hazardous Substance Cleanup requires that SIRS establish a priority list of faciliƟes from the 
inventory of hazardous substance release Sites using the Delaware Hazard Ranking Model. All Sites in the inventory are ranked 
into three (3) major categories of High, Intermediate and Low Hazard. The model consists of a set of quesƟons that are 
grouped into these three ranks. The Sites are ranked based on the answer to the quesƟons.  

 

For example, a Site is ranked ”High” if it poses an imminent threat to public health, welfare or the environment such as where a 
drinking water well is contaminated due to the contaminaƟon at the Site. The ranking is done electronically for each Site and is 
part of the SIRS’s Site Status Database (SSD). The priority list will be available electronically on the SIRS’s website. As new infor-
maƟon becomes available or the Sites go through a criƟcal remediaƟon phase, the Sites are re-ranked. The ranking is used as 
the primary criteria for the prioriƟzaƟon of the use of HSCA funding, with the ”High” ranking Sites geƫng the highest prioriƟes. 
Sites being addressed under the Brownfield or Voluntary Cleanup Program, where the private parƟes volunteer to invesƟgate 
and cleanup a Site, and are willing to expend monies up front for the projects, also gets priority ranking. 

 

2.6  Public Involvement 

Another criƟcal part of the HSCA Program is the public informaƟon process.  HSCA mandates public noƟce at several Ɵmes dur-
ing the Site invesƟgaƟon and cleanup process.  The DNREC maintains an acƟve community relaƟons program for all Sites under 
its jurisdicƟon.  In addiƟon to the provisions for public input in both the HSCA statute and the Delaware RegulaƟons Governing 
Hazardous Substance Cleanup, local meeƟngs, fact sheets, newsleƩers, as well as “door-to-door” canvassing are some of the 
methods used by the SIRS to keep the public informed of Site acƟviƟes.  The SIRS strongly believes in maintaining close Ɵes 
with all stakeholders in this process. 

 

2.7  OrganizaƟon of the Site InvesƟgaƟon and RestoraƟon SecƟon 

Primary day-to-day management responsibility for implementaƟon of the HSCA is performed by DNREC’s Division of Waste and 
Hazardous Substances (WHS), Site InvesƟgaƟon and RestoraƟon SecƟon (SIRS).  In addiƟon, significant involvement by WHS’s 
Tank Management SecƟon and coordinaƟon with other DNREC programs (e.g., Solid and Hazardous Waste Management Sec-
Ɵon), USEPA, and other State agencies, such as the Delaware Economic Development Office, DHSS’s Division of Public Health 
and the Department of Agriculture, is essenƟal for effecƟve implementaƟon.   

 

There are currently 39 posiƟons in SIRS.  Of these, 24 are funded by EPA grants, one by the Department of Defense through 
CooperaƟve Agreements, and the remaining 15 through the Hazardous Substance Cleanup Act Fund and from reimbursements 
by private parƟes for oversight of cleanup of their Sites.  AƩachment A depicts the overall organizaƟon of the Department, Divi-
sion and applicable secƟons, as well as relaƟonships to other programs and divisions. 

 

AddiƟonally, the HSCA Fund is used to fund the services of two (2) Deputy AƩorney General posiƟons in the State of Delaware 
Department of JusƟce.  There are 3 posiƟons within the Tank Management SecƟon funded by the HSCA Fund to cleanup leak-
ing underground storage tank Sites.  Also, one (1) posiƟon with the Emergency PrevenƟon and Response SecƟon is funded by 
HSCA Funds. 
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3.0	 Progress	Towards	Completing	Remedies   

 

3.1   FY2012 Sites Completed through Final Plan  

During FY2012, DNREC completed invesƟgaƟons and issued Final Plans of remedial acƟons at 21 Sites accounƟng for 

$4,166,514.09 in HSCA expenditures.  The HSCA program, including Tanks, Emergency Response, Brownfield and HSCA Site 

cleanups spent $8.4 million and encumbered an addiƟonal $10.3 million in FY2012.  CumulaƟvely from FY1994 to FY2012, the 

DNREC completed invesƟgaƟons and issued final plans of remedial acƟons at a total of 273 Sites with esƟmated costs of 

$67,215,835.25.    

 

Once a Final Plan is issued, construcƟon and acƟve remedial acƟons may commence. Sites where residual contaminaƟon is leŌ 

under a containment system (i.e., “cap”) are moved into the Long Term Stewardship (LTS) program for conƟnued monitoring of 

the Sites and the operaƟon and maintenance of the remedial system ulƟmately constructed at the Site. The LTS phase of the 

cleanup may last from issuance of DNREC’s  

 

3.2   FY2012 Site‐Specific Status  

Appendix B Table  Title/Category    # of Sites by Type 

1  Final Plans Issued   273 

2  HSCA Program AcƟve Sites  382 

3  Brownfield Development Program AcƟve Sites   93 

5  SIRS Federally ParƟcipaƟng AcƟve Sites    32 

5  NPL Sites  6 

6  ECDI Program Sites Granted No Further AcƟon   123 

7  Tank State Lead Sites Granted No Further AcƟon   102 

7  AcƟve Tank State Lead Sites    53 

10  Long Term Stewardship Sites  185 

9  Closed HSCA Sites  43 

8  Completed VCP and Brownfield  Development Program Sites  50 

4  Voluntary Cleanup Program  AcƟve Sites  72 

Type  AcƟve 

CerƟficaƟon of Comple-

Ɵon of Remedy (COCR)/

No Further AcƟon (NFA) 

Long Term 

Stewardship 

(LTS)  Total 

Brownfield Development Program Sites  93  13  60  166 

State Lead Hazardous Substance Cleanup Act (HSCA) Sites  382  43  39  464 

NaƟonal Priority List (NPL) Sites  6  7  8  21 

Voluntary Cleanup Program (VCP) Sites  72  37  78  187 

Leaking Underground Storage Tanks  (LUST) Sites  24  45  N/A  69 

State Lead Tank Management SecƟon (TMS) Removal Sites  24  58  N/A  82 

Early Compliance and DetecƟon IncenƟve (ECDI) Sites  N/A  123  N/A  123 

Total  601  326  185  1,1112 
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4.0	 THE	TANK	MANAGEMENT	SECTION	(TMS)	
The Tank Management SecƟon (TMS) administers the Delaware Underground and Aboveground Storage Tank Programs.  7 

Del.C. Chapters 74 and 74A charge DNREC to promulgate regulaƟons to ensure that underground and aboveground storage 

tanks are installed and operated in a manner that will prevent releases and where releases occur to detect them at the earliest 

possible stage and thus minimize degradaƟon of the environment.   

 

4.1   The Early Compliance and DetecƟon IncenƟve Program (ECDI) 

The Early Compliance and DetecƟon IncenƟve Program (ECDI) is administered by DNREC’s Division of Waste and Hazardous 

Substances, Tank Management SecƟon (TMS). In 1987, the Delaware General Assembly created a fund to reimburse Under-

ground Storage Tank (UST) owners who conducted site rehabilitaƟon in accordance with the Delaware RegulaƟons Governing 

Underground Storage Tank Systems (the UST RegulaƟons).  The statute required that UST owners noƟfy DNREC of site contami-

naƟon within 18 months aŌer July 16, 1987 to be eligible for reimbursement from the fund. 

 

The ECDI Program provides reimbursement to responsible parƟes for eligible costs that are associated with remediaƟon of 

sites with petroleum contaminaƟon as the result of a leaking UST, as defined in 7 Del. C., Chapter 74 and the UST RegulaƟons. 

   

Reimbursement is provided as the applicaƟons are received and reviewed under the provisions of the program.  In the event 

that the requests for reimbursement exceed the funding level, the approved requests are reimbursed the following year.  Each 

site is eligible for reimbursement for the costs of one cleanup with a maximum of $1,000,000 for correcƟve acƟon and 

$1,000,000 for third-party damages. 

 

There are currently 242 Sites that submiƩed appropriate noƟficaƟon during the required 18-month period from July 16, 1987 
to January 16, 1989 and are therefore eligible for reimbursement.  Of the 242 eligible Sites, 134 have submiƩed at least one 
applicaƟon for reimbursement.  To date, 1,258 reimbursements have been made from the fund, for a total expenditure of 
$24,329,549.79 (Table 6).   One hundred and twenty-three (123) sites have received a “No Further AcƟon” (NFA) leƩer, eight 
(8) are currently receiving reimbursement; three (3) sites have reached the maximum allowable reimbursement; and 108 of 
the 242 Sites have never submiƩed a request for reimbursement. 

 

The 123 sites that received NFA leƩers were reimbursed a total of $17,896,216.81 at an average cost per Site of $145,498. The 
TMS expects to receive reimbursement requests for work completed prior to the December 31, 2011 closure date of the pro-
gram for about 12-18 months due to processing Ɵme for invoices and assembly of reimbursement applicaƟons.  The TMS esƟ-
mates that there should be no expenditures for this program aŌer FY2013.   

 

The ECDI program was created in the early 1990s to provide a monetary incenƟve for UST owners to install equipment to pre-
vent or detect releases. In the ECDI program cleanup acƟviƟes are managed by the responsible parƟes and their consultants 
with the approval and oversight of the Department.  The responsible parƟes may seek reimbursement from the Department 
for approved remediaƟon acƟviƟes.  Tank owners are now required to have a financial responsibility mechanism to pay for the 
cost of cleanup should a release occur. Therefore, the Department has noƟfied tank owners that the program was  closed as of 
December 31, 2011.   The Department is conducƟng research to determine the future needs of the tank program and what 
financial programs can be tailored to suit anƟcipated requirements. Following the phase out of the ECDI program, some of the 
sites that formerly qualified for the ECDI program may end up being addressed by the State-lead cleanup programs described 
below.   
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4.2	 Other	State	Financed	Storage	Tank	Cleanups	

In addiƟon to the ECDI Program, HSCA money is used to fund State-lead cleanup efforts at a number of underground storage 
tank (UST) and petroleum release sites. These sites become State-lead when the determinaƟon is made that State intervenƟon 
is necessary to move these sites towards closure and protect public health, welfare and the environment.  These State-lead 
sites may result from releases that have no idenƟfiable source, tanks that have no idenƟfiable owner, sites where a responsi-
ble party demonstrates an inability to pay for the cleanup, or sites where a responsible party is recalcitrant and refuses to per-
form the required invesƟgaƟon and cleanup. 

 

In the instance of a recalcitrant responsible party, the Department may assume control of a site to protect human health, safe-
ty and the environment, and then cost recover against the responsible party for work that is performed.  A total of 
$597,763.93of HSCA funding was spent during FY2012 on Tank Management SecƟon State-lead cleanup Sites.  Funding was 
received through the federal American Recovery and Reinvestment Act (ARRA) for 17 State-lead Sites in FY2010-12 and from 
the Delaware Bond Bill, significantly reducing the amount of HSCA money spent on State-lead sites. A total of $393,707.53 in 
ARRA funds were expended in FY2012 and $12,825.66 in Bond Bill funds. Eligible State-lead sites have received $2,979,962.19 
in HSCA funding since FY2001.   

 

The TMS’s “FIRST Fund” program was developed to address UST Sites where no viable owner can be idenƟfied or UST Sites 
where the responsible party does not have the ability to pay for required tank removal or remediaƟon acƟviƟes.  Per the 
FY2011 Budget Epilogue, the Department is to budget for the FIRST Fund Program within the HSCA Expenditure Plan.  Sites 
that are not eligible for the FIRST Fund program, such as petroleum contaminaƟon that iniƟally cannot be traced to a definiƟve 
source, may be invesƟgated and remediated uƟlizing HSCA funding, under the Petroleum Release or HSCA line item budgets.  
Should the source of the contaminaƟon be idenƟfied and a responsible party located, the costs expended from the HSCA fund 
would be recovered from the responsible party.   

 

Since March 2000, the TMS has idenƟfied a total of 155 State-lead sites that have received HSCA funding (see Table 8).  Reha-
bilitaƟon work has been completed and “No Further AcƟon” (NFA) determinaƟons have been issued for 102 of the 155 sites 
funded by HSCA. Four addiƟonal sites have received federal funding in the form of a federal UST fields grant.    

 

5.0  Emergency PrevenƟon and Response SecƟon 
 

The Emergency PrevenƟon and Response Branch is responsible for all acƟviƟes related to environmental emergencies.  The 
Branch is composed of three groups: Accidental Release PrevenƟon, Emergency Planning & Community Right to Know, and 
Emergency Response.  DNREC’s emergency response team responded to 347 incidents in SFY 2012 

2012 Emergency Response accomplishments include: 

 Re-chassied one ER vehicle to maintain ER capabiliƟes   

 Conducted responder training essenƟal to maintaining a hazardous materials technician level response team  

 ConƟnued to work with DNREC state and local response partners in preparing for and planning for emergency responses 
including parƟcipaƟng in 6 exercises and drills 

 ParƟcipated in the USCG Sector Delaware Bay oil and hazardous materials area conƟngency planning commiƩee and the 
EPA/USCG Regional Response Team 

 Responded to and used contractual funding to clean up a diesel fuel spill into the NanƟcoke River in Middleford, DE 

 Assisted Delaware Bay Beach communiƟes in addressing medical waste that washed ashore in unprecedented amounts of 
trash from Hurricane Irene and Tropical Storm Lee. 

 Responded to and miƟgated 57 residenƟal heaƟng fuel tank releases 

 Responded to 77 transportaƟon related spills 

 InvesƟgated, characterized and used contractual funding to remove suspicious chemicals used in bomb making from a 
residenƟal shed.  Surrounding residences were evacuated and the roadway closed as a precauƟon during the incident. 
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6.0  PROGRAM‐RELATED GOALS AND OBJECTIVES FOR FY2013 
 

The following represents the program-related goals and objecƟves for FY2013: 

 ConƟnue to work on the NaƟonal PrioriƟes List Sites with the federal government and toward a record of decision. 

 Conduct area-specific outreach especially in Kent and Sussex counƟes on the Brownfield Development Program. 

 Publish outreach materials. 

 Publish the HSCA Expenditure Plan for FY2014. 

 ConƟnue to improve the Site Status Database for SIRS. 

 ConƟnue improvements in Brownfield/VCP Programs. 

 Establish formal Long Term Stewardship (LTS) Programs for completed Sites using Miss UƟlity and LTS/Land Use Controls 
InspecƟon Programs. 

 Implement a “pay for performance” contract for FIRST Fund and fund lead Sites. 

 Provide technical assistance and coordinaƟon to address contaminaƟon issues associated with other programs. 

 Promote innovaƟve technologies in Site invesƟgaƟon and remediaƟon. 

 Conduct background and bioavailability studies supporƟng cleanup standards. 

 Conduct baseline assessments and other acƟviƟes to support a Natural Resource Damage Assessment Program. 

 Conduct assessments and other acƟviƟes to support the Watershed Assessment Program. 

 Establish a residenƟal Underground Storage Tank HeaƟng Fuel Removal Financial Assistance Program. 

 

7.0 EXPENDITURES AND FOUR‐YEAR BUDGET PROJECTIONS 
The HSCA Fund will generate an esƟmated $15 million as per the HSCA Expenditure Plan detail in revenue in FY2013. These 
projecƟons are based on known, anƟcipated and projected costs for Sites currently idenƟfied by DNREC and a conƟngency line 
item for Sites yet to be idenƟfied. 

 

 

 

 



 10 

ATTACHMENT A (CONTINUED): 

ORGANIZATIONAL CHARTS OF THE DEPARTMENT, DIVISION & BRANCHES 

 

DIVISION OF WASTE & HAZARDOUS SUBSTANCES 

DIRECTOR’S OFFICE & EMERGANCY PREVENTION & REPSONSE SECTION 



11 
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ORGANIZATIONAL CHARTS OF THE DEPARTMENT, DIVISION & BRANCHES 

 

SITE INVESTIGATION AND RESTORATION SECTION 
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ATTACHMENT A (CONTINUED): 

ORGANIZATIONAL CHARTS OF THE DEPARTMENT, DIVISION & BRANCHES 

 

TANK MANAGEMENT SECTION 
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ATTACHMENT B: 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 1 

Final Plans Issued  

As of Fiscal Year Ending 2012 

SITE NAME  TOWN  COUNTY 

DE 
SITE ID 

# 

DATE 
FINAL 
PLAN 

ISSUED 
TYPE OF 

SITE 
0 MILLER ROAD  WILMINGTON  NEW CASTLE  C394  Sep-07  BROWNFIELD 

 DEVELOPMENT 
PROGRAM (BF) 

00 MT. VERNON STREET  SMYRNA  KENT  1424  Oct-08  BF 

38 VANDEVER AVE  WILMINGTON  NEW CASTLE  1382  Apr-08  BF 

97 VANDEVER AVE  WILMINGTON  NEW CASTLE  1429  Jan-11  BF 

101 BEECH STREET  WILMINGTON  NEW CASTLE  1364  May-06  HSCA (HAZARDOUS 
SUBSTANCE CLEANUP 

ACT) 

121 NORTH POPLAR STREET  WILMINGTON  NEW CASTLE  1066  Jan-97  VOLUNTARY 
CLEANUP 

PROGRAM (VCP) 

200 & 206 MARYLAND AVE  WILMINGTON  NEW CASTLE  1217  Mar-01  VCP 

200 S MARKET STREET  WILMINGTON  NEW CASTLE  1217  Sep-04  BF 

201 AND 205 A STREET  WILMINGTON  NEW CASTLE  1247  Sep-04  BF 

207 A STREET  WILMINGTON  NEW CASTLE  1247  Sep-04  BF 

210 GREENHILL AVENUE  WILMINGTON  NEW CASTLE  1080  Jul-03  VCP 

250 SOUTH MADISON STREET  WILMINGTON  NEW CASTLE  1055  Jan-97  VCP 

300 GREENHILL AVE  WILMINGTON  NEW CASTLE  1433  Feb-09  BF 

320 A STREET / BROWNFIELD  WILMINGTON  NEW CASTLE  1291  Apr-04  BF 

400 S MADISON STREET  WILMINGTON  NEW CASTLE  1040  Nov-95  VCP 

501 S MARKET STREET  WILMINGTON  NEW CASTLE  1463  Oct-10  VCP 

503 S. MARKET STREET  WILMINGTON  NEW CASTLE  1068  Oct-05  BF 

512 S CLAYMONT STREET  WILMINGTON  NEW CASTLE  0326  Oct-10  BF 

513 LEXINGTON AVE  SMYRNA  KENT  1357  May-07  BF 

524 A & B  SOUTH WALNUT STREET  WILMINGTON  NEW CASTLE  1235  Aug-02  VCP 

560 TERMINAL AVE  NEW CASTLE  NEW CASTLE  1123  Jan-03  VCP 

5TH & DUPONT STREETS  WILMINGTON  NEW CASTLE  1236  Jan-09  VCP 

605 VANDEVER AVE  WILMINGTON  NEW CASTLE  1444  Aug-09  BF 

680 FOREST STREET  DOVER  KENT  1451  Mar-11  BF 

701 A STREET *  WILMINGTON  NEW CASTLE  1376  Nov‐11  BF 

733 S MARKET STREET  WILMINGTON  NEW CASTLE  1502  Jun-11  BF 

829 N CHURCH STREET  WILMINGTON  NEW CASTLE  1446  Mar-10  BF 

900 & 920 FRENCH  STREET  WILMINGTON  NEW CASTLE  1206  Dec-01  BF 

925 N CHURCH STREET  WILMINGTON  NEW CASTLE  1465  Sep-10  BF 

1000 EAST 12th STREET  WILMINGTON  NEW CASTLE  1404  Jan‐12  BF 

1000 FRENCH STREET  WILMINGTON  NEW CASTLE  1115  Jun-99  VCP 

1020 CHRISTIANA AVE  WILMINGTON  NEW CASTLE  1431  Mar-09  BF 

1101 EAST 8TH STREET  WILMINGTON  NEW CASTLE  1397  Jun‐12  BF 

1121 THATCHER STREET  WILMINGTON  NEW CASTLE  1097  Nov-00  VCP 

1330 THATCHER STREET  WILMINGTON  NEW CASTLE  1409  Jul-07  BF 

2621 PHILADELPHIA PIKE  CLAYMONT  NEW CASTLE  1296  Jun-04  VCP 

2925 NORTHEAST BLVD  WILMINGTON  NEW CASTLE  1413  Sep-11  VCP 

4200 SUMMIT BRIDGE ROAD  MIDDLETOWN  NEW CASTLE  1478  Mar‐12  VCP 

A STREET AND TOWNSEND STREET  WILMINGTON  NEW CASTLE  1450  Dec-09  BF 

AMP CIRCUITS  NEWARK  NEW CASTLE  0248  May-10  VCP 

AMTRAK CNOC  WILMINGTON  NEW CASTLE  1084  Apr-97  HSCA 

ANCHOR MOTOR FREIGHT  NEWARK  NEW CASTLE  1034  Oct-96  VCP 

BASHER LANE  HOCKESSIN  NEW CASTLE  1310  Jun-07  BF 

BANCROFT MILLS  WILMINGTON  NEW CASTLE  1130  Oct-01  VCP 

B STREET PACK AND PROCESS  WILMINGTON  NEW CASTLE  1442  Jun-09  BF 

ARCHIVES BUILDING  DOVER  KENT  1133  Aug-99  VCP 

*Items in bold are new sites for fiscal year 2012 
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SITE NAME  TOWN  COUNTY 

DE 
SITE ID 

# 

DATE 
FINAL 
PLAN 

ISSUED 
TYPE OF 

SITE 
BAYSHORE CAR & TRUCK RENTAL  BEAR  NEW CASTLE  1162  Nov-02  VCP 

BERGER BROS.  WILMINGTON  NEW CASTLE  0131  Dec-03  BF 

BOULEVARD SITE (CHRISTINA CRESCENT)  WILMINGTON  NEW CASTLE  1331  Sep-05  BF 

BOYD’S CORNER FARM SITE  MIDDLETOWN  NEW CASTLE  1499  Dec‐11  VCP 

BRANDYWINE FIBRE  WILMINGTON  NEW CASTLE  1109  Jan-09  BF 

BUDD METAL  WILMINGTON  NEW CASTLE  0270  Sep-06  BF 

BURTON ISLAND  OLD ASH LANDFILL OU1 &OU3  MILLSBORO  SUSSEX  1399  Aug-08  VCP 

CABEAN SQUARES  WILMINGTON  NEW CASTLE  1081  Jun-98  VCP 

CASTLE FORD  NEW CASTLE  NEW CASTLE  0192  May-95  HSCA 

CHEMSOLV REDEVELOPMENT  CHESWOLD  KENT  1427  Jan-09  BF 

CHESTNUT HILL PLAZA  NEWARK  NEW CASTLE  1391  Feb-09  VCP 

CHICAGO BRIDGE & IRON OU2  NEW CASTLE  NEW CASTLE  1038  Aug-96  HSCA 

CHRISTINA LABS  WILMINGTON  NEW CASTLE  1219  Jun-04  VCP 

CHRISTINA LANDING  WILMINGTON  NEW CASTLE  1321  Sep-06  BF 

CHRISTINA MARINA  WILMINGTON  NEW CASTLE  1293  Apr-07  BF 

CHRISTINA PARK  WILMINGTON  NEW CASTLE  0300  Feb-05  HSCA 

CHRISTIANA RIVER PEDESTRIAN WALKWAY  WILMINGTON  NEW CASTLE  1139  Jun-00  VCP 

CHRYSLER ASSEMBLY PLANT OU1  NEWARK  NEW CASTLE  0105  Aug‐11  BF 

CHRYSLER ASSEMBLY PLANT OU2  NEWARK  NEW CASTLE  0105  Jun‐12  BF 

CHRYSLER ASSEMBLY PLANT OU3  NEWARK  NEW CASTLE  0105  Jun‐12  BF 

CHRYSLER ASSEMBLY PLANT OU4  NEWARK  NEW CASTLE  0105  May‐12  BF 

CHRYSLER  ASSEMBLY PLANT OU5  NEWARK  NEW CASTLE  0105  Dec-10  BF 

CHRYSLER ASSEMBLY PLANT OU6  NEWARK  NEW CASTLE  0105  Mar‐12  BF 

CHRYSLER ASSEMBLY PLANT OU8  NEWARK  NEW CASTLE  0105  Aug‐11  BF 

CHRYSLER ASSEMBLY PLANT OU9  NEWARK  NEW CASTLE  0105  May‐12  BF 

CITY OF NEWARK PROPOSED BIKEWAY  NEWARK  NEW CASTLE  1194  Mar-03 

Sep-10 

VCP 

CLAYVILLE DUMP  CHRISTIANA  NEW CASTLE  0095  Nov-02  VCP 

CLEVELAND AVE LANDFILL  NEWARK  NEW CASTLE  0052  Jun-10  VCP 

COBRA MACHINE  WILMINGTON  NEW CASTLE  1181  Mar-04  BF 

COKER LANDFILL OU1 AND OU2  CHESWOLD  KENT  0004  Sep-90  NPL 

CONSOLIDATED FABRICATION  WILMINGTON  NEW CASTLE  1462  Feb-10  BF 

CONTAINER CORP  WILMINGTON  NEW CASTLE  0094  Ocr-96  HSCA 

CROZIER CENTER OUI  NEWARK  NEW CASTLE  1428  Jul-09  BF 

CROZIER CENTER OU2  NEWARK  NEW CASTLE  1428  Mar-10  BF 

CSX PROPERTY  WILMINGTON  NEW CASTLE  1044  Mar-96  VCP 

DEEMER STEEL LANDFILL  NEW CASTLE  NEW CASTLE  0045  Mar-07  BF 

DEEMER STEEL OU I  NEW CASTLE  NEW CASTLE  1243  Apr-02  VCP 

DEEMER STEEL OU2  NEW CASTLE  NEW CASTLE  1244  Apr-02  VCP 

DEL CHAPEL PLACE OU I  NEWARK  NEW CASTLE  1121  May-99  VCP 

DEL CHAPEL PLACE OU II  NEWARK  NEW CASTLE  1124  Apr-00  VCP 

DEL CHAPEL PLACE OU III  NEWARK  NEW CASTLE  1125  Nov-00  VCP 

DEL CHAPEL PLACE OUIV  NEWARK  NEW CASTLE  1221  Aug-07  VCP 

DELDOT WEST STREET CONNECTOR  WILMINGTON  NEW CASTLE  1157  Nov-02  VCP 

DELAWARE & VAN BUREN STREET  WILMINGTON  NEW CASTLE  1419  Sep-08  BF 

DELAWARE CAR COMPANY  WILMINGTON  NEW CASTLE  1059  Dec-00  VCP 

DELAWARE CHILDREN’S MUSEUM  WILMINGTON  NEW CASTLE  1434  Apr-09  BF 

DELAWARE JOB CORP  WILMINGTON  NEW CASTLE  1241  Jun-02  HSCA 

DELAWARE TECH WILMINGTON  WILMINGTON  NEW CASTLE  1089  Dec-99  VCP 

DELTA OUTREACH AND EDUCATION CENTER  WILMINGTON  NEW CASTLE  1504  Oct‐11  BF 

DELSTEEL FORMER  WILMINGTON  NEW CASTLE  1359  Apr-06  BF 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 1 

Final Plans Issued  

As of Fiscal Year Ending 2012 



15 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 1 

Final Plans Issued  

As of Fiscal Year Ending 2012 
 

SITE NAME  TOWN  COUNTY 

DE 
SITE ID 

# 

DATE 
FINAL 
PLAN 

ISSUED 
TYPE OF 

SITE 
DENTON LANDFILL  NEW CASTLE  NEW CASTLE  0015  Jan-04  HSCA 

DIAMOND OIL  WILMINGTON  NEW CASTLE  1129  May-94  VCP 

DONOVAN SITE  LEWES  SUSSEX  0151  Apr-08  BF 

DMA EXPANSION  WILMINGTON  NEW CASTLE  1484  Jan-11  BF 

DRAVO SHIP YARD OU II  WILMINGTON  NEW CASTLE  1096  Mar-01  VCP 

DUPONT LOUVIER GORE  NEWARK  NEW CASTLE  1050 

Jul-96 

Mar‐12  VCP 

DUPONT STINE HASKELL REASEARCH CENTER  NEWARK  NEW CASTLE  0125  Jul-96  VCP 

EAGLE RUN  NEWARK  NEW CASTLE  1039  Oct-10  VCP 

ESTATE OF LESTER NOLAN  WILMINGTON  NEW CASTLE  0165  Apr-97  VCP 

FIVE POINTS FIRE COMPANY  WILMINGTON  NEW CASTLE  1168  Mar-02  HSCA 

FORMER AMOCO POLYMER  NEW CASTLE  NEW CASTLE  0084  Oct-05  HSCA 

FORMER AMOCO POLYMER PLANT OU2  NEW CASTLE  NEW CASTLE  1368  Jul-07  VCP 

FORMER AMERICAN SCRAP & WASTE  WILMINGTON  NEW CASTLE  1131  May-11  BF 

FORMER BABS REAL ESTATE  WILMINGTON  NEW CASTLE  1277  Sep-04  BF 

FORMER BELLANCA HANGER  NEW CASTLE  NEW CASTLE  1061  Jul-01  VCP 

FORMER BURNS & MCBRIDE  WILMINGTON  NEW CASTLE  0325  Aug-08  BF 

FORMER CAPITAL SCRAP  DOVER  KENT  1171  Dec-08  BF 

FORMER CHESAPEAKE SUPPLY  DOVER  KENT  1334  Mar-11  BF 

FORMER DAGSBORO SUBSTATION  DAGSBORO  SUSSEX  1287  Jan-06  VCP 

FORMER DELAWARE OLDSMOBILE  WILMINGTON  NEW CASTLE  1289  Aug-03  VCP 

FORMER DELSTEEL  WILMINGTON  NEW CASTLE  1359  Apr-06  BF 

FORMER DOVER ICE PLANT  DOVER  KENT  1110  Jun-04  BF 

FORMER DP&L ELSMERE SUBSTATION  ELSMERE  NEW CASTLE  1186  Jun-07  HSCA 

FORMER EASTERN DISPOSAL RUBBLE PIT  DOVER  KENT  0066  Apr-07  BF 

FORMER FOULK ROAD GETTY  WILMINGTON  NEW CASTLE  1482  May-11  BF 

FORMER GEORGETOWN SUBSTATION  GEORGETOWN  SUSSEX  1286  Jul-09  VCP 

FORMER GILDEA NURSERY  NEWARK  NEW CASTLE  1251  Aug-04  VCP 

FORMER BELLANCA HANGER  NEW CASTLE  NEW CASTLE  1061  Jul-01  VCP 

FORMER BURNS & MCBRIDE  WILMINGTON  NEW CASTLE  0325  Aug-08  BF 

FORMER CAPITAL SCRAP  DOVER  KENT  1171  Dec-08  BF 

FORMER CHESAPEAKE SUPPLY  DOVER  KENT  1334  Mar-11  BF 

FORMER DAGSBORO SUBSTATION  DAGSBORO  SUSSEX  1287  Jan-06  VCP 

FORMER DELAWARE OLDSMOBILE  WILMINGTON  NEW CASTLE  1289  Aug-03  VCP 

FORMER DELSTEEL  WILMINGTON  NEW CASTLE  1359  Apr-06  BF 

FORMER DOVER ICE PLANT  DOVER  KENT  1110  Jun-04  BF 

FORMER DP&L ELSMERE SUBSTATION  ELSMERE  NEW CASTLE  1186  Jun-07  HSCA 

FORMER EASTERN DISPOSAL RUBBLE PIT  DOVER  KENT  0066  Apr-07  BF 

FORMER FOULK ROAD GETTY  WILMINGTON  NEW CASTLE  1482  May-11  BF 

FORMER GEORGETOWN SUBSTATION  GEORGETOWN  SUSSEX  1286  Jul-09  VCP 

FORMER GILDEA NURSERY  NEWARK  NEW CASTLE  1251  Aug-04  VCP 

FORMER HERCULES ROAD AND LANCASTER 
PIKE  WILMINGTON  NEW CASTLE  1492  May‐12  VCP 

HOLLY OAK SUBSTATION FORMER  CLAYMONT  NEW CASTLE  1200  Dec-03  HSCA 

FORMER JAMES JULIAN  WILMINGTON  NEW CASTLE  1497  Oct‐11  BF 

FORMER KING COLE CANNERY  MILTON  SUSSEX  1252  Feb-06  BF 

FORMER KIRKWOOD HIGHWAY GULF OU1  WILMINGTON  NEW CASTLE  1495  Oct‐11  BF 

FORMER LEWES BOAT YARD  LEWES  SUSSEX  1167  Aug-01  BF 

FORMER PEP UP  GEORGETOWN  SUSSEC  1491  May‐12  BF 

FORMER NEW ARC WELDING  WILMINGTON  NEW CASTLE  1345  Apr-10  BF 

FORMER PEP UP CALHOUN  GEORGETOWN  SUSSEX  1414  Oct-08  BF 

FORMER PENINSULA PLATING  BLADES  SUSSEX  0287  Apr-07  BF 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 1 

Final Plans Issued  

As of Fiscal Year Ending 2012 
 

SITE NAME  TOWN  COUNTY 

DE 
SITE ID 

# 

DATE 
FINAL 
PLAN 

ISSUED 

TYPE 
OF 

SITE 
FORMER SEARS DISTRIBUTION  WILMINGTON  NEW CASTLE  1445  Mar-10  BF 

FORMER SOUTHWOOD FARMS  HOCKESSIN  NEW CASTLE  1306  Jan-08  VCP 

FORMER STAR BUILDING  WILMINGTON  NEW CASTLE  1425  Aug-08  BF 

FORMER STRAIGHT LINE FILTERS  WILMINGTON  NEW CASTLE  1488  May‐12  BF 

FORMER SUNOCO TANK FARM  WILMINGTON  NEW CASTLE  1238  Jul-08  VCP 

FORMER TIMMONS MARINA  DAGSBORO  SUSSEX  1360  Sep-06  BF 

FORMER WILSON BAKER BULK PLANT  GEORGETOWN  SUSSEX  1417  Aug-10  BF 

FOX POINT PARK PHASE I  WILMINGTON  NEW CASTLE  1001  Dec-92  HSCA 

FOX POINT PARK PHASE II  WILMINGTON  NEW CASTLE  1011  Dec-05  HSCA 

FRANKLIN FIBRE  WILMINGTON  NEW CASTLE  1511  May‐12  BF 

FRAZIER PIT LANDFILL  DOVER  KENT  0154  Jul-98  VCP 

GARRETT HOUSE  WILMINGTON  NEW CASTLE  1466  Aug-09  BF 

GEORGETOWN COAL GAS  GEORGETOWN  SUSSEX  0188  Mar-07  VCP 

GLASGOW FARMS  GLASGOW  NEW CASTLE  1122  Feb-99  VCP 

GRAYS FINE PRINTING  WILMINGTON  NEW CASTLE  1094  Jun-98  VCP 

GROWMARK FS MILFORD  MILFORD  SUSSEX  1326  Aug‐11  VCP 

GRUBB ROAD  WILMINGTON  NEW CASTLE  0279  Jun-98  HSCA 

HABITAT FOR HUMANITY  WILMINGTON  NEW CASTLE  1372  Jan-07  BF 

HAMILTON PARK OU1  WILMINGTON  NEW CASTLE  1284  Apr-10  HSCA 

HAMILTON PARK OU 2  WILMINGTON  NEW CASTLE  1284  Sep‐11  HSCA 

HARPER THEIL  WILMINGTON  NEW CASTLE  0197  Aug-07  HSCA 

HARRY WOOD LANDFILL OU1  WILMINGTON  NEW CASTLE  1493  Aug‐11  BF 

HARVEY AND HARVEY LANDFILL  GLASGOW  NEW CASTLE  0047  Feb-97  VCP 

HASTING DRY CLEANERS  DOVER  KENT  1010  Jun-95  HSCA 

HAY STREET SLUDGE DRYING “IRON RICH”  WILMINGTON  NEW CASTLE  0024  Jan-09  VCP 

HEALTHWAYS INC OU 1  ODESSA  NEW CASTLE  0252  Feb-98  HSCA 

HEALTHWAYS INC OU2  ODESSA  NEW CASTLE  1318  Mar-09  HSCA 

HELEN CHAMBERS PARK  WILMINGTON  NEW CASTLE  1188  Oct-01  VCP 

HERCULES FARM  WILMINGTON  NEW CASTLE  1048  Apr-97  VCP 

HOWARD STREET  WILMINGTON  NEW CASTLE  1401  Jan-09  BF 

ICI AMERICAS  NEW CASTLE  NEW CASTLE  0049  May-06  VCP 

INDIAN RIVER DCP  MILLSBORO  SUSSEX  1028  Jun-98  HSCA 

INTERNATIONAL PETROLEUM CORP.  WILMINGTON  NEW CASTLE  1278  May-05  VCP 

INTERSECTION OF RT13 & RT154  DOVER  KENT  1393  Dec-07  BF 

ION POWER  NEW CASTLE  NEW CASTLE  1322  Jun-06  BF 

JACKSON PIT  LEWES  SUSSEX  0149  Aug-03  BF 

JG TOWNSEND FROZEN FOOD  GEORGETOWN  SUSSEX  0208  Jan-07  VCP 

JG TOWNSEND OUI  GEORGETOWN  SUSSEX  1338  Sep-09  VCP 

JIFFY LUBE CONCORD PIKE  WILMINGTON  NEW CASTLE  1471  Mar-10  VCP 

JOE WHITE MEMORIAL BALLFIELD  WILMINGTON  NEW CASTLE  0299  Feb-05  HSCA 

JUSTISON LANDING PHASE 1  WILMINGTON  NEW CASTLE  1377  Apr-06  BF 

KALMAR NYCKEL CHALLENGE PROGRAM OU1  WILMINGTON  NEW CASTLE  0399  Jul-09  BF 

KALMAR NYCKEL CHALLENGE PROGRAM OU2  WILMINGTON  NEW CASTLE  0399  Nov‐11  BF 

KANEKA CORPORATION   DELAWARE CITY   NEW CASTLE   1292   Jan-04   VCP 

KENT BUILDING   WILMINGTON   NEW CASTLE   1197  Nov-00   VCP 

KENT COUNTY HOUSTON LANDFILL  HOUSTON  KENT  0029  Feb-98   HSCA  

KENTON LANDFILL OU I  KENTON   KENT  0108  Jul-03   HSCA  

KENTON LANDFILL #2   KENTON   KENT  1037  Jul-03   HSCA  

KIRK BUILDING   WILMINGTON   NEW CASTLE   1132   Jun-99   VCP 

KREWATCH FARM PHASE 1   SEAFORD   SUSSEX   0109   Jun-03   HSCA 

KREWATCH FARM PHASE 2   SEAFORD   SUSSEX   1077   Jun-03   HSCA 

KRIEGER FINGER   WILMINGTON  NEW CASTLE  1067   Aug-09   VCP 
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KRUSE PLAYGROUND   WILMINGTON  NEW CASTLE  0111   Dec-06   VCP  

LEBANON CHEMICAL   SEAFORD   SUSSEX   1027   Feb-97   VCP  

LEWES COAL GAS   LEWES   SUSSEX   0190   Jul-98   VCP  

LIMESTONE ROAD SHOPPING CENTER   MARSHALLTON   NEW CASTLE  1418   Jun-08   BF 

LIPPINCOTT PROPERTY   WILMINGTON   NEW CASTLE  1430   Jan-09   BF 

M & N PROPERTY   WILMINGTON  NEW CASTLE  1496   Aug‐11   BF 

MADISON GARDEN APARTMENTS   WILMINGTON  NEW CASTLE  1332   May-05  BF 

MADISON STREET CONNECTION  WILMINGTON  NEW CASTLE  1085  Sep-98  VCP 

MAFFETT 12TH STREET PROPERTY  WILMINGTON  NEW CASTLE  1299  Dec-05  VCP 

MARYLAND AVE & I-95  WILMINGTON  NEW CASTLE  1099  Feb-99  VCP 

MARY B LEISURE SCHOOL  BEAR  NEW CASTLE  1088  Jun-98  HSCA 

MECO DRIVE  WILMINGTON  NEW CASTLE  1103 

Aug-06 

May‐12  HSCA 

MERKIN AUTO OU1  WILMINGTON  NEW CASTLE  1175  Oct-11  BF 

MERKIN AUTO OU2  WILMINGTON  NEW CASTLE  1476  Oct-10  BF 

MIDDLETOWN MANOR  MIDDLETOWN  NEW CASTLE  1483  Oct‐11  BF 

MILTON RAILS TO TRAILS PHASE 2 & 3  MILTON  SUSSEX  1460  Sep-10  BF 

MILLSBORO DUMP  MILLSBORO  SUSSEX  1056  Oct-10  HSCA 

MILLSBORO TCE GROUNDWATER   MILLSBORO  SUSSEX  1361  Jan-08  HSCA 

MILTON RAILS TO TRAILS PHASE 1  MILTON  SUSSEX  1460  Jun-09  BF 

MINISTRY ROW  WILMINGTON  NEW CASTLE  1452  Mar-09  BF 

MOORE BROTHERS  NEW CASTLE  NEW CASTLE  1117  Feb-99  VCP 

MOORE PROPERTY  SEAFORD  SUSSEX  0202  Oct-97  HSCA 

MLK BLVD  WILMINGTON  NEW CASTLE  1155  Jun-00  VCP 

MORRIS WORK RELEASE  DOVER  KENT  1143  Aug‐99  VCP 

MOTOR WHEEL   NEWARK  NEW CASTLE   0175  Jul-94  HSCA 

MOVABLE FEAST  WILMINGTON  NEW CASTLE  1063  Jan-97  VCP 

NAAMONS ROAD TEXACO  WILMINGTON  NEW CASTLE  1135  Sep-99  VCP 

NAGA FOODS  WILMINGTON  NEW CASTLE  1369  Apr-07  BF 

NEW CASTLE AVE & B STREET  WILMINGTON  NEW CASTLE  1396  Mar-11  BF 

NEW CASTLE COUNTY RAIL TO TRAIL  NEW CASTLE  NEW  CASTLE  1475  Jan-10  VCP 

NEW MARKET VILLAGE  ELLENDALE  SUSSEX  1075  Jul-98  HSCA 

NEWARK LANDFILL  NEWARK  NEW CASTLE  0039  Nov-02  VCP 

NEWARK LUMBER  NEWARK  NEW CASTLE  1140  Jun-99  VCP 

NEWPORT BOAT RAMP  NEWPORT  NEW CASTLE  1159  Feb-01  HSCA 

NORTHERN PATHWAY  WILMINGTON  NEW CASTLE  1385  Jul-06  BF 

NVF NEWARK  NEWARK  NEW CASTLE  0199  Oct-00  BF 

ONE CHRISTIANA CENTER  WILMINGTON  NEW CASTLE  1076  Dec-96  VCP 

ONE RIVERPLACE HEADQUARTERS  WILMINGTON  NEW CASTLE  1309  Oct-04  BF 

P & C ROOFING FORMER  LMINGTON  NEW CASTLE  1158  Jan-09  BF 

PANELLA SKI SHOP  WILMINGTON  NEW CASTLE  1423  Dec-09  BF 

PAULS ANTIQUES  CHESWOLD  KENT  1095  Jun-99  HSCA 

PAVILION PROPERTY  WILMINGTON  NEW CASTLE  1395  Jan-09  BF 

PEE WEE’S TRUCK STOP  CHESWOLD  KENT  1047  Jun-96  VCP 

PENCADER LOT  NEWARK  NEW CASTLE  1098  Feb-99  VCP 

PENINSULA PARK  WILMINGTON  NEW CASTLE  1147  May-03  BF 

PENINSULA VENTURES  WILMINGTON  NEW CASTLE  1294  Nov-04  BF 

PETRILLO PROPERTY  NEW CASTLE  NEW CASTLE  1281  Oct-03  BF 

POTTS PROPERTY  WILMNGTON  NEW CASTLE  0169  Aug-00  VCP 

PROCESS INDUSTRIES  WILMINGTON  NEW CASTLE  1032  May-96  VCP 

PROPOSED NEW CASTLE COUNTY COURT HOUSE  WILMINGTON  NEW CASTLE  1146  Jun-99  VCP 
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PURE GREEN INDUSTRIES  WILMINGTON  NEW CASTLE  1054  Sep-96  VCP 

RAILROAD CROSSING  WILMINGTON  NEW CASTLE  1292  Jan-09  BF 

RAMBELTON ACRES AUTO  NEW CASTLE  NEW CASTLE  1470  Sep-09  VCP 

RED LION ROAD  BEAR  NEW CASTLE  1100  Nov-01  VCP 

REICHHOLD CHEMICAL  CHESWOLD  KENT  0245  Aug-04  HSCA 

RIEBMAN RR EASEMENT  WILMINGTON  NEW CASTLE  1463  Oct-10  VCP 
RIVERFRONT PARK  WILMINGTON  NEW CASTLE  1116  Jul-98  VCP 
RIVERWALK PHASE V  WILMINGTON  NEW CASTLE  1164  Feb-00  VCP 
RODNEY VILLAGE  DOVER  KENT  1288  Mar-07  VCP 
RT. 4 ORCHARD  NEWARK  NEW CASTLE  1271  Aug-03  VCP 
RT 40 DRUM SITE  GLASGOW  NEW CASTLE  0141  Jul-98  HSCA 
SARDO & SONS  WILMINGTON  NEW CASTLE  1105  Apr-02  VCP 
SEABOARD LUMBER  BRIDGEVILLE  SUSSEX  0251  Dec-10  HSCA 
SCULL PROPERTY  DOVER  KENT  0153  May-04  VCP 
SMYRNA COAL GAS  SMYRNA  KENT  0189  Apr-96  HSCA 
SPEAKMAN PROPERTY  WILMINGTON  NEW CASTLE  1060  Mar-99  VCP 
SPEAKMAN TOWNHOMES  WILMINGTON  NEW CASTLE  1347  Oct-06  BF 
ST. GEORGES BRIDGE  ST. GEORGES  NEW CASTLE  1193  Jun-05  HSCA 
SUMMIT LANDFILL  MIDDLETOWN  NEW CASTLE  0074  Oct-07  HSCA 
SUNDAY BREAKFAST MISSION  WILMINGTON  NEW CASTLE  1083  Apr-09  BF 
SUSSEX COUNTY LANDFILL NO. 5  LAURAL  SUSSEX  0013  Dec-94  HSCA 
SUSSEX MATERIAL  MILFORD  SUSSEX  1342  Apr-06  BF 
SYNTECH  NEWARK  NEW CASTLE  0173  Jul-03  HSCA 
TACO BELL CONCORD PIKE  WILMINGTON  NEW CASTLE  1439  Jan-10  VCP 
TERMINAL AVE  WILMINGTON  NEW CASTLE  1026  Jul-96  VCP 
TONI DRY CLEANERS  ELSMERE  NEW CASTLE  1005  Jan-01  HSCA 
UP THE CREEK RESTURANT  WILMINGTON  NEW CASTLE  1384  May-11  BF 
VICTORIA WOODS  BEAR  NEW CASTLE  1033  Jun-95  HSCA 
WEST STREET CON.  WILMINGTON  NEW CASTLE  1157  Nov-02  VCP 
WILEY CORK  WILMINGTON  NEW CASTLE  0324  Aug-07  BF 

WILMINGTON COAL GAS -NORTH  WILMINGTON  NEW CASTLE  1046  Sep-04  VCP 
WILMINGTON COAL GAS- SOUTH  WILMINGTON  NEW CASTLE  0114  Dec-10  VCP 
WILMINGTON PIECE DYE  WILMINGTON  NEW CASTLE  1304  May-05  BF 
WILMINGTON PUBLIC WORKS YARD  WILMINGTON  NEW CASTLE  1090  Apr-05  VCP 
WILMINGTON ROLLING MILL  WILMINGTON   NEW CASTLE  1198  Mar-08  BF 
WILMINGTON SPILL  WILMINGTON  NEW CASTLE  1111  Jun-99  HSCA 
WILMINGTON TRANSIT YARD  WILMINGTON  NEW CASTLE  1091  Oct-03  HSCA 
WILSON STREET EAST  WILMINGTON  NEW CASTLE  1108  Jun-98  VCP 
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101 N. POPLAR STREET  WILMINGTON  NEW CASTLE  1134  LOW PRIORITY (LP) 

105 S MARKET STREET  WILMINGTON  NEW CASTLE  0341  REMEDIAL INVESTIGATION (RI) COMPLETE 

12TH STREET ASSOCIATES  WILMINGTON  NEW CASTLE  1222  LP 

12TH  STREET DRUM SITE  WILMINGTON  NEW CASTLE  0294  INTERIM ACTION COMPLETE 

154 S. DUPONT HIGHWAY  NEW CASTLE  NEW CASTLE  1387  LP 

201 GOLD PROPERTY  WILMINGTON  NEW CASTLE  0323  SITE SPECIFIC ASSESSMENT (SSA)
COMPLETE 

700 A STREET  WILMINGTON  NEW CASTLE  1340  SITE INSPECTION (SI) COMPLETE 

1200WALNUT STREET  WILMINGTON  NEW CASTLE  1220  PROPOSED PLAN (PP) COMPLETE 

1201 NORTHEST BOULEVARD  WILMINGTON  NEW CASTLE  0313  LP 

1610/0 BOWERS STREET  WILMINGTON  NEW CASTLE  1440  FACILITY EVALUATION (FE) ON-GOING 

 900 A STREET  WILMINGTON  NEW CASTLE  1346  LP 

ABEX CORP LANDFILL  NEW CASTLE  NEW CASTLE  0065  LP 

AIRPORT ROAD ASBESTOS  NEW CASTLE  NEW CASTLE  0267  LP 

AIRPORT ROAD RESTORATION SITE  NEW CASTLE  NEW CASTLE  1381  LP 

AIR PRODUCTS & CHEMICAL  DELAWARE CITY  NEW CASTLE  0008  LP 

AIRPORT PROPERTY  NEW CASTLE  NEW CASTLE  0090  LP 

ALL RITE RUBBISH REMOVAL (NEW)  FELTON  KENT  0211  LP 

ALL RITE RUBBISH REMOVAL (OLD)  FELTON  KENT  0212  LP 

ALLIED CHEMICAL DRUM  CLAYMONT  NEW CASTLE  0249  LP 

AMER PROPERTY  WILMINGTON  NEW CASTLE  0121  SI COMPLETE 

AMERICAN HOECHST CORP  DELAWARE CITY  NEW CASTLE  0068  SICOMPLETE 

AMETEK, INC.  WILMINGTON  NEW CASTLE  0176  LP 

AMOCO ASBESTOS LANDFILL  NEW CASTLE  NEW CASTLE  0083  LP 

AMOCO FILM PLANT FORMER  NEW CASTLE  NEW CASTLE  1152  LP 

AMTRAK WILMINGTON RAILYARD  WILMINGTON  NEW CASTLE  0170  RI ON-GOING 

AMTRAK WILMINGTON TRAIN YARD  WILMINGTON  NEW CASTLE  0159  PA COMPLETE 

APPLIED TECHNOLOGY, INC.  WILMINGTON  NEW CASTLE  0187  LP 

ARSENIC BACKGROUND STUDY  STATEWIDE  STATEWIDE  1348  LP 

ARTIS DRIVE  DOVER  KENT  0112  LP 

ATLANTIC AVENUE  ELSMERE  NEW CASTLE  0158  LP 

ATLANTIC AVIATION  WILMINGTON  NEW CASTLE  0051  LP 

ATLAS SANITATION  WILMINGTON  NEW CASTLE  0280  LP 

ATLANTIC INDUSTRIAL OPTICS, INC.  GEORGETOWN  SUSSEX  0209  LP 

AUGUSTINE BEACH/DEL. RIVER  PORT PENN  NEW CASTLE  0204  LP 

BAFUNDO ROOFING  NEW CASTLE  NEW CASTLE  1120  LP 

BAKER PETROLEUM  NEW CASTLE  NEW CASTLE  1226  LP 

BANCROFT MILLS PRE-REMEDIAL  WILMINGTON  NEW CASTLE  1101  SI COMPLETE 

BARKLEY VILLAGE CATTAFI  WILMINGTON  NEW CASTLE  0136  SI COMPLETE 

BAYSHORE CAR & TRUCK RENTAL HSCA  BEAR  NEW CASTLE  1246  LP 

BEECHERS LOT  NEWARK  NEW CASTLE  0135  SI COMPLETE 

BELL PROPERTY DISPOSAL PIT  HOCKESSIN  NEW CASTLE  0215  LP 

BENNETT BAIRD  NEW CASTLE  NEW CASTLE  0308  LP 

BETHANY BEACH  BETHANY BEACH  SUSSEX  1161  LP 
BIG STONE BEACH FIRE CONTROL STATION  KENT COUNTY  KENT  0297  LP 
BLACKBIRD STATION  TOWNSEND  NEW CASTLE  1468  PA COMPLETE 
BLUE HEN AUTO BODY, INC.  DOVER  KENT  0243  LP 

BIODIESEL PLANT  SMRYNA  KENT  1390  LP 
BOMBAY HOOK NATIONAL REFUGE  DOVER  KENT  0253  LP 
BORDEN CHEMICAL CO  SMRYNA  KENT  0022  LP 
BOXWOOD INDUSTRIAL PARK  NEWPORT  NEW CASTLE  0185  LP 

BRANDYWINE CREEK MYSTERY OIL  WILMINGTON  NEW CASTLE  0305  LP 
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BREAD & CHEESE ISLAND  NEWPORT  NEW CASTLE  0075  LP 
BRIDGEVILLE SALVAGE  BRIDGEVILLE  SUSSEX  0336  LP 
BRINE SLUDGE LANDFILL  NEW CASTLE  NEW CASTLE  0296  LP 
BROADKILL BEACH DRUM  MILTON  SUSSEX  0258  LP 
BROADKILL BEACH FIRE CONTROL  MILTON  SUSSEX  0309  LP 
BROADKILN SPORTSMAN CLUB  MILTON  SUSSEX  1371  LP 
BROOKSIDE DUMP  NEWARK  NEW CASTLE  0184  LP 
CADMUS LANDFILL  SMYRNA  KENT  0096  LP 
CAPITAL CLEANERS  DOVER  KENT  1018  LP 
CAPE HENELOPEN FIRE CONTROL  LEWES  SUSSEX  0310  LP 
CARPENTER BORROW PIT  NEW CASTLE  NEW CASTLE  0233  LP 
CASSIDY PAINTING SITE FORMERLY  NEW CASTLE  NEW CASTLE  1218  LP 
CASPER AUTOPARTS  WILMINGTON  NEW CASTLE  1185  RI COMPLETE 
CENTERVILLE ROAD PCE  WILMINGTON  NEW CASTLE  1290  LP 
CHADWICK APARTMENTS  WILMINGTON  NEW CASTLE  1285  LP 
CHAPMAN ROAD  NEWARK  NEW CASTLE  0034  LP 
CHEMDECON TRAILER  DOVER  KENT  0254  LP 
CHRISTIANA MALL  CHRISTIANA  NEW CASTLE  0186  LP 
CHRISTINA RIVER BRIDGE  WILMINGTON  NEW CASTLE  0334  RI ON-GOING 
CHRISTIANA RIVER PCB MASS LOADING  WILMINGTON  NEW CASTLE  1422  LP 
CHROME DEPOSIT  NEWARK  NEW CASTLE  0322  LP 
CHURCHMANS MARSH  NEWPORT  NEW CASTLE  1065  FE COMPLETE 
CIBA SPECIAL CHEMICALS  NEWPORT  NEW CASTLE  1301  LP 
CIBA-GEIGY SEEP  NEWPORT  NEW CASTLE  0271  PA COMPLETE 
CITY OF DOVER PUBLIC WORKS  DOVER  KENT  0152  LP 
CITY OF HARRINGTON DUMP  HARRINGTON  KENT  0330  LP 
CITY OF WILMINGTON MARINE TERMINAL  WILMINGTON  NEW CASTLE  0099  LP 
CLAYTON  LANDFILL  CLAYTON  KENT  0069  LP 
COAST GUARD PROPERTY I  NEW CASTLE  NEW CASTLE  1355  LP 
COCHRAN & TIVITS FIRESTONE  NEW CASTLE  NEW CASTLE  1274  LP 
COKER SAND PIT  DOVER  KENT  0102  SI COMPLETE 
COLEMAN BUNTING PIT  MILFORD  KENT  0237  LP 
COLLI NS PARK WELL  NEW CASTLE  NEW CASTLE  0354  LP 
COMMERCE STREET  WILMINGTON  NEW CASTLE  1072  LP 
COMPTON TOWNHOUSE  WILMINGTON  NEW CASTLE  1233  LP 
CONECTIV HAY ROAD SITE  WILMINGTON  NEW CASTLE  1265  LP 
COUNTY SEAT GARDE WELL  GEORGETOWN  SUSSEX  1416  RI ON-GOING 
CRESS COLLISION SERVICES, INC.  WILMINGTON  NEW CASTLE  0282  LP 
CURTIS PAPER MILL WATER TREATMENT  NEWARK  NEW CASTLE  0194  LP 
D. BUNTING FILL AREA  SELBYVILLE  SUSSEX  0238  PA COMPLETE 
DCI PROPERTY  WILMINGTON  NEW CASTLE  1104  RI COMPLETE 
DEEMERS BEACH DUMP  NEW CASTLE  NEW CASTLE  0078  PA COMPLETE 
DELAWARE AIR  NATIONAL GUARD UST REMOVALS  NEW CASTLE  NEW CASTLE  1506  LP 
DEPARTMENT OF CORRECTIONS  SMRYNA  NEW CASTLE  0134  LP 
DE ESTUARY WATERSHED  STATEWIDE  STATEWIDE  1302  LP 
DELACOTE/EASTWIND  CLAYTON  KENT  0290  LP 
DELAWARE BAY DRUM  CAMDEN  KENT  0203  LP 
DELAWARE HOSPITAL FOR THE CHRONICALLY ILL  SMYRNA  KENT  0119  LP 
DELAWARE FARMS INC  LAURAL  SUSSEX  0014  LP 
DELAWARE RIVER DRUMS  AUGUSTINE BEACH  NEW CASTLE  0265  PA COMPLETE 
DELAWARE STATE COLLEGE DUMP  DOVER  KENT  0164  LP 
DELAWARE STATE HWY DEPT.  MIDDLETOWN  NEW CASTLE  0098  LP 
DELAWARE TARGET AREAS  BETHANY BEACH  SUSSEX  0345  LP 
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STATUS 
OF REMEDIATION 

DLEAWARE WOOD PRESERVING CO.  NEW CASTLE  NEW CASTLE  0116  LP 
DEWEY BEACH CYLINDER  DEWEY BEACH  SUSSEX  0247  LP 
DELDOT TWEEDS TAVERN  WILMINGTON  NEW CASTLE  1406  LP 
DELMACO  GEORGETWON  SUSSEX  0292  LP 
DIAMOND STATE FOUNDRY  WILMINGTON  NEW CASTLE  1144  LP 
DINAHS CORNER  DOVER  KENT  0260  LP 
DOBBINSVILLE BALL FIELD  DOBBINSVILLE  NEW CASTLE  1150  FE COMPLETE 
DON WILSON AUTO PARTS  WILMINGTON  NEW CASTLE  1174  RI COMPLETE 
DONOHOS PAINT  DOVER  KENT  1312  LP 
DOVER BULK OIL  DOVER  KENT  1313  LP 
DOVER PRECISION BOMBING RANGE  DOVER  KENT  0302  LP 
DOVER SURVIVAL TRAINING ANNEX  DOVER  KENT  1008  RI COMPLETE 
DOVER WEST B COCA COLA  DOVER  KENT  1240  LP 
DOVER WEST SIDE  DOVER  KENT  1212  LP 
DOVER WEST SIDE B  DOVER  KENT  1213  LP 
DOVER WEST SIDE C  DOVER  KENT  1214  LP 
DP&L CONGO MARSH  WILMINGTON  NEW CASTLE  1073  LP 
DP&L DELAWARE CITY  DELAWARE CITY  NEW CASTLE  0100  LP 
DP&L EDGEMOOR  WILINGTON  NEW CASTLE  0101  LP 
DP&L INDIAN RIVER OIL LEAK  MILLSBORO  SUSSEX  1199  LP 
DP&L SUBSTATION DUPONT CHRISTIANA  WILMINGTON  NEW CASTLE  1074  SI COMPLETE 
DRAKE AUTO SALVAGE  TOWNSEND  NEW CASTLE  1316  LP 
DRAPER JONES  MILFORD  SUSSEX  0218  LP 
DRINKING WATER PROTECTION PROJECT  STATEWIDE  STATEWIDE  1225  IMPLEMENTATION OF 

RECOMMENDATIONS 
ON-GOING 

DUCK CREEK POND DUMP, CLAYTON  CLAYTON  KENT  0080  LP 
DUFFYS HOPE GARDEN  WILMINGTON  NEW CASTLE  1353  LP 
DUPONT EXP. GREENHOUSE  NEW CASTLE  NEW CASTLE  1042  LP 
DUPONT EXPERIMENTAL STATION  WILMINGTON  NEW CASTLE  0023  LP 
DUPONT GLASGOW BORROW PIT  GLASGOW  NEW CASTLE  0088  LP 
DUPONT SEAFORD PLANT  SEAFORD  SUSSEX  0021  LP 
DURECO PARCEL II  NEW CASTLE  NEW CASTLE  1036  LP 
EAST 7TH STREET DRUM SITE  WILMINGTON  NEW CASTLE  1148  LP 
EAST 7TH STREET PENINSULA NORTH  WILMINGTON  NEW CASTLE  1128  LP 
EAST 7TH STREET PENINSULA SOUTH  WILMINGTON  NEW CASTLE  1127  LP 
EAST SIDE/SOUTH WILMINGTON  WILMINGTON  NEW CASTLE  1052  LP 
EDGEMOOR, ABANDONED DRUM  WILMINGTON  NEW CASTLE  0257  LP 
ELBERT PARK  WILMINGTON  NEW CASTLE  1327  LP 
ENNIS DUMP  SMYRNA  KENT  P127  LP 
ESHAM DAVIS FILL AREA  SELBYVILLE  SUSSEX  P239  LP 
ESTATE OF WILLIAM C WARD  WILMINGTON  NEW CASTLE  C272  LP 
FAIRFAX VALET CLEANERS  FAIRFAX  NEW CASTLE  C283  LP 
FAWCETT PROPERTY  NEW CASTLE  NEW CASTLE  C189  LP 
FIBRE PROCESSING  WILMINGTON  NEW CASTLE  P032  LP 
FITZGERALD AUTO GLASS  MILFORD  SUSSEX  C339  LP 
FITZGERALD AUTO SALVAGE  MILFORD  SUSSEX  C315  LP 
FORT DELAWARE STATE PARK  DELAWARE CITY  NEW CASTLE  P301  LP 
FOWLERS BEACH FIRE CONTROL  LEWES  SUSSEX  P315  LP 
FOX RUN-BERDEL  BEAR  NEW CASTLE  C015  LP 
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FOX RUN-CAPANO  BEAR  NEW CASTLE  C016  LP 
FOX RUN – CAPLEM  BEAR  NEW CASTLE  C013  LP 

FOX RUN OPEN SPACE 1  BEAR  NEW CASTLE  C021  LP 
FOX RUN OPEN SPACE 2  BEAR  NEW CASTLE  C022  LP 
FOX RUN OPEN SPACE 3  BEAR  NEW CASTLE  C023  LP 
FOX RUN – WHITE OAK  BEAR  NEW CASTLE  C014  LP 
FOX RUN-ROSEWOOD  BEAR  NEW CASTLE  C024  LP 
GENERAL CHEMICAL DEL WORKS  WILMINGTON  NEW CASTLE  P006  LP 
GEORGETOWN AIRCRAFT SERV. INC.  GEORGETOWN  SUSSEX  P138  LP 
GEORGETOWN CLEANERS  GEORGETOWN  SUSSEX  P113  RI COMPLETE 
GEORGETOWN GROUNDWATER  GEROGETOWN  SUSSEX  C407  REMEDIAL ACTION (RA) ON-GOING 
GEORGETOWN SUBSTATION  GEORGETOWN  SUSSEX  C286  LP 

GLASGOW DRIVE DUMP  GLASGOW  NEW CASTLE  P155  LP 

GLASGOW SITE (HARVEY & KNOTTS)  GLASGOW  NEW CASTLE  P056  LP 

GOVERNOR PRINTZ INDUSTRIAL PARK  WILMINGTON  NEW CASTLE  C025  LP 

GREENE DUMP  LAUREL  SUSSEX  P183  LP 
GRIGCO WASTE OIL RECYCLING  DOVER  KENT  P124  LP 

GUMBORO DUMP  GUMBORO  SUSSEX  P198  LP 

HALBY  WILMINGTON  NEW CASTLE  C191  LP 
HAMILTON PARK/PYLES LANE  WILMINGTON  NEW CASTLE  C284  IA ON-GOING 
HARRINGTON ELLA SITE  HARRINGTON  SUSSEX  P226  LP 

HAYNES PARK  WILMINGTON  NEW CASTLE  C002  FE COMPLETE 
HERBICIDE SPILL SITE  FOWLERS BEACH  SUSSEX  P262  LP 

HERCULES RESEARCH CENTER  WILMINGTON  NEW CASTLE  P076  LP 

HEALTHWAYS - OU2  ODESSA  NEW CASTLE  C318  LP 

HESSLER PROPERTY  WILMINGTON  NEW CASTLE  C203  LP 

HOLLAND MULCH  WILMINGTON  NEW CASTLE  C489  FACILITY EVALUATION (FE) COM-
PLETE 

HIGH TECH  WILMINGTON  NEW CASTLE  C267  LP 
HIGH VOLTAGE MAINTENANCE  WILMINGTON  NEW CASTLE  P140  LP 
HITCHENS PIT  SELBYVILLE  SUSSEX  P240  LP 
HOCKESSIN GW  HOCKESSIN  NEW CASTLE  C317  LP 
HOLLINGSWORTH PROPERTIES (a)  WILMINGTON  NEW CASTLE  C154  LP 
HOMESTEAD CAMPGROUND  GEORGETOWN  SUSSEX  C351  RI ON-GOING 
HOMALITE  WILMINGTON  NEW CASTLE  P256  LP 

HUDSON-CULVER  SELBYVILLE  SUSSEX  P241  LP 

HUDON PIT  LEWES  SUSSEX  P107  FE COMPLETE 

INDIAN RIVER LIFE SAVING STATION  MILLSBORO  SUSSEX  C349  LP 

INDIAN RIVER POWER PLANT  MILLSBORO  SUSSEX  P293  LP 

INDIAN RIVER PP OIL LEAK  MILLSBORO  SUSSEX  C402  LP 

INDUSTRIAL PRODUCTS CO  DELAWARE CITY  NEW CASTLE  P030  LP 

JAMES THOMSON & CO., INC.  GREENWOOD  SUSSEX  P070  LP 

JB DRY CLEANERS  WILMINGTON  NEW CASTLE  C280  LP 

J&H AUTO SALVAGE FORMERLY  ELLENDALE  SUSSEX  C469  RI COMPLETE 

JOHNSON CONTROL  MIDDLETOWN  NEW CASTLE  P048  LP 

JULIANO SITE  WILMINGTON  NEW CASTLE  P126  LP 
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SITE NAME  TOWN  COUNTY 
DE 

SITE ID # 

PROJECTED  
STATUS 

OF REMEDIATION 
KENT COUNTY LANDFILL - DOVER  DOVER  KENT  P010  LP 

KENTON LANDFILL 2  KENTON  KENT  C037  LP 

KRIEGER LANDFILL  WILMINGTON  NEW CASTLE  P156  PA COMPLETE 

KIRKWOOD STREET PROPERTY  DOVER  KENT  C454  PA COMPLETE 

KOOPERS  NEWPORT  NEW CASTLE  C352  LP 

KREWATCH FARM  SEAFORD  SUSSEX  P109  LP 

KREWATCH - PHASE II  SEAFORD  SUSSEX  C077  LP 

LARRY LONG  LEWES  SUSSEX  P232  LP 

LAMPLUGH PROPERTY  WILMINGTON  NEW CASTLE  1319  RI COMPLETE 
LANG TRACT ECOLOGICAL RESTORATION  GEORGETOWN  SUSSEX  C378  LP 
LAUREL ST. HIGHWAY BORROW PIT  LAUREL  SUSSEX  P182  LP 
LEBANON ROAD LANDFILL  DOVER  KENT  P132  LP 
LEISURE HAVEN MH PARK  CAMDEN  KENT  C136  LP 
LENAPE ORDNANCE  NEW CASTLE  NEW CASTLE  P303  LP 
LEWES BOAT RAMP  LEWES  SUSSEX  P319  LP 
LILLY FASTNERS  NEWARK  NEW CASTLE  P295  LP 
LIN LERIGH INC  MILTON  SUSSEX  P222  LP 
LITTON IND.  SMYRNA  KENT  P110  LP 
LOCKE PROPERTY  SEAFORD  SUSSEX  P216  PA COMPLETE 
LOWE SITE  LEWES  SUSSEX  P217  LP 
LUCAS DEVELOPMENT  MILTON  SUSSEX  C201  LP 
MAGNOLIA SWAMP  MAGNOLIA  KENT  P160  LP 
MAKIN FARM  WYOMING  KENT  C253  LP 
MAYS BODY SHOP  DOVER  KENT  P273  LP 
MCCLEMENTS FARM  DOVER  KENT  C029  LP 
MECO DRIVE  WILMINGTON  NEW CASTLE  C103  RA ON-GOING 
MERCAPTAN AIR RELEASE  DELAWARE CITY  NEW CASTLE  P250  LP 
METAL MASTERS  SMRYNA  NEW CASTLE  P043  FE COMPLETE 
METCALF PIT  LEWES  SUSSEX  P150  LP 
MIDDLEFORD DUMP  MIDDLEFORD  SUSSEX  P181  LP 
MIDDLETOWN LANDFILL  MIDDLETWON  NEW CASTLE  P196  FE COMPLETE 
MIDDLETOWN SEWER PLANT DUMP  MIDDLETOWN  NEW CASTLE  P213  LP 
MILFORD MOSQUITO CONTROL SHOP  MILFORD  KENT  C156  LP 
MILFORD ORDINANCE PLANT  MILFORD  SUSSEX  C311  LP 
MILFORD SALVAGE  MILFORD  SUSSEX  P335  LP 
MILLBRANCH DEVELOPMENT  MIDDLETOWN  NEW CASTLE  C269  LP 
MILLSBORO DUMP SITE  MILLSBORO  SUSSEX  C056  FP COMPLETE 
MILLSBORO PUBLIC WELLS  MILLSBORO  SUSSEX  C360  RA ON-GOING 
MILL STREET DUMP  SMYRNA  KENT  P128  LP 
MILTON DUMP  MILTON  SUSSEX  P180  LP 
MILTON MAINTENANCE DUMP  MILTON  SUSSEX  P255  SI COMPLETE 

MILLVILLE DUMP  MILLVILLE  SUSSEX  C363  LP 
MILLVILLE MOBIL  MILLVILLE  SUSSEX  C227  LP 

MINQUADALE GRAVEL PIT  NEW CASTLE  NEW CASTLE  P073  LP 

MOTIVA  DELAWARE CITY  NEW CASTLE  P058  LP 
MT. PLEASANT CHURCH DUMP  MT. PLEASANT  NEW CASTLE  0179  LP 
MT.  PLEASANT RAILROAD DUMP  MT PLEASANT  NEW CASTLE  0079  LP 
MURRAY MOTORS INC  SEAFORD  SUSSEX  0337  LP 
NANTICOKE HOMES  SEAFORD  SUSSEX  0235  LP 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 2 

HSCA AcƟve Sites & Projected Status 

Fiscal Years Ending 2011 through 2012 

[Includes HSCA Fund Lead & HSCA Enforcement] 
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NANTICOKE RIVER MARINA PARK  SEAFORD  SUSSEX  1229  LP 

NESCASTRO AUTO SALVAGE  WILMINGTON  NEW CASTLE  0283  LP 

NEW CASTLE ABANDONED CONT.  NEW CASTLE  NEW CASTLE  0148  LP 

NEW CASTLE AREA AMOCO  NEW CASTLE  NEW CASTLE  1353  LP 

NEW CASTLE TS RIFLE RANGE  NEW CASTLE  NEW CASTLE  0333  LP 

NEW CASTLE SPILL SITE  NEW CASTLE  NEW CASTLE  0033  RA COMPLETE 

NEW STREET  DOVER  KENT  1107  LP 

NEWARK CONCRETE COMPANY  NEWARK  NEW CASTLE  0035  LP 

NEWARK VOC TREATMENT  NEWARK  NEW CASTLE  1343  LP 

NEWPORT CITY LANDFILL  NEWPORT  NEW CASTLE  0044  LP 

NEWPORT DRUM SITE  NEWPORT  NEW CASTLE  0229  LP 

NEWPORT MARSH  NEWPORT  NEW CASTLE  1242  LP 

NORFOLK SOUTHERN  WILMINGTON  WILMINGTON  1432  FE ON-GOING 

NORTH STREET PLUME  DOVER  KENT  1522  RI ON‐GOING 

NRDA BASELINE STUDY  STATEWIDE  STATEWIDE  1325  LP 

NVF - YORKLYN  YORKLYN  NEW CASTLE  0071  RA ON-GOING 
NVF STATE LINE LANDFILL, YORKLYN  YORKLYN  NEW CASTLE  0081  LP 

O&T REALTY  NEWPORT  NEW CASTLE  0054  LP 
OBRIEN PROPERTIES  WILMINGTON  NEW CASTLE  1106  PHASE II COMPLETE 
OLD INCINERATOR ASH LANDFILL 
(ESTATE OF WM. WARD) 

WILMINGTON  NEW CASTLE  1179  LP 

OLIN CORP  CLAYMONT  NEW CASTLE  0059  LP 

OMMELANDEN HUNTER EDUCATION CENTER  WILMINGTON  WILMINGTON  1457  RI ON-GOING 

ONEAL FARM  SEFORD  SUSSEX  1030  LP 

OWENS STATION  GREENWOOD  SUSSEX  1350  LP 

OXYCHEM OLD BRINE SLUDGE  DELAWARE CITY  NEW CASTLE  0009  LP 

P&F MOTORCYCLES  DOVER  KENT  1093  LP 

PARKWAY GRAVEL CO.  NEW CASTLE  NEW CASTLE  0086  LP 

PAULS ANTIQUES  DOVER  KENT  1095  LP 

PEARSONS CORNER  DOVER  KENT  1411  FEASIBILITY STUDY 

PENN DEL CORNER LOT  WILMINGTON  NEW CASTLE  0317  LP 

PENN DELL WOODED AREA  NEW CASTLE  NEW CASTLE  0318  LP 

PENINSULA OIL SITE  GEORGETOWN  SUSSEX  1196  LP 

PETTINARO TRANSROMER  WILMINGTON  NEW CASTLE  0191  LP 

PORTER CHEVROLET  NEWARK  NEW CASTLE  0120  LP 

PORTERS LANDFILL  HOUSTON  KENT  0012  LP 

PORT PENN ORDNANCE  PORT PENN  NEW CASTLE  0304  LP 

PRIME HOOK LEAD SITE  MILTON  SUSSEX  0306  LP 

PRIME HOOK REFUGE LEAD REMOVAL  MILTON  SUSSEX  1192  LP 

PUGH DUMP  DOVER  KENT  0227  LP 

PURINA TOWER B  WILMINGTON  NEW CASTLE  1264  LP 

PUSEY & JONES SHIPYARD  WILMINGTON  NEW CASTLE  1051  SI COMPLETE 

QUILLEN PIT  MILLVILLE  SUSSEX  1170  LP 

RAINTREE  CHRISTIANA  NEW CASTLE  0171  LP 
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PROJECTED  
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REEVIS & REEVIS  HOCKESSIN  NEW CASTLE  0072  PA COMPLETE 

RIVERSIDE  WILMINGTON  NEW CASTLE  C053  LP 

ROGERS & HEALD  WILMINGTON  NEW CASTLE  1467  L1 

ROGERS CORNER DUMP  WILMINGTON  NEW CASTLE  0246  LP 

RT 9 TCE  NEW CASTLE  NEW CASTLE  1271  LP 
RUTKOSKE PROPERTY  MIDDLETOWN  NEW CASTLE  1223  LP 

S&W CONSERVATION (DOXSEE)  LEWES  SUSSEX  1295  LP 

SAC TIRE  WILMINGTON  NEW CASTLE  1141  LP 

SALEM CHURCH  NEWARK  NEW CASTLE  0193  LP 
SALVAGE YARD RELOCATION AREA I  WILMINGTON  NEW CASTLE  1165  LP 
SALVAGE YARD RELOCATION AREA II  WILMINGTON  NEW CASTLE  1166  LP 
SALVATION ARMY-WILMINGTON  WILMINGTON  NEW CASTLE  1370  FE COMPLETE 
SCARBOROUGH PIT  MILFORD  KENT  0236  LP 
SCOTT PAPER CO. - DOVER PLANT  DOVER  KENT  0060  LP 
SCHMALBACH PUMPHOUSE  NEW CASTLE  NEW CASTLE  1389  LP 
SEABOARD LUMBER  BRIDGEVILLE  SUSSEX  0251  RA ON-GOING 

SEAFORD HALL STREET WELL  SEAFORD  SUSSEX  0272  LP 

SEAFORD SALVAGE YARD  SEAFORD  SUSSEX  1365  LP 

SEAFORD TOWN GAS  SEAFORD  SUSSEX  0061  LP 

SEARS BLVD  NEWPORT  NEW CASTLE  1437  LP 

SELBYVILLE DUMP  SELBYVILLE  SUSSEX  0137  LP 

SES INC  NEWARK  NEW CASTLE  0062  LP 

SHELLPOT CREEK DUMP  WILMINGTON  NEW CASTLE  0077  LP 

SHELLPOT CREEK INITIATIVE  WILMINGTON  NEW CASTLE  1380  LP 

SILVER LAKE PARK FILL  DOVER  KENT  0085  LP 

SIMPSON LUMBER COMPANY DUMP  DOVER  KENT  0147  LP 
SIXTEENTH STREET QUARRY  WILMINGTON  NEW CASTLE  0097  LP 
SMYRNA COAL GAS  SMRYNA  KENT  0189  LP 
SOUTH BRIDGE GATEWAY  WILMINGTON  NEW CASTLE  0312  LP 

SOUTH STATE STREET LANDFILL  DOVER  KENT  0143  LP 

SOUTH WILMINGTON EAST & WEST  WILMINGTON  NEW CASTLE  0286  LP 

SOUTH WILMINGTON MARSH AREA 1  WILMINGTON  NEW CASTLE  1336  SI COMPLETE 

SOUTH WILMINGTON MARSH AREA 2  WILMINGTON  NEW CASTLE  1337  LP 

SOUTH WILMINGTON WETLANDS  WILMINGTON  NEW CASTLE  1447  RI ON-GOING 

SPATZ FIBERGLASS  YORKLYN  NEW CASTLE  0166  PA COMPLETE 

SQUARE CLUB LODGE LANDFILL  DOVER  KENT  0145  LP 

ST. GEORGES BRIDGE  ST. GEORGES  NEW CASTLE  1193  RA COMPLETE 

STADIUM SITE  WILMINGTON  NEW CASTLE  1004  LP 

STANDARD ABANDONED DRUM  FOWLERS BEACH  SUSSEX  0263  LP 

STANDARD CHLORINE/METACHEM (STATE)  DELAWARE CITY  NEW CASTLE  1279  IA ON-GOING 

STATE HWY BORROW PIT  ST GEORGES  NEW CASTLE  0087  LP 

STEVENSON LANE  GEORGETWON  SUSSEX  0224  LP 

SUMMIT AIRPORT  MIDDLETOWN  NEW CASTLE  0242  LP 

SUNOCO MARCUS HOOK  NEW CASTLE  NEW CASTLE  1303  LP 

SUSSEX COUNTY AIRPORT  GEORGETOWN  SUSSEX  0223  LP 



 26 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 2 

HSCA AcƟve Sites & Projected Status 

Fiscal Years Ending 2011 through 2012 

[Includes HSCA Fund Lead & HSCA Enforcement] 

SITE NAME  TOWN  COUNTY 
DE 

SITE ID # 

PROJECTED  
STATUS 

OF REMEDIATION 
SYNTECH  NEWARK  NEW CASTLE  0173  RA ON-GOING 

TANNERY SITES FORMERLY  WILMINGTON  NEW CASTLE  1256  LP 

TEAL CONSTRUCTION CO. LANDFILL  DOVER  KENT  0133  LP 

TEXACO IN-C. CLAYMONT TERM  CLAYMONT  NEW CASTLE  0050  LP 

THORO-KLEEN DRY CLEANING & LAUNDRY  GEORGETOWN  SUSSEX  0207  LP 

TIMKO BROTHERS LANDFILL  NEWPORT  NEW CASTLE  0055  LP 

TISDEL PROPERTY  NEW CASTLE  NEW CASTLE  0064  LP 

TONI DRY CLEANERS  ELSMERE  NEW CASTLE  1005  RA ON-GOING 

TOWNSEND DUMP - GREARS CORNER  TOWNSEND  NEW CASTLE  0142  FE COMPLETE 

TOWNSEND-INGRAM POND  TOWNSEND  NEW CASTLE  0201  LP 

TOWNSEND PROCESSING PLANT  TOWNSEND  NEW CASTLE  0200  LP 

TRAVELINI SITE  FRANKFORD  SUSSEX  0219  LP 

TRI-STATE E. 7TH STREET PENINSULA  WILMINGTON  NEW CASTLE  1216  LP 

TRUITT DUMP  SEAFORD  SUSSEX  0178  LP 

UNITED WATER CO  NEW CASTLE  NEW CASTLE  0195  LP 

UNIVERSITY OF DELAWARE  NEWARK  NEW CASTLE  0288  SI COMPLETE 

USAF WILMINGTON AIRPORT  NEW CASTLE  NEW CASTLE  0228  LP 

USA CORP. OF ENGR. CANAL  ST. GEORGES  NEW CASTLE  0041  LP 

USN NAVEL FACILITY LEWES  LEWES  SUSSEX  0172  LP 

UTILITY MATERIAL MANAGEMENT  STATEWIDE  STATEWIDE  1473  LP 

VALLIANT FERTILIZER CO., INC.  MILFORD  KENT  0225  LP 

VEPCO INDUSTRIAL PARK  CAMDEN  KENT  0177  PA COMPLETE 

VETS WELDING  WILMINGTON  NEW CASTLE  1254  LP 

VOLPA PROPERTY  WILMINGTON  NEW CASTLE  1257  LP 

W.B. CLERK CO.  WILMINGTON  NEW CASTLE  1234  RI ON-GOING 

WALKERS MILL MOBILE HOME  BRIDGEVILLE  SUSSEX  0168  LP 

WATERSHED REMEDIATION  STATEWIDE  STATEWIDE  1525  INVESTIGATION ON-GOING 

WCC INVESTIGATIONS  DOVER  KENT  1362  LP 

WELLS SITE, J  LEWES  SUSSEX  0221  LP 

WELL NUMBER 146  DOVER  KENT  1239  LP 

WHITE’S CLEANERS  NEW CASTLE  NEW CASTLE  0352  LP 

WHITTINGTON SAND & GRAVEL  CHRISTIANA  NEW CASTLE  0082  LP 

WHITTINGTON WOODS  NEW CASTLE  NEW CASTLE  1509  RI ON-GOING 

WILCO PLUMBING  WILMINGTON  NEW CASTLE  1062  LP 

WILKERSON TERRACE  MILFORD  KENT  0234  LP 

WILMINGTON COAL GAS WEST  WILMINGTON  NEW CASTLE  1043  LP 

WILMINGTON CHEMICAL  WILMINGTON  NEW CASTLE  1058  LP 

WILMINGTON CSO FORMER  WILMINGTON  NEW CASTLE  1113  IA COMPLETE 

WILMINGTON INCENERATOR  WILMINGTON  NEW CASTLE  1273  LP 

WILMINGTON RIVERFRONT WEST GW PROJECT  WILMINGTON  NEW CASTLE  1249  LP 

WILMINGTON SKATE PARK  WILMINGTON  NEW CASTLE  1262  LP 

WILMINGTON SPILL SITE  WILMINGTON  NEW CASTLE  1111  LP 

WILMINGTON SUB. WATER CO  WILMINGTON  NEW CASTLE  0210  LP 

WILSON CONTRACTING CO. LANDFILL  NEW CASTLE  NEW CASTLE  0146  LP 

WILSON STREET WEST  WILMINGTON  NEW CASTLE  1398  LP 

WINDY HILLS  NEWARK  NEW CASTLE  0162  LP 

WYOMING DUMP  WYOMING  KENT  0276      PA COMPLETE 
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PROJECTED  
STATUS 

OF REMEDIATION 
12TH AND BRANDYWINE ST.  WILMINGTON  NEW CASTLE  0328  ON HOLD 
38 VANDEVER AVENUE  WILMINGTON  NEW CASTLE  1382   REMEDIAL ACTION (RA) ON-

GOING 
97 VANDEVER PROPERTY  WILMINGTON  NEW CASTLE  1429  RA ON-GOING 
222 MARYLAND AVE  WILMINGTON  NEW CASTLE  1453  ON HOLD 
320 A STREET  WILMINGTON  NEW CASTLE  1291  RA COMPLETE 
427 TATNALL STREET  WILMINGTON  NEW CASTLE  1248  INTERIM ACTION (IA) COM-

PLETE 
512 S CLAYMONT STREET  WILMINGTON  NEW CASTLE  0326  FINAL PLAN (COMPLETE) 
600 A STREET  WILMINGTON  NEW CASTLE  1383  ON HOLD 
680 FOREST STREET  DOVER  KENT  1451  RA ON-GOING 
701 A STREET  WILMINGTON  NEW CASTLE  1376  REMEDIAL INVESTIGATION 

(RI) COMPLETE 
733 S MARKET STREET  WILMINGTON  NEW CASTLE  1502  FP COMPLETE 
900 S FRANKLIN STREET  WILMINGTON  NEW CASTLE  1458  FP COMPLETE 
900 S MADISON STREET  WILMINGTON  NEW CASTLE  1415  FP COMPLETE 
901 EAST 17TH STREET  WILMINGTON  NEW CASTLE  1505  RA ON-GOING 
925 N CHURCH STREET  WILMINGTON  NEW CASTLE  1465  RA ON-GOING 
1000 EAST 12TH STREET  WILMINGTON  NEW CASTLE  1404  FP COMPLETE 
1101 E 8th STREET  WILMINGTON  NEW CASTLE  1397  ON HOLD 
1190 EAST 7TH STREET  WILMINGTON  NEW CASTLE  1410  RI COMPLETE 
2440 RED LION ROAD  KIRKWOOD  NEW CASTLE  1449  RI COMPLETE 
4001 NEW CASTLE AVE  NEW CASTLE  NEW CASTLE  1455  RI ON-GOING 
A.M. DOMINO AUTO SALVAGE FORMER  WILMINGTON  NEW CASTLE  1173  RI COMPLETE 
AMERICAN SCRAP & WASTE FORMER  WILMINGTON  NEW CASTLE  1131  RA ON-GOING 
B STREET PACK & PROCESS  WILMINGTON  NEW CASTLE  1442  RA COMPLETE 
BAST PARKING LOT  GEORGETOWN  SUSSEX  1490  RI COMPLETE 
BELL FUNERAL HOME  WILMINGTON  NEW CASTLE  0327  ON HOLD 
BERRY PLASTI CS  HARRINGTON  KENT  1526  ON HOLD 
BRANDYWINE FIBRE  WILMINGTON  NEW CASTLE  1109  RA COMPLETE 
BRAUN PROPERTY  DOVER  KENT  1487  RA COMPLETE 
BURNS & MCBRIDE  WILMINGTON  NEW CASTLE  0325  FP COMPLETE 
CAPITOL SCRAP  DOVER  KENT  1171  RA COMPLETE 
CHEM SOLV REDEVELOPMENT  CHESWOLD  SUSSEX  1427  FP COMPLETE 
CHESAPEAKE SUPPLY FORMER  DOVER  KENT  1334  RA ON-GOING 
CHESTNUT HILL EXON FORMER  NEWARK  NEW CASTLE  1520  RI ON‐GOING 
CHRYSLER ASSEMBLY PLANT FORMER OU2, OU3, OU5  NEWARK  NEW CASTLE  0105  RA ON-GOING 
CLASSIC IMAGE FORMER  NEWPORT  NEW CASTLE  1464  RI COMPLETE 
CLEVELAND HEIGHTS  NEWARK  NEW CASTLE  1367  RI COMPLETE 
COBRA MACHINE  WILMINGTON  NEW CASTLE  1181  RA COMPLETE 
COMMONS BLVD. SUNOCO FORMER  NEW CASTLE  NEW CASTLE  1514  RI COMPLETE 
CROWELL CORPORTION FORMER  NEWPORT  NEW CASTLE  1524  RI ON‐GOING 
CURTIS PAPER COMPANY  NEWARK  NEW CASTLE  1153  RI COMPLETE 
DEEMER STEEL – NINTH  AND WASHINGTON  NEW CASTLE  NEW CASTLE  1087  RA COMPLETE 
DEFIANCE ATHLETIC CLUB FORMER  WILMINGTON  NEW CASTLE  1503  ON HOLD 
DELAWARE CIVIC CENTER  DOVER  KENT  1438  ON HOLD 
DELMARVA MINISTRIES FORMER  DOVER  KENT  1523  RI ON‐GOING 

DELTA OUTREACH CENTER  WILMINGTON  NEW CASTLE  1504  FP COMPLETE 
DIAMOND STATE SALVAGE  WILMINGTON  NEW CASTLE  0281  ON HOLD 

DONAVAN PROPERTY  LEWES  SUSSEX  0151  ON HOLD 

DOVER MACHINE WORKS  DOVER  KENT  1314  ON HOLD 
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SITE NAME  TOWN  COUNTY 
DE 

SITE ID # 

PROJECTED  
STATUS 

OF REMEDIATION 
DUKES BOAT YARD  MILLSBORO  SUSSEX  1494  RI ON-GOING 

FAULK ROAD GETTY FORMER  WILMINGTON  NEW CASTLE  1482  RA COMPLETE 
FRANKLIN FIBER  WILMINGTON  NEW CASTLE  1511  RI COMPLETE 
GENERAL MOTORS – WILMINGTON  WILMINGTON  NEW CASTLE  1149  RI ON-GOING 
HARPER THEIL  WILMINGTON  NEW CASTLE  0197  RA ON-GOING 
HEALD STREET CONCRETE PLANT  WILMINGTON  NEW CASTLE  1405  ON HOLD 
HESSLER PROPERTY  WILMINGTON  NEW CASTLE  1169  ON HOLD 
INSTEEL WIRE FORMER  WILMINGTON  NEW CASTLE  1507  RI COMPLETE 
JABLOW PROPERTY  WILMINGTON  NEW CASTLE  1329  RI ON-GOING 
JUSTISON LANDING  PHASE II  WILMINGTON  NEW CASTLE  1519    
KALMAR NYCKEL CHALLENGE  WILMINGTON  NEW CASTLE  0339  RA ON-GOING 
KEMPF STORAGE  WILMINGTON  NEW CASTLE  1481  RI COMPLETE 
KERSHAW CONSTRUCTION PROPERTY FORMER  NEW CASTLE  NEW CASTLE  1420  ON HOLD 
KIRKWOOD HIGHWAY GULF FORMER  WILMINGTON  NEW CASTLE  1495  FP COMPLETE 
MARINA OVERLOOK  WILMINGTON  NEW CASTLE  1328  RA ON-GOING 
MILFORD FERTILIZER PROPERTY FORMER  MIDDLETOWN  NEW CASTLE  1412  ON HOLD 
MILTON RAILS TO TRAILS  MILTON  SUSSEX  1460  FP COMPLETE 
MILTON RIVERFRONT FORMER  MILTON  SUSSEX  1517  RI ON‐GOING 
NEW ARCH WELDING  NEWARK  NEW CASTLE  1345  RA ON-GOING 
NEW CASTLE AVE AND B STREET  WILMINGTON  NEW CASTLE  1396  RA ON-GOING 
NEW CASTLE GAS COMPANY  NEW CASTLE  NEW CASTLE  0167  RI COMPLETE 
NVF WILMINGTON  WILMINGTON  NEW CASTLE  1374  ON HOLD 
PACK AND PROCESSING FACILITY FORMERLY  WILMINGTON  NEW CASTLE  1421  RI COMPLETE 

PERMIFLEX ROLLERS FORMER  WILMINGTON  NEW CASTLE  1512  RI COMPLETE 
PURINA TOWER A  WILMINGTON  NEW CASTLE  1263  RI ON-GOING 
R&S STRAUSS FORMER  WILMINGTON  NEW CASTLE  1358  ON HOLD 
RIVERFRONT HOTEL  WILMINGTON  NEW CASTLE  1518  RI ON‐GOING 
RIVERFRONT OFFICE BUILDING  WILMINGTON  NEW CASTLE  1237  ON HOLD 
RIVERSIDE REDEVELOPMENT  WILMINGTON  NEW CASTLE  1498  RI COMPLETE 
RIVERWALK @ DEEMERS BEACH  NEW CASTLE  NEW CASTLE  1324 / 0030  ON HOLD 
RUSSELL STANLEY FACILITY FORMERLY  WILMINGTON  NEW CASTLE  1300 / 1222  ON HOLD 
SCHWARTZ PROPERTY  WILMINGTON  NEW CASTLE  1389  RI COMPLETE 
SEARS DISTRIBUTION CENTER  NEWPORT  NEW CASTLE  1445  RA ON-GOING 
SEEDS OF GREATNESS CHURCH  NEW CASTLE  NEW CASTLE  1474  ON HOLD 
SIP PROPERTY  WILMINGTON  NEW CASTLE  1408  RI COMPLETE 
SOUTH DUPONT SHELL STATION FORMER  WILMINGTON  NEW CASTLE  1510  RI ON-GOING 
SOUTH WILMINGTON STORM WATER PILOT  WILMINGTON  NEW CASTLE  1500  RI ON-GOING 
STRAIGHT LINE FILTERS FORMER  WILMINGTON  NEW CASTLE  1448  FP COMPLETE 
SYNTECH OUI  NEWARK  NEW CASTLE  1486  ON HOLD 
THOMPSON GAS STATION FORMER  LAUREL  SUSSEX  1472  ON HOLD 
UP THE CREEK RESTURANT  WILMINGTON  NEW CATLE  1384  ON HOLD 
V&S REDEVELOPMENT  NEW CASTLE  NEW CASTLE  1426  RA COMPLETE 
WILMINGTON PIECE DYE  WILMINGTON  NEW CASTLE  1304  RA ON-GOING 

WILSON BAKER BULK PLANT FORMER  GEORGETOWN  SUSSEX  1417  FP COMPLETE 

YORKLYN REDEVELOPMENT  YORKLYN  NEW CASTLE  1461  RI COMPLETE 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 3 

Brownfield Development Program AcƟve Sites & Projected Status 

Fiscal Years Ending 2011 through 2012 
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SITE NAME  TOWN  COUNTY 
DE 

SITE ID # 

PROJECTED  
STATUS 

OF REMEDIATION 
100 WALNUT STREET  WILMINGTON  NEW CASTLE  1114  RI COMPLETE 
211 EAST STREET  HARRINGTON  KENT  1403  RI ON-GOING 

100 WALNUT STREET  WILMINGTON  NEW CASTLE  1114  RI COMPLETE 

211 EAST STREET  HARRINGTON  KENT  1403  RI ON-GOING 
2925 NORTHEAST BOULEVARD  WILMINGTON  NEW CASTLE  1413  RA ON-GOING 

4200 SUMMIT BRIDGE ROAD  MIDDLETOWN  NEW CASTLE  1478  FP COMPLETE 

779 N. DUPONT HGWY  DOVER  KENT  1456  RI COMPLETE 
A STREET  DELDOT  WILMINGTON  NEW CASTLE  1308  RI COMPLETE 
A-1 AUTO PARTS  WILMINGTON  NEW CASTLE  1172  RI ON-GOING 
AMER INDUSTRIAL TECHNOLOGIES  WILMINGTON  NEW CASTLE  1268  RI ON-GOING 
AMERICAN TANK TRAILER CLEANING CO  WILMINGTON  NEW CASTLE  1180  RI COMPLETE 
AMOCO POLYMER PLANT INTERM ACTION FORMER  NEW CASTLE  NEW CASTLE  1126  INTERIM ACTION COMPLETE 

AMTRAK WILMINGTON REFUELING FACILITY  WILMINGTON  NEW CASTLE  0266  IA COMPLETE 
ARMY CREEK MARSH  NEW CASTLE  NEW CASTLE  1163  RA ON-GOING 
ATLANTIC COAST ENVIRONMENT  DOVER  KENT  1379  LP 
BALTIMORE AIR COIL    MILFORD  KENT  1501  RI ON-GOING 
BARCROFT COMPANY  LEWES  SUSSEX  0037  RI ON-GOING 
BLUE HEN MALL DRUM SITE  DOVER  KENT  1480  RA ON-GOING 
BONSALL SITE  DELMAR  SUSSEX  1400  LP 
CANNON SALVAGE  HARTLY  KENT  0340  RI COMPLETE 
 CITISTEEL A  WILMINGTON  NEW CASTLE  0046  FE COMPLETE 
 (CITISTEEL B)  WILMINGTON  NEW CASTLE  0307  LP 
COAST GUARD PROPERTY II  MIDDLETOWN  NEW CASTLE  1356  IA COMPLETE 
CURTIS CROWN PAPER FORMER  NEWARK  NEW CASTLE  1266  LP 
DEL TECH PARKING LOT SITE  WILMINGTON  NEW CASTLE  1182  LP 
DOVER POWER PLANT  DOVER  KENT  0269  RI COMPLETE 
DUPONT LOUVIERS - GORE  NEWARK  NEW CASTLE  1050  RA COMPLETE 
DUPONT LOUVIERS - MBNA  NEWARK  NEW CASTLE  1049  RI COMPLETE 
EAGLE RUN  WILMINGTON  NEW CASTLE  1039  RA ON-GOING 
ELECTRIC HOSE & RUBBER RECON  WILMINGTON  NEW CASTLE  0174  RI ON-GOING 
EMULSION PRODUCTS  SEAFORD  SUSSEX  0139  LP 
FIFTH AND DUPONT STREET  WILMINGTON  NEW CASTLE  1236  LP 
GEORGE GRAY SCHOOL  WILMINGTON  NEW CASTLE  1138  LP 
GEORGETOWN SUBSTATION FORMERLY  GEORGETOWN  NEW CASTLE  1286  RI COMPLETE 
GILDEA NURSERY FORMERLY  NEWARK  NEW CASTLE  1251  FP COMPLETE 
GLASGOW FARM SITE  NEWARK  NEW CASTLE  1122  RI COMPLETE 
GROWMARK MILFORD  MILFORD  SUSSEX  1326  RA COMPLETE 
HAINES STREET/UNIVERSITY COMMONS  NEWARK  NEW CASTLE  1019  FE COMPLETE 
HARRY WOOD LANDFILL  NEW CASTLE  NEW CASTLE  0016  LP 
HERCULES ROAD & LANCASTER PIKE  WILMINGTON  NEW CASTLE  1492  PP COMPLETE 
ICI AMERICAS - ATLAS POINT  NEW CASTLE  NEW CASTLE  0049  RI ON-GOING 
ICI - OU2  NEW CASTLE  NEW CASTLE  1071  RI COMPLETE 
J G TOWNSEND FROZEN FOOD  GEORGETOWN  SUSSEX  1261  RA ON-GOING 
J.G. TOWNSEND OU1  GEORGETOWN  SUSSEX  1338  RA-COMPLETE 
JIFFY LUBE CONCORD PIKE  WILMINGTON  NEW CASTLE  1471  FP COMPLETE 
JUNIOR'S AUTO PARTS  WILMINGTON  NEW CASTLE  1176  RI ON-GOING 
LEISURE HAVEN MOBILE HOME  CAMDEN/

WYOMING 
KENT  1136  LP 

MARKET STREET SIP  WILMINGTON  NEW CASTLE  1485  RI ON-GOING 

MARYLAND NPL  STATEWIDE  STATEWIDE  1195  PHASE II COMPLETE 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 4 

Voluntary Cleanup Program AcƟve Sites & Projected Status 

Fiscal Years Ending 2011 through 2012 
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SITE NAME  TOWN  COUNTY 
DE 

SITE ID # 

PROJECTED  
STATUS 

OF REMEDIATION 
MCKEES PARK LANDFILL  NEWARK  NEW CASTLE  1366  RI ON-GOING 

MEADOWOOD II SOLVENT AREA  NEWARK  NEW CASTLE  1477  LP 

NCCO COURTHOUSE PROPOSED  WILMINGTON  NEW CASTLE  1146  RA COMPLETE 

OBRIEN ENERGY SERVICES COMPANY  WILMINGTON  NEW CASTLE  1137  RA COMPLETE 

OLD LIMESTONE ROAD GARAGE  WILMINGTON  NEW CASTLE  1190  FE COMPLETE 

PAGONIS PROPERTY  LEWES  SUSSEX  1035  FE COMPLETE 

PENN FIBRE FACILITY  NEW CASTLE  NEW CASTLE  1045  LP 

PROCINO PLATING  BLADES  SUSSEX  0344  RI ON-GOING 

RIEBMAN RR EASEMENT  WILMINGTON  NEW CASTLE  1463  RI ON-GOING 

ROYAL DRY CLEANERS  WILMINGTON  NEW CASTLE  1435  RI ON-GOING 
SEAFORD POWER PLANT  SEAFORD  SUSSEX  1031  RI COMPLETE 
SHELLHORN & HILL  WILMINGTON  NEW CASTLE  1516  RI ON‐GOING 
SHIPS TAVERN  NEW CASTLE  NEW CASTLE  1375  RI COMPLETE 
SHUSTERS AUTO SALVAGE  WILMINGTON  NEW CASTLE  1178  RI ON-GOING 
SPEAKMAN PROPERTY  WILMINGTON  NEW CASTLE  1060  LP 
SPI  NEW CASTLE  NEW CASTLE  1069  RI COMPLETE 
STATE LINE AUTO  SALES FORMERLY  DELMAR  SUSSEX  1479  RI COMPLETE 
TWO GUYS AUTO PARTS  WILMINGTON  NEW CASTLE  1177  RI ON-GOING 
VETS WELDING COMPANY  WILMINGTON  NEW CASTLE  1276  FE COMPLETE 
WILMINGTON ASPHALT PLANT  WILMIINGTON  NEW CASTLE  1448  LP 
WILMINGTON COAL GAS - SOUTHERN SECTION  WILMINGTON  NEW CASTLE  0114  RA ON-GOING 

WINGS TO GO FORMERLY  WILMINGTON  NEW CASTLE  1513  RI ON‐GOING 
ZENACA  NEW CASTLE  NEW CASTLE  1070  RI COMPLETE 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 4 
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Fiscal Years Ending 2011 through 2012 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 5 

SIRB‐HSCA Federally ParƟcipaƟng Sites 

Fiscal Years Ending 2011 through 2012 

[Includes NaƟonal Priority List/U.S. Environmental ProtecƟon Agency Lead, Department of Defense, Formerly Used Defense 
Sites, Pre‐Remedial Site Assessment/Preliminary Assessment Grants, & SubƟtle C Grants for Petroleum and Non‐Petroleum 

Sites/PorƟons] 

SITE NAME  TOWN  COUNTY 
DE 

SITE ID #  PROJECTED STATUS OF REMEDIATION 

NATIONAL PRIORITIES LIST (NPL) SITES: 

DELAWARE CITY PVC PLANT  DELAWARE CITY  NEW CASTLE  0007  GROUNDWATER MONITORING 

DOVER AIR FORCE BASE  DOVER  KENT  0031  REMEDIAL DESIGN (RD) COMPLETE 

DOVER GAS LIGHT CO.  DOVER  KENT  0057  REMEDIAL ASSESSEMENT (RA) ON-GOING 

KOPPERS CO. FACILITIES  NEWPORT  NEW CASTLE  0019   RD COMPLETE 

NCR CORP.  MILLSBORO  SUSSEX  0042  RA ON-GOING 

STANDARD CHLORINE  DELAWARE CITY  NEW CASTLE  0053  REMEDIAL DESIGN (RD) ON-GOING 

CURRENT & FORMERLY USED DEPARTMENT OF DEFENSE (FUDS/DOD) SITES:  

ARMY NATIONAL GUARD  NEW CASTLE  NEW CASTLE  0331  LP 

DELAWARE AIR NATIONAL GUARD  NEW CASTLE  NEW CASTLE  1003  REMEDIAL INVESTIGATION (RI)/ FEASIBILITY STUDY (FS) ON-
GOING 

DOVER AIR FORCE BASE (5 AREAS)  DOVER  KENT  0031  REMEDIAL DESIGN (RD)/RA RECORD OF DECISION 

FORT MILES  LEWES  SUSSEX  1119  RI/FS ON-GOING 

FORT SAULSBURY  MILFORD  SUSSEX  0298  LP 

GOVERNOR BACON HEALTH CENTER  DELAWARE CITY  NEW CASTLE  1007  RI/FS COMPLETE 

NEW CASTLE ARMY AIRFIELD  NEW CASTLE  NEW CASTLE  1118  FACILITY EVALUATION (FE)-LP 

STOCKLEY TRAINING CENTER  GEORGETOWN  SUSSEX  0351  LP 

WILMINGTON NATIONAL GUARDS  NEW CASTLE  NEW CASTLE  0332  LP 

PRE-REMEDIAL SITE/PRELIMINARY ASSESSMENT GRANT (PA/SI) SITES:  

AIRPORT INDUSTRIAL WELL  WILMINGTON  NEW CASTLE  1340  PA COMPLETE 

CANNON SALVAGE  HARTLY  KENT  0340  SI COMPLETE 

CITY OF HARRINGTON DUMP  HARRINGTON  KENT  0330  SI COMPLETE 

DASSAULT FALCON  NEW CASTLE  NEW CASTLE  0350  PA COMPLETE 

DONOVAN A  TOWNSEND  NEW CASTLE  1468  SI COMPLETE 

DONOVAN  B  DELMAR  SUSSEX  1400  SI COMPLETE 

GOVERNOR PRINTZ GOOD YEAR  HARTLY  SUSSEX  0340  PA COMPLETE 

NEWARK MUNITIONS AREA  NEWARK  NEW CASTLE  0259  PA COMPLETE 

NEWARK SOUTH WELL FIELD  NEWARK  NEW CASTLE  0342  PA COMPLETE 

PARRKLYNN DRY CLEANERS  WILMINGTON  NEW CASTLE  0343  PA COMPLETE 

ROGERS & HEALD  WILMINGTON  NEW CASTLE  1467  PA COMPLETE 

SEAFORD ARBITUS WELL  SEAFORD  SUSSEX  0268  PA COMPLETE 

SUBTITLE C PETROLEUM & NON-PETROLEUM (TBA-P/TBA) SITES:  

560 TERMINAL AVE  WILMINGTON  NEW CASTLE  1123  RI COMPLETE 

DUFFY’S HOPE GARDEN  WILMINGTON  NEW CASTLE  0353  RI COMPLETE 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 5 

SIRB‐HSCA Federally ParƟcipaƟng Sites 

Fiscal Years Ending 2011 through 2012 

[Includes NaƟonal Priority List/U.S. Environmental ProtecƟon Agency Lead, Department of Defense, Formerly Used Defense 
Sites, Pre‐Remedial Site Assessment/Preliminary Assessment Grants, & SubƟtle C Grants for Petroleum and Non‐Petroleum 

Sites/PorƟons] 

SITE NAME  TOWN  COUNTY 
DE 

SITE ID #  PROJECTED STATUS OF REMEDIATION 
SUBTITLE C PETROLEUM & NON-PETROLEUM (TBA-P/TBA) SITES:  

INSTEEL WIRE  WILMINGTON  NEW CASTLE  1507  RI ON-GOING 

ST PATRICK’S HOUSE  WILMINGTON  NEW CASTLE  0355  RI COMPLETE 

HARPER THEIL  WILMINGTON  NEW CASTLE  0197  RI ON-GOING 

FRANKLIN FIBRE  WILMINGTON  NEW CASTLE  1511  RI COMPLETE 

FORMER CHRYSLER NEWARK 
PLANT 

NEWARK  NEW CASTLE  0105  RI COMPLETE 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 
 

Table 6 

ECDI Program Reimbursements Life‐to‐Date 

Through fiscal Year 2012 

Fiscal Year  Total Amount Spent 

1991  $140,801.83 

1992  $310,819.39 

1993  $845,071.64 

1994  $850,000.00 

1995  $1,300,751.69 

1996  $1,267,703.86 

1997  $1,360,025.62 

1998  $1,350,000.00 

1999  $1,350,000.00 

2000  $1,277,250.76 

2001  $1,175,521.03 

2002  $1,230,998.34 

2003  $1,598,808.00 

2004  $1,226,271.34 

2005  $1,175,955.79 

2006  $1,051,731.45 

2007  $1,106,175.92 

2008  $1,599,808.49 

2009  $995,621.96 

2010  $749,028.24 

2011  $539,788.62 

   $24,329,549.79  

2012  1,827,415.82  
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 7 

ECDI Program   

(All Sites are No Further AcƟon) 

Fiscal Years 2013 – 2014 

PROJECT NAME  PROJECT CITY  FACILITY NUMBER 

7-11 #1126-11291  NEWPORT  3-000393 

7-11 #1126-24042  WILMINGTON  3-000397 

7-11 #23784  REHOBOTH BEACH  5-000109 

7-11 STORE,AIRBASE  DOVER  1-000193 

7-11, CHRISTIANA RD (#1126-22003)  NEW CASTLE  3-000395 

7-11, MARYLAND AVE (1126-11305)  WILMINGTON  3-000392 

7-11, NEW CASTLE  NEW CASTLE  3-000396 

ALLEN'S, INC.  NEWARK  3-000924 

ANDREWS MARKET  DOVER  1-000132 

BOB BRYAN, MOBIL  AKA B&B MOBIL  LAUREL  5-000312 

BODIES DAIRY MARKET  GEORGETOWN  5-000287 

BODIES DAIRY MARKET  MILTON  5-000294 

BODIES DAIRY MARKET  SELBYVILLE  5-000706 

BRIDGEVILLE SUNOCO  BRIDGEVILLE  5-000112 

C. O. WHITE & SON  SEAFORD  5-000236 

CLARKIES GULF  DOVER  1-000146 

CONOCO STORE #08002 (FORMER KAYO)  ELSMERE  3-000249 

CONOCO STORE #08003 (FORMER KAYO)  ODESSA  3-000248 

D & J AUTO  WILMINGTON  3-000277 

DAGSBORO QUICK STOP  DAGSBORO  5-000314 

DANNY BASTIANELLI (EXXON- previous owner)  GEORGETOWN  5-000201 

DELAWARE SPORTING GALLERY  SEAFORD  5-000624 

DELMAR NEWS AGENCY  WILMINGTON  3-000635 

DELMARVA POWER & LIGHT  HARRINGTON  1-000255 

DELMARVA POWER & LIGHT  WILMINGTON  3-000727 

DELUX DAIRY MART #1  ELLENDALE  5-000176 

DISCOUNT GAS  GEORGETOWN  5-000162 

DOVER MINI MART (QUICK STOP)  DOVER  1-000135 

EASTERN SHORE EQUIPMENT CO.  DOVER  1-000025 

EXXON - GARDNER  WILMINGTON  3-000335 

EXXON CASHWELLS(FORMER) AKA A-000018  HARRINGTON  1-000534 

EXXON CASTLE MALL, HENRY C. GALVIN  NEWARK  3-000332 

EXXON HOCKESSIN (GEORGE & HERB PRESS)  HOCKESSIN  3-000321 

EXXON MAC'S CLAYMONT (AKA 3-001155-1)  CLAYMONT  3-001155 

EXXON RETAIL STORE #2-5067,K.C. SHETH  DOVER  1-000118 

EXXON TODDIES  REHOBOTH BEACH  5-000202 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 7 

ECDI Program  

(All Sites are No Further AcƟon) 

Fiscal Years 2013 – 2014 

PROJECT NAME  PROJECT CITY   FACILITY NUMBER 

EXXON WILM & BUTTONWOOD (AKA NC & ARBUTUS)  NEW CASTLE  3-001558 

EXXON, CHAPMAN ROAD, FRANCIS VIEHMAN  NEWARK  3-000337 

EXXON, FOULK & SILVERSIDE, 2-5369  WILMINGTON  3-000349 

EXXON, NEWPORT GAP PIKE,GERALD WACKSMAN  NEWPORT  3-000340 

EXXON, OGLETOWN & HARMONY,GENE TUEULSKI  NEWARK  3-000341 

EXXON, PHILA. PIKE, (GERARD VANSCHAIK)  CLAYMONT  3-000323 

EXXON, SECOND & UNION  WILMINGTON  3-000351 

EXXON,ROSE HILL C. FORTNIPER, 2-2230  NEW CASTLE  3-000334 

EXXON,ROUTE 13 & 40, JAMES PFISTERER  NEW CASTLE  3-000336 

FORBES STEEL AND WIRE CORP.  WILMINGTON  3-000174 

GEC INDUSTRIES (AKA GATES ENGINEERING)  WILMINGTON  3-000087 

GENERAL STORE  TOWNSEND  3-000229 

GLASGOW SEAFOOD - ANTHONY AUGUST  NEWARK  3-000283 

GRAY ENTERPRISES  FRANKFORD  5-000310 

HOCKER'S GROCERY AND DELI  CLARKSVILLE  5-000165 

HOLLY OAK SERVICE  WILMINGTON  3-001056 

I A CONSTRUCTION CORP  GEORGETOWN  5-000033 

INDIAN LANDING STORE/PEP-UP  MILLSBORO  5-000189 

J T WARD & SON CONTRACTORS INC  WILMINGTON  3-000131 

JV AUTO SERVICE  WILMINGTON  3-000052 

KINGS AIR BASE MOBIL  DOVER  1-000206 

KINGS CONOCO NEW CASTLE  NEW CASTLE  3-000216 

KINGS DOVER MOBIL  DOVER  1-000207 

KINGS KIRKWOOD MOBIL  WILMINGTON  3-000364 

KINGS LITTLE HEAVEN  FREDERICA  1-000209 

KINGS MCCULLOUGH'S TIRE SERVICE  HARRINGTON  1-000197 

KINGS MEDDS #1 DAIRY MARKET  MILFORD  5-000137 

KING'S MEDD'S MARKET #2  MILFORD  1-000482 

KINGS MILLS BROS MARKET  MILFORD  1-000357 

KING'S SILVER LAKE MOBIL  DOVER  1-000360 

KINGS SMYRNA  SMYRNA  3-000214 

KIRKWOOD SERVICE CENTER  KIRKWOOD  3-000317 

KOHLER'S, PEP-UP #8  MILLSBORO  5-000160 

LEWES BULK PLANT  LEWES  5-000477 

LEWES GULF  LEWES  5-000140 

LYNAM'S MOBIL  WILMINGTON  3-000354 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 7 

ECDI Program  

(All Sites are No Further AcƟon) 

Fiscal Years 2013 – 2014 

PROJECT NAME   PROJECT CITY   FACILITY NUMBER 

MILFORD MOBIL  MILFORD  5-000318 

MILTON QUICK STOP  MILTON  5-000317 

MOBIL CHESWOLD BILL'S SERVICE  CHESWOLD  1-000183 

MOBIL OIL #15-Q66  NEWARK  3-000362 

MOBIL OIL SS# 15-796  NEWARK  3-000363 

MOBIL OIL SS# 15-L6E  NEWARK  3-000360 

MOBIL STEINER LYNCH HEIGHTS  MILFORD  1-000182 

MOSS TRUCKING COMPANY  BEAR  3-000534 

PARADEE BAY ROAD GULF,STATION #1  DOVER  1-000139 

PAUL SHORT'S STORE  GEORGETOWN  5-000460 

PEOPLES SERVICE STATION  HARRINGTON  1-000188 

PEP-UP # 10  (SEE 5-000155 A)  DAGSBORO  5-000155 

PEP-UP # 11  (direct spend in 5-000156A)  Tru-Vale  REHOBOTH  5-000156 

PEP-UP # 20  FENWICK ISLAND  5-000536 

PEP-UP #1  BETHANY BEACH  5-000152 

PEP-UP #16  DOVER  1-000288 

PEP-UP #18  MILLSBORO  5-000184A 

PEP-UP #5  SEAFORD  5-000154 

PETROLEUM EQUIPMENT, INC.(BULK PLANT - DOVER)  DOVER  1-000133 

R.E. BLAKELEY & SON  GEORGETOWN  5-000158 

REPUBLICAN HEADQUARTERS  GEORGETOWN  5-000623 

RON'S DISCOUNT GAS & TIRES  WILMINGTON  3-000916 

RON'S TEXACO  TOWNSEND  3-000225 

SEAFORD STORAGE & MOVING CO IN  SEAFORD  5-000383 

SHELL STATION,CLAYMONT  CLAYMONT  3-000432 

SHELL, CONCORD PIKE  WILMINGTON  3-000202 

SHELL, DOVER  DOVER  1-000180 

SHELL, FOULK & SILVERSIDE  WILMINGTON  3-000199 

SHELL, FOULK AND MURPHY  WILMINGTON  3-000157 

SHELL, GLASGOW  NEWARK  3-000187 

SHELL, LIMESTONE  WILMINGTON  3-000200 

SHELL, MAIERS AUTO SERVICE, INC.  WILMINGTON  3-000188 

SHELL, OGLETOWN & CHESTNUT HILL RD  NEWARK  3-000205 

SHELL, OGLETOWN & MARROWS  NEWARK  3-000208 

SHELL,GREENVILLE  WILMINGTON  3-000204 

SHORE STOP #233/MOORES LAKE SHOPPING CENTER  DOVER  1-000262 
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PROJECT NAME  PROJECT CITY   FACILITY NUMBER 

TEAL CONSTRUCTION  DOVER  1-000054 

TEXACO - HARVEY NEWTON  MIDDLETOWN  3-000231 

THE TRIANGLE AKA USED CAR LOT  SEAFORD  5-000601 

TILCON DELAWARE, INC.  DOVER  1-000057 

VILLAGE MARKET  CLAYMONT  3-000251 

WEBB ACRES MINI MART / FARMINGTON MARKET  FARMINGTON  1-000388 

WILLIAM H PORTER INC  NEWARK  3-000023 

WILSON'S STORE  MILLSBORO  5-000462 

WRIGHTS GULF (CHEVRON)  NEW CASTLE  3-000318 

SUNOCO TALLEYVILLE  WILMINGTON  3-000427 

SUNOCO CONCORD PIKE (FAIRFAX)  WILMINGTON  3-000421 

SOUTHARD SERVICE STATION  MILFORD  5-000305 

SOUTHLAND/ HESSEY'S SERVICE CENTER  NEWARK  3-000268 

SNACKS & GAS (aka N. DOVER MOBIL)  DOVER  1-000141 

SOLLOWAY MOBIL  SMYRNA  1-000117 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 7 

ECDI Program  

(All Sites are No Further AcƟon) 

Fiscal Years 2013 – 2014 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 8 

FIRST Fund and State Lead Project Status 

SITE NAME  TOWN  SITE ID #  STATUS/DETERMINATION 
11375 TAYLOR MILL RD  LAUREL  9-000123  ON-GOING CORRECTIVE ACTION (CA) 

11429 TAYLOR MILL RD  LAUREL  9-000124  ON-GOING- CA 

1228 WINSTEAD ROAD  WILMINGTON  3‐002412  COMPLETE‐ NO FURTHER ACTION (NFA) 

1510 FORREST AVE. RESIDENCE  DOVER  1‐000681  COMPLETE‐NFA 

18363 PIN OAK STREET WELL  ELLENDALE  9-000137  ON-GOING- CA 

3630 OLD CAPITOL TRAIL  WILMINGTON  3‐002168  COMPLETE‐ NFA 

AMOCO (FORMERLY)  NEW CASTLE  3‐000370  COMPLETE‐ NFA 

AUBURN HEIGHTS PRESERVE  YORKLYN  3-002503  COMPLETE-NFA 

AUTO DOCTORS  TOWNSEND  3‐002329  ON‐GOING‐ CA 

B&E SERVICE CENTER  ELLENDALE  5‐000989  ON‐GOING‐ CA 

BARNACLE BOB'S  LEWES  5‐000901  ON‐GOING‐ CA 

BAY TO BEACH BUILDERS  GREENWOOD  5‐001003  COMPLETE‐ NFA 

BERGOLD LANE WELL SAMPLING  DOVER  1-000286  COMPLETE-NFA 

BERTLETT PROPERTY  SMYRNA  1-000732  COMPLETE-NFA 

BILLING'S PROPERTY  FELTON   1-000747  COMPLETE-NFA 

BLACKWELL PROPERTY  SEAFORD  9-000142  DEACTIVATED – REFERRED TO DNREC ENV CRIMES UNIT 

BLADES BUS SERVICE  FELTON  1-000279  COMPLETE- NFA 

BLAKE’S GARAGE  HARRINGTON  1‐000136  ON‐GOING‐ CA 

BLUE HEN MARKET*  FRANKFORD  5‐000946  COMPLETE‐ NFA 

BONSALL PROPERTY  DELMAR  5‐000977  COMPLETE‐NFA 

BRADS MINI MARKET  BETHANY BEACH  5-000143  COMPLETE-NFA 

BRIDGETT NICHOLSON PROPERTY  BAYARD  5‐000972  COMPLETE‐ NFA 

BROMLEY RESIDENCE  DOVER  9-000143  ON-GOING- CA 

BROOM RESIDENCE   SELBYVILLE  5‐001023  COMPLETE‐NFA 

BROWN PROPERTY  CAMDEN  1-000753  COMPLETE- NFA 

BULESTAR TEXACO (FORMERLY)  MIDDLETOWN  3-001904  COMPLETE- NFA 

CAR CITY AUTO  LITTLE CREEK  5‐000648  ON GOING CA 

CEDAR CREEK BAIT & TACKLE  MILFORD  5‐000459  COMPLETE‐NFA 

CEDER CREEK LAUNCH RAMP  MILFORD  8-000319  ON-GOING- CA 

CHARLES HITCHENS PROPERTY  DOVER  1-000780  COMPLETE-NFA 

CHARLES WAGNER PROPERTY  MILLSBORO  5-000849  COMPLETE- NFA 

CHILDERS PROPERTY  MILFORD  5-001063  COMPLETE-NFA 

CHURCHILL RESIDENCE  WILMINGTON  3-002427  COMPLETE- NFA 

CLAY SCOTT RESIDENCE  WILMINGTON  3-002531  COMPLETE-NFA 

COCHRAN RESIDENCE  MIDDLETOWN  3-002091  COMPLETE- NFA 

CONWAY RESIDENCE  WILMINGTON  3-002462  COMPLETE-NFA 

CORNISH RESIDENCE  NEWARK  3‐002336  COMPLETE‐NFA 

COUNTRY STORE AND GAS   OCEAN VIEW  5-000145  ON-GOING- CA 

DAVE'S AUTO BODY  LEWES  5‐000970  COMPLETE‐ NFA 

DE ELECTRIC SIGNAL COMPANY  DOVER  1-000718  COMPLETE- NFA 

DE EYE CARE CENTER  DOVER  1-000762  COMPLETE-NFA 

DELDOT YORKLYN ROAD  HOCKESSIN  3-002493  COMPLETE –NFA 

DIEHL RESIDENCE  DOVER  1-000758  COMPLETE-NFA 

DILLON'S PROPERTY (FORMERLY)  DAGSBORO  5‐000780  COMPLETE‐NFA 

DOVER PIZZA HUT  DOVER  9-000133  ON-GOING- CA 

DUKE STREET PROPERTY  SELBYVILLE  5-001011  COMPLETE-NFA 

DUNKIN DONUTS  SEAFORD  5‐000171  COMPLETE‐NFA 

E V ADKINS OIL COMPANY  LEWES  5-000730  COMPLETE-NFA 

E.C. TOWING  WILMINGTON  3‐000006  ON‐GOING—CA 

EARL'S MINI MART  SMYRNA  1-000113  COMPLETE-NFA 

ELLENDALE MARKET  ELLENDALE  5‐000103  ON‐GOING‐ CA 

EMERSON PROPERTY  BRIDGEVILLE  5‐001005  COMPLETE‐ NFA 

ENOS PROPERTY  NEWARK   3‐002343  COMPLETE‐NFA 

ESENDER PROPERTY  FRANKFORD  5‐000974  COMPLETE‐ NFA 

*Funded in part by Federal UST fields grant 
  Bolded items are LUST Sites 
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SITE NAME  TOWN  SITE ID #  STATUS/DETERMINATION 
EVANS RESIDENCE  CLAYTON  9-000115  COMPLETE-NFA 

EVERETT RUST SERVICE STATION  MILLSBORO  5‐000931  ON‐GOING‐ CA 

FARMER SUPPLY SERVICES, INC.  BRIDGEVILLE  5‐000824  COMPLETE‐ NFA 

FLEET REFINISHING  MILFORD  1‐000547  ON‐GOING‐ CA 

FORAKER RESIDENCE  MIDDLETOWN  9‐000065  COMPLETE‐NFA 

FORMER D&D DISMANTLING, INC.  MILFORD  5-001000  COMPLETE- NFA 

FORMER MONTANA PROPERTY  WILMINGTON  3-002420  COMPLETE- NFA 

FORMER NAUMANN PROPERTY  FELTON  1-000744  COMPLETE- NFA 

FORMER WINGS TO GO  WILMINGTON  3-002558  ON GOING CA 

FRANK CLENDANIEL INC.  LINCOLN  5‐000484  ON‐GOING‐ CA 

FREEDOM MOTORS  GREENWOOD  5‐000447  COMPLETE‐ NFA 

GESELLE PROPERTY  DOVER  6-000285  COMPLETE-NFA 

GLEN RIDDLE GARAGE  MILLSBORO  5‐000656  ON GOING CA 

GUARDIAN ANGEL DAYCARE  GEORGETOWN  9-000125  COMPLETE-NFA 

H&R REPAIR (FORMERLY KIRKWOOD ARCO)  KIRKWOOD  3‐001826  ON‐GOING‐ CA 

HAROLD WEST PROPERTY  NEW CASTLE  3-002356  COMPLETE-NFA 

HARRIS PROPERTY  MIDDLETOWN  3‐002139  COMPLETE‐ NFA 

HILLSIDE RD  CLAYMONT  3-000712  ON-GOING- CA 

HI-TECH, INC.*  WILMINGTON  3-001159  COMPLETE-NFA 

HOG RANGE ROAD   HICKMAN  1-000594  COMPLETE-NFA 

HOUSTON MINI MARKET(FORMERLY)  HOUSTON  1‐000628  COMPLETE‐ NFA 

HUBB PROPERTY   MILLSBORO  5-000960  COMPLETE-NFA 

J&G AUTO SALES  GEORGETOWN  5-001033  ON-GOING- CA 

JOANNES BAIT & TACKLE  DAGSBORO  5-000458  ON-GOING- CA 

JONES ATLANTIC  WILMINGTON  3‐000288  COMPLETE‐  NFA 

KEATING PROPERTY  DOVER  1-000731  COMPLETE- NFA 

KEN MEREDITH & SON  HARRINGTON  1‐000574  ON‐GOING‐ CA 

KEN'S TRUCK & AUTO  SMYRNA  3‐001827  COMPLETE‐ NFA 

KIRKWOOD MOBIL/3 J’S  WILMINGTON  3-000257  ON GOING CA 

LABRIOLA RESIDENCE  CLAYMONT  3-002476  COMPLETE-NFA 

LANGE RESIDENCE  WILMINGTON  3-002488  COMPLETE-NFA 

LARRY HORTERT RESIDENCE  DOVER  3-002387  COMPLETE-NFA 

LAYTON DAVIS STORE  MILLSBORO  5‐000118  ON‐GOING‐ CA 

LOBOZZO RESIDENCE  WILMINGTON  3‐002096  COMPLETE‐ NFA 

LOG CABIN RD. WELL IMPACT  MILFORD  9-000126  ON-GOING- CA 

M&H WELDING  MILTON  5‐000304  COMPLETE‐NFA 

MAIN STREET SELBYVILLE  SELBYVILLE  5-001018  COMPLETE-NFA 

MARINER’S BETHEL CHURCH  OCEAN VIEW  8-000300  COMPLETE- NFA 

MCGRIFF RESIDENCE  CLAYMONT  3-002501  COMPLETE-NFA 

MCKENZIE PROPERTY  HARRINGTON  5-001058  COMPLETE-NFA 

MELISSA DiCAMPLI PROPERTY  NEW CASTLE  3-002563  COMPLETE NFA 

MESSICK PROPERTY  LINCOLN  9‐000099  ON‐GOING‐ CA 

MIKE’S MINI MARKET  FREDERICA  1-000140  ON-GOING-CA 

MILLMAN'S SERVICE CENTER  MILTON  5‐000657  COMPLETE‐ NFA 

MISPILLION LIGHTHOUSE  MILFORD  5‐000311  COMPLETE‐ NFA 

MOHAWK ELECTRIC, MILFORD  MILFORD  5‐000952  COMPLETE‐ NFA 

MT ZION AME CHURCH WELL  ELLENDALE  9-000135  ON-GOING- CA 

NEW WIND PROPERITES  DOVER  1‐000098  COMPLETE‐NFA 

NICHOLS RESIDENCE  SEAFORD  5-001045  COMPLETE-NFA 

OLD FURNACE ROAD  GEORGETOWN  9-000136  ON GOING CA 

OLD LEIPSIC ANTIQUES  LEIPSIC  1-000738  COMPLETE-NFA 

PARADISE NURSERY  SMYRNA  1‐000538  COMPLETE‐NFA 

PEDERSON PROPERTY  CAMDEN  1-000759  COMPLETE-NFA 

PICHETTE ENGINEERING  DELAWARE CITY  3‐001572  COMPLETE‐NFA 

PLATT RESIDENCE   NEW CASTLE  3‐002376  COMPLETE‐ NFA 

PURNELL PROPERTY  GEORGETOWN  5‐000801  ON‐GOING‐ CA 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 8 

FIRST Fund and State Lead Project Status 
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SITE NAME  TOWN  SITE ID #  STATUS/DETERMINATION 

QUEEN THEATRE  WILMINGTON  3-002553  ON GOING CA 

R. L. EWING SERVICE STATION  SANDTOWN  1-000695  COMPLETE-NFA 

REYNOLDS PROPERTY  FELTON  1-000527  COMPLETE- NFA 

ROBERT'S SERVICE STATION   MILFORD  5‐000102  ON‐GOING‐ CA 

ROGERS PROPERTY  MILLSBORO  5‐000783  ON‐GOING‐ CA 

ROSIE'S PLACE  FRANKFORD  5‐000335  COMPLETE‐ NFA 

ROWLAND RESIDENCE  DOVER  1-000760  COMPLETE-NFA 

SCOTT RESIDENCE  WILMINGTON  3-002512  ON-GOING- CA 

SELBYBILLE SHELL  SELBYVILLE  5‐000141  ON GOING CA 

SELBYVILLE FOODRITE  SELBYVILLE  5‐000726  ON GOING CA 

SEMPLE RESIDENCE  DOVER  6‐000278  ON‐GOING‐ CA 

SEWARD SERVICE CENTER  HARTLY  1‐000100  COMPLETE‐NFA 

SHEILA WASHINGTON PROPERTY  NEW CASTLE  3-002566  ON GOING CA 

SHELLY GIBBS PROPERTY  NEWARK  3-002559  ON GOING CA 

SHEPHERD PROPERTY  NEW CASTLE  3-002514  COMPLETE-NFA 

SHORT'S GARAGE  BRIDGEVILLE  5‐000809  COMPLETE‐NFA 

STANLEY RESIDENCE  DOVER  6-000298  ON GOING CA 

SUPREME AUTO BODY  WILMINGTON  3‐002305  COMPLETE‐NFA 

SYNTHESIS TECHNOLOGIES (FORMERLY)  NEWARK  3-000808  COMPLETE-NFA 

TAYLORS AUTO SERVICE  BLADES  5-001028  COMPLETE- NFA 

TBE HOLDINGS  WILMINGTON  3-002478  COMPLETE-NFA 

THOMPSON PROPERTY   LAUREL  5-000906  COMPLETE-NFA 

TOPSIDE  MARINA   BETHANY  5‐000694  COMPLETE‐NFA 

TRADERS GULF  ODESSA  3‐000313  COMPLETE‐NFA 

TREXLER TOWING AND REPAIR  DOVER  1‐000112  COMPLETE‐NFA 

TRUCK TIRE AMERICA  NEWARK  3-002539  ON GOING CA 

TRU-VALUE ACRES WATERLINE  REHOBOTH  9-000100  COMPLETE-NFA 

UNCLE TED'S TRADING POST  MILLSBORO  5‐000341  ON‐GOING‐ CA 

VICKERS PROPERTY  MILTON  5-001012  COMPLETE-NFA 

WALLA PROPERTY  MILLSBORO  5-001009  COMPLETE-NFA 

WAREHOUSE IN SELBYVILLE  SELBYVILLE  5‐000925  ON‐GOING‐ CA 

WDOV / WDSD  DOVER  1‐000187  ON‐GOING‐ CA 

WELSH TRACT ROAD  NEWARK  9-000139  ON-GOING-CA 

WESS PROPERTY*  WILMINGTON  3‐001898  COMPLETE‐ NFA 

WEST DENNY’S ROAD WELL IMPACT  DOVER  9-000128  ON-GOING-CA 

WILMINGTON  MANOR FIRE  NEW CASTLE  3-002119  COMPLETE-NFA 

WILMINGTON ROLLING MILLS*  WILMINGTON  3‐002094  COMPLETE‐ NFA 

WILSON'S RADIATOR SHOP  NEW CASTLE  3‐001123  COMPLETE‐ NFA 

WOLLEYHAN (FORMERLY)  WILMINGTON  3-002089  COMPLETE- NFA 

YOUNG'S FUNERAL HOME   MILTON  5‐001022  COMPLETE‐NFA 

PYLES RESIDENCE WELL REPLA.  LINCOLN  9-000122  COMPLETE- NFA 

ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 8 

FIRST Fund and State Lead Project Status 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 9 

Completed VCP and Brownfield Development Program Sites  

Through Fiscal Year 2012 

SITE NAME  TOWN  COUNTY 
DE 

SITE ID #  TYPE 
BASHER LANE  HOCKESSIN  NEW CASTLE  1310  BF 

BERGER BROTHERS  WILMINGTON  NEW CASTLE  0131  BF 

GARRETT HOUSE  WILMINGTON  NEW CASTLE  1466  BF 

HARRY WOOD LANDFILL OU1  NEW CASTLE  NEW CASTLE  1493  BF 

LEXINGTON AVE  SMYRNA  KENT  1357  BF 

LIPPINCOTT PROJECT  WILMINGTON  NEW CASTLE  1430  BF 

MERKIN AUTO SPRING OU2  WILMINGTON  NEW CASTLE  1476  BF 

MIDDLETOWN  MANOR  MIDDLETOWN  NEW CASTLE  1483  BF 

PAVILION PROPERTY  WILMINGTON  NEW CASTLE  1395  BF 

PENN DEL  WILMINGTON  NEW CASTLE  1057  BF 

PENINSULA PLATING  BLADES  SUSSEX  0287  BF 

RT 113 ASSOCIATES  GEORGETOWN  SUSSEX  1414  BF 

TIMMONS MARINA FORMER  DAGSBORO  SUSSEX  1360  BF 

57-81 READS WAY  NEW CASTLE  NEW CASTLE  1160  VCP 

12TH & WALNUT MBNA  WILMINGTON  NEW CASTLE  1215  VCP 

350 SOUTH MADISON STREET  WILMINGTON  NEW CASTLE  1335  VCP 

400 SOUTH MADISON STREET  WILMINGTON  NEW CASTLE  1040  VCP 

704 WEST 11TH STREET  WILMINGTON  NEW CASTLE  1142  VCP 

2621 PHILADELPHIA PIKE  CLAYMONT  NEW CASTLE  1296  VCP 

ANCHOR MOTOR FREIGHT  NEWARK  NEW CASTLE  1034  VCP 

ASTRO POWER FORMER  NEW CASTLE  NEW CASTLE  1344  VCP 

BELLANCA HANGER  NEW CASTLE  NEW CASTLE  1061  VCP 

BLUE BALL DAIRY BARN  WILMINGTON  NEW CASTLE  1307  VCP 

BOYDS CORNER FARM  MIDDLETOWN  NEW CASTLE  1499  VCP 

BRANDYWINE HUNT SOIL PILE  HOCKESSIN  NEW CASTLE  1305  VCP 

CARTER HOMES  HARTLEY  KENT  1020  VCP 

DEEMER STEEL - OU1  NEW CASTLE  NEW CASTLE  1243  VCP 

DEL CHAPEL - OU1  NEWARK  NEW CASTLE  1121  VCP 

ESTATES OF FAIRWAY VILLAGE  OCEAN VIEW  SUSSEX  1443  VCP 

FOURTH STREET BRIDGE  WILMINGTON  NEW CASTLE  1184  VCP 

HERCULES FARM  NEWARK  NEW CASTLE  1048  VCP 

LEBANON CHEMICAL  DOVER  SUSSEX  1027  VCP 

MARCUS HOOK LIGHTHOUSE  WILMINGTON  NEW CASTLE  1354  VCP 

MARKET STREET SIP  WILMINGTON  NEW CASTLE  1485  VCP 

MICUICO BROTHERS  SUMMIT  NEW CASTLE  0261  VCP 

MLK BLVD. - DELDOT  WILMINGTON  NEW CASTLE  1155  VCP 

MOORE BROTHERS  WILMINGTON  NEW CASTLE  1117  VCP 

NAAMANS ROAD TEXACO  WILMINGTON  NEW CASTLE  1135  VCP 

NVF NEWARK - MARGARET STREET  NEWARK  NEW CASTLE  1086  VCP 

PEE WEE TRUCK STOP  CHESWOLD  KENT  1047  VCP 

PENCADER CORPORATE CENTER PARCEL 30  NEWARK  NEW CASTLE  1098  VCP 

PORT OF WILM - NORTH AMERICAN SMELTING CO  WILMINGTON  NEW CASTLE  0230  VCP 

PORT OF WILMINGTON WAREHOUSE H.  WILMINGTON  NEW CASTLE  1341  VCP 

PROCESS INDUSTRIES  NEWARK  NEW CASTLE  1032  VCP 

RAMBLETON ACRES AUTO SERVICE  NEW CASTLE  NEW CASTLE  1470  VCP 

TERMINAL AVENUE WIDENING  WILMINGTON  NEW CASTLE  1026  VCP 

THERMAL LOOP  WILMINGTON  NEW CASTLE  1183  VCP 

WILMINGTON PUBLIC WORKS YARD  WILMINGTON  NEW CASTLE  1090  VCP 

WILMINGTON PUBLIC WORKS YARD OU1  WILMINGTON  NEW CASTLE  1330  VCP 

WILMINGTON PUBLIC WORKS YARD OU2  WILMINGTON  NEW CASTLE  1333  VCP 
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ATTACHMENT B (CONTINUED): 

SITE REPORTING TABLES BY PHASE/STATUS 

Table 10 

Completed HSCA Sites 

Through Fiscal Year 2012 

SITE NAME  CITY  COUNTY 

  

 SITE ID#: 
742 SOUTH GOVERNORS AVENUE  WILMINGTON  NEW CASTLE  1202 
7TH STREET & SWEDES LANDING RD EASEMENT  WILMINGTON  WILMINGTON  1436 
ASSAWOMAN BAY  MILLSBORO  SUSSEX  0205 
1620/1630 BOWERS STREET  WILMINGTON  NEW CASTLE  1441 
ARLON INC  BEAR  NEW CASTLE  0289 
BETHANY BEACH GAP FILLER  BETHANY BEACH  SUSSEX  0316 
BROWNTOWN  WILMINGTON  NEW CASTLE  0285 
CAMDEL METALS  CAMDEN  KENT  0115 
CAPITOL RECOVERY  DOVER  KENT  0025 
CASTLE FORD  NEW CASTLE  NEW CASTLE  0192 
CHESWOLD LANDFILL/COKERS #4  CHESWOLD  KENT  0002 
CHICAGO BRIDGE & IRON CO - OU2  NEW CASTLE  NEW CASTLE  1038 
DUPONT CHERRY ISLAND LANDFILL  WILMINGTON  NEW CASTLE  0026 
COKERS LANDFILL #3  DOVER  KENT  0003 
CONNECTIONS CSP  WILMINGTON  NEW CASTLE  1078 
DELAWARE BRICK PIT  NEW CASTLE  NEW CASTLE  1151 
DIAMOND OIL PRE-REMEDIAL  WILMINGTON  NEW CASTLE  1112 
DRAVO MARSH  WILMINGTON  NEW CASTLE  1041 
FMC CORP.  NEWARK  NEW CASTLE  1018 
FOX RUN – DOUBLE S  BEAR  NEW CASTLE  1012 
FOX RUN LEMLEY BROTHERS  BEAR  NEW CASTLE  1006 
GEORGETOWN AIRCRAFT SERVICE INC  GEORGETOWN  SUSSEX  0138 
GORE WI & ASSOCIATES  NEWARK  NEW CASTLE  0214 
HELEN CHAMBERS PARK HSCA  WILMINGTON  NEW CASTLE  1255 
HELEN CHAMBERS PAR PRE-REMEDIAL  WILMINGTON  NEW CASTLE  1145 
HIGH TECH  WILMINGTON  NEW CASTLE  1267 
HILLSIDE ROAD  CLAYMONT  NEW CASTLE  1250 
HOCKESSIN VALLEY FARMS  HOCKESSIN  NEW CASTLE  1258 
INDIAN RIVER INLET CYLINDER  OCEAN VIEW  SUSSEX  0264 
LONG NECK MERCURY STUDY  STATWIDE  STATEWIDE  1377 
LUCAS DEVELOPMENT  MILTON  SUSSEX  1201 
MILL ROAD LANDFILL  NEWARK  NEW CASTLE  0091 
PARADEE OIL  DOVER  KENT  0231 
PEARSONS CORNER DUMP  DOVER  KENT  0104 
PIGEON POINT LANDFILL  NEW CASTLE  NEW CASTLE  0027 
ROBSCOTT MANOR  NEWARK  NEW CASTLE  0161 
SHELLPOT CREEK INITIATIVE  NEW CASTLE  NEW CASTLE  1380 
TAYLOR LANDFILL GLASGOW  NEWARK  NEW CASTLE  0089 
U.S. CORP OF ENGENEERS CANAL  ST GEORGES  NEW CASTLE  0041 
VICTORIA WOODS  BEAR  NEW CASTLE  1033 
WHITE CLAY CREEK DUMP  NEWARK  NEW CASTLE  0347 
WHITE SALVAGE  LAURAL  SUSSEX  0329 
WILMINGTON COAL GAS NORTH  WILMINGTON  NEW CASTLE  1046 
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0 MILLER ROAD  NEW CASTLE  NEW CASTLE  1394  BF 
00 MOUNT VERNON STREET  SMYRNA  KENT  1424  BF 
1000 FRENCH STREET  WILMINGTON  NEW CASTLE  1115  VCP 
101 BEECH STREET SITE  WILMINGTON  NEW CASTLE  1364  HSCA 
1020 CHRISTIANA AVENUE (FORMER ICS FACILITY)  WILMINGTON  NEW CASTLE  1431  BF 
1121 THATCHER STREET  WILMINGTON  NEW CASTLE  1097  VCP 
121 NORTH POPLAR STREET  WILMINGTON  NEW CASTLE  1066  VCP 
1330 THATCHER ST  WILMINGTON  NEW CASTLE  1409  BF 
200 & 206 MARYLAND AVENUE  WILMINGTON  NEW CASTLE  1217  VCP 
200 SOUTH MARKET STREET  WILMINGTON  NEW CASTLE  1224  BF 
201/205 A STREET  WILMINGTON  NEW CASTLE  1228  BF 
207 A STREET  WILMINGTON  NEW CASTLE  1247  BF 
210 GREEN HILL AVENUE  WILMINGTON  NEW CASTLE  1080  VCP 
250 SOUTH MADISON STREET  WILMINGTON  NEW CASTLE  1055  VCP 
300 GREENHILL AVENUE  WILMINGTON  NEW CASTLE  1433  BF 
503 SOUTH MARKET STREET  WILMINGTON  NEW CASTLE  1068  BF 
524 A & B SOUTH WALNUT STREET  WILMINGTON  NEW CASTLE  1235  VCP 
560 TERMINAL AVE  WILMINGTON  NEW CASTLE  1223  BF 
605 VANDEVER AVENUE  WILMINGTON  NEW CASTLE  1444  BF 
829 NORTH CHURCH STREET  WILMINGTON  NEW CASTLE  1446  BF 
920 FRENCH STREET  WILMINGTON  NEW CASTLE  1206  BF 
A & TOWNSEND STREET  WILMINGTON  NEW CASTLE  1450  BF 
AMP CIRCUITS  NEWARK  NEW CASTLE  0248  VCP 
AMTRAK CENTRALIZED NATIONAL OPERATIONS CTR  WILMINGTON  NEW CASTLE  1084  HSCA 
ARCHIVES BUILDING  DOVER  KENT  1133  VCP 
ARMY CREEK LANDFILL  NEW CASTLE  NEW CASTLE  0001  NPL 
BANCROFT MILLS  WILMINGTON  NEW CASTLE  1130  VCP 
BAYSHORE CAR & TRUCK RENTAL  BEAR  NEW CASTLE  1162  VCP 
BOULEVARD SITE  WILMINGTON  NEW CASTLE  1331  BF 
BUDD METAL  WILMINGTON  NEW CASTLE  0270  BF 
BURTON ISLAND ASH LANDFILL  DAGSBORO  SUSSEX  1399  VCP 
CABEAN SQUARE  WILMINGTON  NEW CASTLE  1081  VCP 
CHEM SOLV  CHESWOLD  KENT  0063  NPL 
CHESTNUT HILL PLAZA  NEWARK  NEW CASTLE  1391  VCP 
CHICAGO BRIDGE & IRON CO - OU1  NEW CASTLE  NEW CASTLE  0038  VCP 
CHRISTINA LABS  CHRISTIANA  NEW CASTLE  1219  VCP 
CHRISTINA MARINA  WILMINGTON  NEW CASTLE  1293  BF 
CHRISTINA PARK  WILMINGTON  NEW CASTLE  0300  HSCA 
CHRISTINA RIVER PEDESTRIAN WALKWAY  WILMINGTON  NEW CASTLE  1139  VCP 
CHRYSLER ASSEMBLY PLANT FORMER OU1, OU 4, OU6, OU8, OU9  NEWARK  NEW CASTLE  0105  BF 
CITY OF NEWARK BIKEWAY  NEWARK  NEW CASTLE  1194  VCP 
CLAYVILLE DUMP  CHRISTIANA  NEW CASTLE  0095  VCP 
CLEVLEAND AVE LANDFILL  NEWARK  NEW CASTLE  0052  VCP 
COKERS LANDFILL #1 & #2  CHESWOLD  KENT  0004  HSCA 
CONSOLIDATED FABRICATION  WILMINGTON  NEW CASTLE  1462  BF 
CONTAINER CORP  WILMINGTON  NEW CASTLE  0094  HSCA 
CROZIER CENTER  NEWARK  NEW CASTLE  1428  BF 
CSX PROPERTY  WILMINGTON  NEW CASTLE  1044  VCP 
DEEMER STEEL - NEW CASTLE PLANT  NEW CASTLE  NEW CASTLE  0045  VCP 
DEEMER STEEL - OU2  NEW CASTLE  NEW CASTLE  1244  VCP 
DEEMER STEEL - OU3  NEW CASTLE  NEW CASTLE  1245  VCP 

DEL CHAPEL PLACE  NEWARK  NEW CASTLE  0163  BF 
DEL TECH - WILMINGTON  WILMINGTON  NEW CASTLE  1089  VCP 
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DEL CHAPEL – OU2  NEWARK  NEW CASTLE  1124  VCP 
DEL CHAPEL – OU3  NEWARK  NEW CASTLE  1125  VCP 

DEL CHAPEL – OU4  NEWARK  NEW CASTLE  1221  VCP 
DELAWARE & VANBUREN AVE.  WILMINGTON  NEW CASTLE  1419  BF 
DELAWARE CAR COMPANY  WILMINGTON  NEW CASTLE  1187  VCP 
DELAWARE CAR COMPANY PRE-REMEDIAL  WILMINGTON  NEW CASTLE  1059  VCP 
DELAWARE CHILDRENS MUSEUM  WILMINGTON  NEW CASTLE  1434  BF 
DELAWARE JOB CORP  WILMINGTON  NEW CASTLE  1241  HSCA 
DELAWARE NATIONAL GOLF TECH ASSISTANCE  WILMINGTON  NEW CASTLE  1323  VCP 
DELAWARE OLDSMOBILE  WILMINGTON  NEW CASTLE  1289  VCP 
DELAWARE SAND & GRAVEL  NEW CASTLE  NEW CASTLE  0017  NPL 
DELDOT WEST STREET CONNECTOR  WILMINGTON  NEW CASTLE  1157  VCP 
DELSTEEL PROPERTY  WILMINGTON  NEW CASTLE  1359  BF 
DENTON LANDFILL  NEW CASTLE  NEW CASTLE  0015  HSCA 
DIAMOND OIL  WILMINGTON  NEW CASTLE  1129  VCP 
DMA EXPANSION  WILMINGTON  NEW CASTLE  1484  BF 
DRAVO SHIP YARD - AMER INDUSTRIAL TECH  WILMINGTON  NEW CASTLE  1092  VCP 

DRAVO SHIPYARD - HARBOR ASSOCIATES  WILMINGTON  NEW CASTLE  1096  VCP 
DUPONT HASKELL LABS  NEWARK  NEW CASTLE  0125  VCP 
DUPONT HAY ROAD “IRON RICH” SITE  WILMINGTON  NEW CASTLE  0024  VCP 
E.I. DUPONT;NEWPORT LANDFILL(OU1;OU3-OU8)  NEWPORT  NEW CASTLE  0020  NPL 
EASTERN DISPOSAL RUBBLE PIT  DOVER  KENT  0066  BF 
ESTATE OF LESTER NOLAN  WILMINGTON  NEW CASTLE  0165  VCP 
FIFTH AND CHURCH STREETS  WILMINGTON  NEW CASTLE  1082  VCP 
FIVE POINTS FIRE COMPANY  WILMINGTON  NEW CASTLE  1168  HSCA 
FORMER AMOCO POLYMER PLANT (DURECO)  NEW CASTLE  NEW CASTLE  0084  BF 
FORMER AMOCO POLYMER PLANT - OU2  NEW CASTLE  NEW CASTLE  1368  VCP 
FORMER BABS REAL ESTATE PROPERTY  NEW CASTLE  NEW CASTLE  1277  BF 
FORMER DAGSBORO SUBSTATION  DAGSBORO  SUSSEX  1287  VCP 
FORMER DOVER ICE PLANT  DOVER  KENT  1110  BF 
FORMER DP&L ELSMERE SUBSTATION  WILMINGTON  NEW CASTLE  1186  HSCA 
FORMER HOLLY OAK SUBSTATION  WILMINGTON  NEW CASTLE  1200  HSCA 
FORMER PEP‐UP  GEORGETOWN  SUSSEX  1491  BF 
FORMER STAR BUILDING  WILMINGTON  NEW CASTLE  1425  BF 
FORMER SUNOCO TANK FARM  CLAYMONT  NEW CASTLE  1238  HSCA 
FOX POINT PARK PHASE I  WILMINGTON  NEW CASTLE  1001  HSCA 
FOX POINT PARK PHASE II  WILMINGTON  NEW CASTLE  1011  HSCA 
FRAZIERS PIT  DOVER  KENT  0154  VCP 
GEORGETOWN COAL GAS  GEORGETOWN  SUSSEX  0188  VCP 
GRAYS FINE PRINTING  WILMINGTON  NEW CASTLE  1094  VCP 
GROWMARK FS MILFORD  MILFORD  KENT  1326  VCP 
GRUBB ROAD  WILMINGTON  NEW CASTLE  0279  HSCA 
HABITAT FOR HUMANITY  WILMINGTON  NEW CASTLE  1372  BF 

HALBY CHEMICAL  WILMINGTON  NEW CASTLE  0067  NPL 
HARBESON DEAD SWAN SITE  HARBESON  SUSSEX  0291  HSCA 
HARVEY & KNOTTS DRUM SITE  KIRKWOOD  NEW CASTLE  0040  NPL 
HARVEY AND HARVEY LANDFILL  NEWPORT  NEW CASTLE  0047  VCP 
HASTINGS DRY CLEANERS  DOVER  KENT  1010  HSCA 
HEALTHWAYS INC - OU1  ODESSA  NEW CASTLE  0252  HSCA 
HELEN CHAMBERS PARK  WILMINGTON  NEW CASTLE  1188  VCP 
HOWARD STREET COMMERCIAL DEVELOPMENT  WILMINGTON  NEW CASTLE  1401  BF 
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INDIAN RIVER DCP  DAGSBORO  SUSSEX  1028  HSCA 

INTERNATIONAL PETROLEUM CORPORATION (IPC)  WILMINGTON  NEW CASTLE  1278  VCP 
INTERSECTION OF RT 13 AND RT 154  DOVER  KENT  1393  BF 

ION POWER  DELAWARE CITY  NEW CASTLE  1322  VCP 

JACKSON PIT  LEWES  SUSSEX  0149  BF 
JAMES JULIAN CONTSRUCTION FORMER  WILMINGTON  NEW CASTLE  1497  BF 
JG TOWNSEND CANNERY  GEORGETOWN  SUSSEX  0208  VCP 
JOE WHITE MEMORIAL BALLFIELD  WILMINGTON  NEW CASTLE  0299  HSCA 
JUSTISON LANDING  WILMINGTON  NEW CASTLE  1377  BF 
KANEKA CORPORATION OF DELAWARE  DELAWARE CITY  NEW CASTLE  1292  VCP 
KENT BUILDING  WILMINGTON  NEW CASTLE  1197  VCP 
KENT COUNTY LANDFILL/HOUSTON  HOUSTON  KENT  0029  HSCA 
KENTON LANDFILL - OU1  KENTON  KENT  0108  HSCA 
KING COLE CANNERY REMEDIAL  MILTON  SUSSEX  1252  BF 
KIRK BUILDING PROPERTY  WILMINGTON  NEW CASTLE  1132  VCP 
KRIEGER FINGER PROPERTY  WILMINGTON  NEW CASTLE  1067  VCP 
KRUSE PLAYGROUND SITE  WILMINGTON  NEW CASTLE  0111  HSCA 
LEWES BOAT YARD  LEWES  SUSSEX  1167  BF 
LEWES COAL GAS  LEWES  SUSSEX  0190  VCP 
LIMESTONE SHOPPING CENTER  MARSHALLTON  NEW CASTLE  1418  BF 
M&N PROPERTY  WILMINGTON  NEW CASTLE  1496  BF 
MADISON GARDENS  WILMINGTON  NEW CASTLE  1332  BF 
MADISON STREET CONNECTION  WILMINGTON  NEW CASTLE  1085  VCP 
MAFFETT 12TH STREET PROPERTY  WILMINGTON  NEW CASTLE  1299  VCP 
MARYLAND AVE AND I-95 PROPERTY  WILMINGTON  NEW CASTLE  1099  VCP 
MAY B. LEASURE ELEMENTARY SCHOOL  BEAR  NEW CASTLE  1088  HSCA 
MERKIN AUTO SPRING COMPANY  WILMINGTON  NEW CASTLE  1175  BF 
MINISTRY ROW PROPERTY  WILMINGTON  NEW CASTLE  1452  BF 
MOORE DUMP  SEAFORD  SUSSEX  0202  HSCA 
MORRIS WORK RELEASE CENTER  DOVER  KENT  1143  VCP 
MOTOR WHEEL CORPORATION  NEWARK  NEW CASTLE  0175  HSCA 
MOVABLE FEAST  WILMINGTON  NEW CASTLE  1063  VCP 
NAGA FOODS  WILMINGTON  NEW CASTLE  1369  BF 
NCC RAILS TO TRAILS  WILMINGTON  NEW CASTLE  1475  VCP 
NEW MARKET VILLAGE  ELLENDALE  SUSSEX  1075  HSCA 
NEWARK LANDFILL  NEWARK  NEW CASTLE  0039  VCP 

NEWARK LUMBER  NEWARK  NEW CASTLE  1140  VCP 

NEWPORT BOAT RAMP  NEWPORT  NEW CASTLE  1159  HSCA 
NEW CASTLE FIRE SCHOOL  NEW CASTLE  NEW CASTLE  1064  VCP 
NORTHERN PATHWAY  WILMINGTON  NEW CASTLE  1385  BF 

NVF COMPANY NEWARK  NEWARK  NEW CASTLE  0199  BF 
ONE CHRISTINA CENTER  WILMINGTON  NEW CASTLE  1076  VCP 
P & C ROOFING (PRE-REMEDIAL)  WILMINGTON  NEW CASTLE  0158  BF 
PANELLA SKI SHOP PROPERTY  WILMINGTON  NEW CASTLE  0423  BF 
PENINSULA PARK LLC  WILMINGTON  NEW CASTLE  0147  BF 
PENINSULA VENTURES  WILMINGTON  NEW CASTLE  0294  BF 
PETRILLO PROPERTY  NEW CASTLE  NEW CASTLE  0281  BF 
POTTS PROPERTY  WILMINGTON  NEW CASTLE  0169  VCP 
PURE GREEN INDUSTRIES INC.  WILMINGTON  NEW CASTLE  1054  VCP 
RAILROAD CROSSING  WILMINGTON  NEW CASTLE  1392  BF 
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RT 4 ORCHARD  NEW CASTLE  NEW CASTLE  1205  VCP 

RT. 40 STEEL DRUM SITE  BEAR  NEW CASTLE  0141  HSCA 
SARDO AND SONS  WILMINGTON  NEW CASTLE  1105  VCP 
SCULL PROPERTY  DOVER  KENT  0153  VCP 
SEALAND; MT. PLEASANT  MT PLEASANT  NEW CASTLE  0092  HSCA 
SOUTHWOOD FARMS  HOCKESSIN  NEW CASTLE  1306  VCP 
SPEAKMAN TOWNHOMES  WILMINGTON  NEW CASTLE  1347  BF 
SUMMIT LANDFILL  MIDDLETOWN  NEW CASTLE  0074  HSCA 
SUNDAY BREAKFAST MISSION  WILMINGTON  NEW CASTLE  1083  BF 
SUSSEX CO LANDFILL #1 BRIDGEVILLE  BRIDGEVILLE  SUSSEX  0122  HSCA 
SUSSEX CO LANDFILL #2 STOCKLEY  MILLSBORO  SUSSEX  0129  HSCA 
SUSSEX CO LANDFILL #3 ANGOLA  ANGOLA BEACH  SUSSEX  0130  HSCA 
SUSSEX CO LANDFILL #4 ANDERSON CROSSROADS  LINCOLN  SUSSEX  0106  HSCA 
SUSSEX CO LANDFILL #6 OMAR  OMAR  SUSSEX  0123  HSCA 
SUSSEX CO LANDFILL LAUREL #5  LAUREL  SUSSEX  0013  HSCA 
SUSSEX LUMBER OU1  LEWES  SUSSEX  0118  VCP 
SUSSEX MATERIALS  LINCOLN  SUSSEX  1342  BF 
TACO BELL - CONCORD PIKE  WILMINGTON  NEW CASTLE  1439  BF 
TYBOUTS CORNER LANDFILL  NEW CASTLE  NEW CASTLE  0028  NPL 
WILDCAT LANDFILL  DOVER  KENT  0011  NPL 
WILEY CORK  WILMINGTON  NEW CASTLE  0324  BF 
WILMINGTON RIVERFRONT WEST GW PROJECT  WILMINGTON  NEW CASTLE  1249  HSCA 
WILMINGTON ROLLING MILL  WILMINGTON  NEW CASTLE  1198  BF 
WILMINGTON TRANSIT CENTER  WILMINGTON  NEW CASTLE  1091  HSCA 
WILSON STREET  WILMINGTON  NEW CASTLE  1108  VCP 

RODNEY VILLAGE SHOPPING CENTER  DOVER  KENT  1288  VCP 

RIVERWALK PHASE V & VI (P&C ROOFING)  WILMINGTON  NEW CASTLE  1164  VCP 

RIVERFRONT PARK  WILMINGTON  NEW CASTLE  1116  VCP 

RIVERFRONT HEADQUARTERS  WILMINGTON  NEW CASTLE  1309  BF 

RED LION PROPERTY  NEW CASTLE  NEW CASTLE  1100  VCP 

REICHHOLD CHEMICAL INC.  CHESWOLD  KENT  0245  HSCA 
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Brownfield Preliminary Assessment (BPA) 

A baseline environmental invesƟgaƟon conducted on underuƟlized potenƟally contaminated property/properƟes to charac-
terize the site in order to encourage redevelopment of the property. 

Brownfield Development Program (BDP) 

The remedial process established by the Department under 7 Del.C. Ch. 91, Subchapter II. 

Brownfield InvesƟgaƟon (BI) 

An evaluaƟon under the Brownfields Development Program which includes the assessment of an actual, threatened, or per-
ceived release of a hazardous substance at a facility to determine the nature, extent, and impact of the actual, threatened, or 
perceived release, and the evaluaƟon of the feasibility of the proposed development plan to serve as all or a porƟon of the 
remedial acƟon. 

CerƟficaƟon of CompleƟon of RemediaƟon (COCR) 

Document issued by the Department staƟng the remedial acƟon has been completed or is operaƟonal to the saƟsfacƟon of 
the Department and any of the ongoing compliance requirements for the Site. 

DWHS or Division 

The Department of Natural Resources and Environmental Control’s Division of Waste & Hazardous Substances. 

DNREC or Department 

The Department of Natural Resources and Environmental Control. 

ECDI Program 

The Early Compliance and DetecƟon IncenƟve Program, which provides reimbursements to responsible parƟes who have con-
ducted cleanup acƟviƟes of leaking, underground storage tanks. 

Facility EvaluaƟon (FE) 

An invesƟgaƟon to idenƟfy a release of a hazardous substance and generate data to perform an iniƟal screening and make a 
decision regarding future acƟon at the facility. 

Facility IdenƟficaƟon 

The process of idenƟfying faciliƟes with a release of hazardous substances, based on complaints from the public, reports from 
other agencies or parƟes, etc. 

Feasibility Study (FS) 

An evaluaƟon to idenƟfy the potenƟal remedial alternaƟves that are applicable to saƟsfy the remedial acƟon objecƟves for 
the facility. 

Final Plan of Remedial AcƟon (FP) 

The Department’s wriƩen determinaƟon of the appropriate remedial acƟon under the Act at a facility for the current or anƟc-
ipated land use to protect public health, welfare, and the environment. 

FIRST Fund 

A fund appropriated and adopted in FY2000 and created for the purpose of addressing the invesƟgaƟon, removal and remedi-
aƟon of orphaned and abandoned Underground Storage Tanks systems in the state, which authorizes up to $500,000 in each 
fiscal year from the Hazardous Substance Cleanup Act Fund. 
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HSCA 

The Delaware Hazardous Substance Cleanup Act first enacted in July of 1990, and later amended.  It is also known as the 
State Superfund Program. 

HSCA Fund 

A fund created for the purpose of addressing hazardous substance release Sites in Delaware.  The Fund consists of revenues 
from a 0.9% tax on gross receipts from petroleum products, penalty monies, and monies obtained through recovery of costs 
from potenƟally responsible parƟes. 

IdenƟficaƟon and NoƟficaƟon of PotenƟally Responsible ParƟes (PRPs)/PRP Search 

The process whereby the Department will iniƟate acƟons to idenƟfy and noƟfy the PRPs associated with the facility where a 
release or a threat of release has been confirmed. 

IniƟal InvesƟgaƟon 

A process for idenƟfying a suspected release or imminent threat of release.  It includes review of exisƟng informaƟon, facility 
visits, interviews with facility owner or operator and adjacent property owners, or other persons with knowledge of the facili-
ty. 

Interim AcƟon (IA) 

The containment, cleanup, or removal of a release or imminent threat of release of hazardous substances from a facility, or 
the taking of other acƟons, prior to the selecƟon of a remedial acƟon, as may be necessary to prevent, minimize, or miƟgate 
threats to public health or welfare or the environment. 

Long Term Stewardship (LTS) 

The long-term management of contaminated environmental media at sites that is necessary to protect human health and the 
environment. Long-term stewardship generally includes the establishment and maintenance of physical and legal controls, 
implementaƟon enƟƟes, authoriƟes, accountability mechanisms, informaƟon and data management systems, and/or re-
sources that are necessary to ensure that these sites remain protecƟve of public health or welfare or the environment. 

No Further AcƟon (NFA) 

Based on the informaƟon available following an iniƟal invesƟgaƟon or facility evaluaƟon, the Department determines that: 

(a) there has been no release or there is no imminent threat of release; (b) a release has occurred which does not pose a 

threat to public health or welfare or the environment; or (c) acƟon by another authority is appropriate. 

Natural Resources Damage Assessment (NRDA) 

The process of collecƟng, compiling, and analyzing informaƟon, staƟsƟcs, or data to determine natural resource damages. 

Natural Resources Damage Assessment (NRDA) 

The process of collecƟng, compiling, and analyzing informaƟon, staƟsƟcs, or data to determine natural resource damages. 

Operable Unit (OU) 

A porƟon of a Superfund Site that is addressed separately from the rest of the Site to allow for easier management or a more 
Ɵmely response. 

OperaƟon and Maintenance (O & M) 

The acƟviƟes required by the Department to provide for conƟnued effecƟveness and integrity of a Remedial AcƟon. 
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PotenƟally Responsible ParƟes (PRPs) 

Any person idenƟfied pursuant to 7 Del. C. §§9105 (a)(1) through (6) as a person liable with respect to a facility. 

PRP Lead 

This refers to a Site where the PRP(s) performs invesƟgaƟve and remedial acƟons, and bears the costs of those acƟviƟes. 

Proposed Plan (PP) 

A wriƩen plan, issued by the Department for public comment, describing the appropriate remedial acƟon under the Act at a 

facility for the current or anƟcipated land use to protect public health or welfare or the environment. 

RemediaƟon 

Any acƟon, response or expenditure consistent with the purposes of the Act, or any regulaƟons or guidance developed pur-
suant thereto to idenƟfy, minimize or eliminate any imminent threat posed by any hazardous substances to public health or 
welfare or the environment including preparaƟon of any plans, conducƟng of any studies and any invesƟgaƟve, oversight of 
remedy or monitoring acƟviƟes with respect to any release or imminent threat of release of a hazardous substance and any 
health assessments, risk assessments, health effect studies or natural resource damage assessments conducted in order to 
determine the risk or potenƟal risk to public health or welfare or the environment. 

Remedial AcƟon (RA) 

The containment, contaminant mass or toxicity reducƟon, isolaƟon, treatment, removal, cleanup, or monitoring of hazard-
ous substances released into the environment, or the taking of such other acƟons, including natural resource damage resto-
raƟon and replacement, as may be necessary to prevent, minimize, or miƟgate harm or risk of harm to the public health or 
welfare or the environment which may result from a release or an imminent threat of a release of hazardous substances. 

Remedial Design (RD) 

The preparaƟon of a plan and specificaƟons necessary for implementaƟon of a remediaƟon acƟon. 

Remedial InvesƟgaƟon (RI) 

An evaluaƟon of a release or imminent threat of release of a hazardous substance at a facility to determine the nature, ex-
tent, and impact of the release and the collecƟon of data necessary to conduct a feasibility study of remedial alternaƟves. 

Site InspecƟon (SI)  

A baseline environmental invesƟgaƟon conducted on underuƟlized potenƟally contaminated property/properƟes to charac-
terize the Site in order to encourage redevelopment of the property. 

Site InvesƟgaƟon and RestoraƟon SecƟon (SIRS)  

An operaƟng secƟon of DNREC’s Division of Waste and Hazardous Substances responsible for invesƟgaƟng, overseeing/
monitoring and/or performing remediaƟon’s of uncontrolled hazardous/toxic waste Sites in accordance with the Delaware 
Hazardous Substance Cleanup Act and Delaware RegulaƟons Governing Hazardous Substance Cleanup. 

State/Fund Lead 

This refers to a Site where a PRP: (1) cannot be idenƟfied; (2) is unwilling to perform invesƟgaƟve or remedial acƟviƟes; and 

(3) is unable to pay for cleanup.  In such instances, the Department may carry out the invesƟgaƟve and remedial acƟviƟes at 

the Site using monies from the HSCA Fund. 
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Tank Management SecƟon (TMS)  

An operaƟng secƟon of DNREC’s Division of Waste and Hazardous Substances responsible for regulaƟng, invesƟgaƟng, 
monitoring and/or permiƫng of Aboveground Storage Tanks, Underground Storage Tanks, Stage I and II Vapor Recovery 
Systems, and boiler and pressure vessels, as well as related funding and remediaƟon acƟons and loans.  

Underground Storage Tanks (USTs) 

Underground storage tanks and systems. 

Voluntary Cleanup Program (VCP) 

The remedial process established by the Department under 7 Del.C. Ch. 91, into which a party voluntarily enters into, pro-
vided the applicaƟon is approved by the Department, for the purpose of conducƟng a remedy at a facility. 

Site InvesƟgaƟon and RestoraƟon SecƟon (SIRS)  

An operaƟng secƟon of DNREC’s Division of Waste and Hazardous Substances responsible for invesƟgaƟng, overseeing/
monitoring and/or performing remediaƟon’s of uncontrolled hazardous/toxic waste Sites in accordance with the Delaware 
Hazardous Substance Cleanup Act and Delaware RegulaƟons Governing Hazardous Substance Cleanup. 

State/Fund Lead 

This refers to a Site where a PRP: (1) cannot be idenƟfied; (2) is unwilling to perform invesƟgaƟve or remedial acƟviƟes; and 
(3) is unable to pay for cleanup.  In such instances, the Department may carry out the invesƟgaƟve and remedial acƟviƟes 
at the Site using monies from the HSCA Fund. 

Tank Management SecƟon (TMS)  

An operaƟng secƟon of DNREC’s Division of Waste and Hazardous Substances responsible for regulaƟng, invesƟgaƟng, 
monitoring and/or permiƫng of Aboveground Storage Tanks, Underground Storage Tanks, Stage I and II Vapor Recovery 
Systems, and boiler and pressure vessels, as well as related funding and remediaƟon acƟons and loans.  

Underground Storage Tanks (USTs) 

Underground storage tanks and systems. 

Voluntary Cleanup Program (VCP) 

The remedial process established by the Department under 7 Del.C. Ch. 91, into which a party voluntarily enters into, pro-
vided the applicaƟon is approved by the Department, for the purpose of conducƟng a remedy at a facility. 
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Accomplishments 

Speakman Townhomes Before  Speakman Townhomes AŌer 

Pavilion Property Before  Pavilion Property AŌer 
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Milton Rails to Trails AŌer Milton Rails to Trails Before 

JusƟson Landing AŌer JusƟson Landing Before 

Fox Point Park Before    Fox Point Park AŌer   



  

Delaware Department of Natural Resources & Environmental Control 

Division of Waste and Hazardous Substances 

Site InvesƟgaƟon and RestoraƟon SecƟon 

391 Lukens Drive 

New Castle, DE 19720 

302-395-2600 ph. 

302-395-2601 fax 

www.dnrec.delaware.gov 
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