

Timeline for State Resource Area development:

- ~~**August 3, 2015** – SPECIAL SRA COMMITTEE MEETING~~
- ~~**August 5, 2015** – ***SPECIAL OSC MEETING***~~
- ~~**September 16, 2015** – ***OSC meeting***~~
  - Relay dates for public workshops and public hearing on S&C
- **September 21, 2015** – Public Workshop – Georgetown Library
- **September 22, 2015** – Public Workshop – Dover Library
- **September 29, 2015** – Public Workshop – Brandywine Hundred Library
- **October 20, 2015** – Public Hearing – Dover Library
- **November 18, 2015** – SPECIAL SRA COMMITTEE MEETING
  - All public comments must be received and presented
  - Committee may recommend modifications of S&C
- ***December 2, 2015 – OSC meeting***
  - *OSC finalize S&C and forward to DNREC for adoption*
- **December – February** – DNREC drafts SRA maps based on S&C
- **February 17, 2016** – SPECIAL SRA COMMITTEE MEETING
  - DNREC present draft maps to group
- ***March 2, 2016 – OSC meeting***
  - *DNREC present draft maps to the OSC*
- **Between March 2 and April 20** – 3 public workshops and 1 public hearing
- **April 20, 2016** – SPECIAL SRA COMMITTEE MEETING
  - Public comments reviewed and modifications considered
- ***April 27, 2016 – SPECIAL OSC MEETING***
  - Review maps and may recommend them for adoption or additional revisions needed
- **May 11, 2016** – If changes needed, changes must be made by this date
- **May 18, 2016** – OSC must meet about these changes
  - This 14/ 21 day process will continue until maps are adopted
- **May 2016** – DNREC's deadline for SRA maps

***OSC meetings – bold, italicized and underlined***

SPECIAL MEETINGS – CAPS LOCKED