DNREC’s Brownfield Development Program Process and Associated Templates (QS09002)
                                           Technical Track
                                                                                             



Legal Track








































1.  Prospective Developer inquires about a property





2.  Brownfield Application Received by DNREC �HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield/doc/BF_Cert_App.doc"��(application online)�





3.  A site number is given, DNREC project officer assigned & Brownfield Application Evaluated





4.  Brownfield Certification/Funding Eligibility Letter Sent





5.  Conceptual Site Model_Site Summary (CSM_SS) submitted to DNREC at least a week prior to scoping meeting       �HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield%5Cdoc%5CConceptual%20Site%20Model%20and%20Site%20Summary_Template.doc"��(CSM_SS Template)�





6.  Project Teams review the CSM_SS & Project officer visits site, if feasible





7.  Scoping Meeting: using the CSM_SS as a guide develop a sampling and other data collection plan and the Statement of Intent





8.  Draft Brownfield Investigation Work Plan submitted: Based on the CSM_SS & the Statement of Intent


�HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield%5Cdoc%5CBFI%20Work%20Plan%20Format.doc"��(BF Investigation Work Plan Template)�








9.  BF Investigation Work Plan Reviewed and Approved by DNREC





10.  BF Investigation Sampling and Data Collection Done





12.  Draft BF Investigation Report Submitted to DNREC �HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield%5Cdoc%5CBF%20I%20Report%20Format.doc"��(BFI Report Template)�





13.  Draft BF Investigation Report Reviewed & Commented by DNREC


        Meeting to discuss comments, if needed





14.  BFI Report Finalized





15.  Proposed Plan drafted by consultant & reviewed by DNREC


�HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/misc/PPRA%20Template%20073007.doc"��(Proposed Plan Template)�








16.  Proposed Plan signed by the DNREC-AWM Director





17.  Proposed Plan noticed for public comments (20 days)





18.  Public Hearing (if requested)





19.  Final Plan Signed by SIRB Manager (PMII) if no comments received on proposed Plan or by Director if significant comments received and addressed


�HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/brownfield/doc/Final%20Plan%20Template.doc"��(Final Plan Template)�


 





21.  BF Remedial Design & Action Work Plan (BFRDAP) Submitted


� HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/pdf/RMG08009.pdf" ��(BF Remedial Design and Action Work Plan Outline)�








22.  BFRDAP Reviewed and Approved by DNREC








23.  Remedial Action implemented: Draft Environmental Covenant and Groundwater Management Zone (GMZ), if needed








24.  Construction Completion Report (CCR) & Operations & Maintenance (O&M) Plan Submitted, COCR requested by developer


(� HYPERLINK "P:\\SIRB Templates\\COCR Checklist.doc" ��COCR Check list�, � HYPERLINK "P:\\SIRB Templates\\Remediation Completion_Project Closeout Report Outline.doc" ��CCR Outline�, & � HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/misc/O&M%20Guidance.pdf" ��O&M Plan Guidance�)








27.  Long Term Stewardship (LTS) including O&M








26.  COCR Issued by DNREC








29.  Site Closed and Archived if all cleanups are done and no restrictions needed








Q.  COCR drafted








P.  Certificate of Completion of Remedy


(COCR) Requested


� HYPERLINK "P:\\SIRB Templates\\COCR request template.doc" ��COCR Template�














A.  Prepare draft legal notice for Brownfield Development Agreement (BDA) Negotiations


* Notice the negotiations are occurring at the site





B.  Project officers approve the legal notice





C.  Legal notice is published (20 day Comment period)





D.  Draft BDA received (blackline preferred)  


� HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield/pdf/Brownfields_Development_Agreement.pdf" ��BDA Template� and � HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield/pdf/VCP_Agreement.pdf" ��BVCP Template�








E.  Develop & negotiate the BDA





F.  DAG approves & Paralegal gets BDA








G.  BDA signed by PMII or Director


(No Brownfield Reimbursement until BDA is signed)





H.  Legal Notice prepared and submitted





I. 20 day comment period





J.  Copy and Distribute BDA





K.  Receive Draft Environmental Covenant


�HYPERLINK "http://www.dnrec.state.de.us/dnrec2000/Divisions/AWM/sirb/Brownfield/doc/EnvironmentalCovenant.doc"��Environmental Covenant Template�





L.  AG Review Environmental Covenant





M.  PM II signs Environmental Covenant








N.  Mail to BF Developer





O.  Owner, DNREC, & Holder Sign & Record





Is there residual contamination above unrestricted cleanup standards?








28.  Evaluate if cleanup standards achieved and restrictions not necessary








11.  Interim Action takes place (if needed)





No





20.  Final Plan Noticed (20 day appeal period)








25.  CCR and O&M Plan approved, and Environmental Covenant signed








R.  COCR signed








S.  COCR recorded and issued








Yes








